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Study Plan #2

Purpose

The purpose of this continuation of the Tehachapi Collaborative Study is to formulate a
plan for the transmission of 4,000MW of wind generation at Tehachapi and 500MW in
the Antelope Valley to load centers in the PG&E and SCE service areas. It is assumed
that half the 4,000 MW at Tehachapi will go to PG&E and half will go to SCE. The plan
resulting from this study will be sufficient to initiate the preparation of Proponent’s
Environmental Assessments (PEAs) which will form the basis of CPCN applications for
the facilities defined in the plan. The plan covers only the facilities from Tehachapi
Substation 1 to the load centers and does not include the Tehachapi collector system. It is
envisioned that this transmission plan may be fine-tuned to accommodate each (or each
group of) specific wind plant projects as they move through the 1ISO Interconnection
Process and as the Tehachapi collector loop beyond Tehachapi Substation 1 becomes
more precisely defined.

Background

Pursuant to CPUC Decision 04-06-010, the Tehachapi Collaborative Study Group (TCSG)
was formed to develop a comprehensive transmission development plan for the phased
expansion of transmission capabilities in the Tehachapi area. The CPUC Staff
coordinated the collaborative study group. As directed by the decision, TCSG completed
a study that assumed there would be more than 4,000 MW of wind resources at
Tehachapi Wind Area’. To conduct the study the TCGS further assumed that 50% of the
4,000 MW would be delivered to load centers in the transmission system North of Path
26 and the remaining 50% would be delivered to load centers in the system south of Path
26°. The Executive Director extended the original due date for filing the report, by one
week by letter dated March 4, 2005. The report entitled, “Development Plan for the
Phased Expansion of Transmission in the Tehachapi Wind Resource Area” (Report), was
filed by Southern California Edison (SCE) on March 16, 2005.

As stated in the Report, the development plan prepared by the TCSG is a conceptual
roadmap to the eventual Tehachapi transmission system rather than a definitive plan®.

! Decision 04-06-010, at 6
2 Study Plan, date July 14, 2004, at 18
® Report, at 3



The Report recommended that further study be performed to select among the
alternatives identified in the Report (and referred to herein with the same identification
numbers as in the Report). These alternatives require further planning evaluation in order
to formulate a single plan for implementation. To do this, additional studies (specific
rather than generic) need to be performed and facility cost estimates refined. The final
plan for the Tehachapi collector system requires information concerning actual wind
project locations and capacities which are not available at this time, and therefore is not
covered in the study. However, it is envisioned that the transmission plan may be fine-
tuned in the future as each (or each group of) specific wind plant projects moves through
the ISO Interconnection Process and the Tehachapi collector loop beyond Tehachapi
Substation 1 becomes more precisely defined.

The CPUC Energy Division convened a study group consisting of CPUC Staff, CAISO,
SCE and PG&E. The study group will be coordinated by the CPUC Staff. This new
study plan will build on the earlier TCSG Study Plan, dated July 14, 2004 (Attachment
A), and utilizes essentially the same study assumptions. As such, only exceptions to
those earlier assumptions will be noted in this study plan.

1. Fresno 230 kV Tie: Big Creek — Fresno Interconnection

Establish a new 230 kV connection between PG&E and SCE by constructing a
switching station at the crossing of PG&E-owned and SCE-owned transmission lines
and installing a phase-shifting transformer to “push” power from the Big Creek
corridor into the PG&E system. This study will investigate impacts on the SCE
system and the PG&E system, the possible mitigation measures, and provide cost
estimates for the connection and the mitigation measures associated with the amounts
of power that would be “pushed” into the PG&E system. The studies will evaluate
“pushing” 300 MW to 1,200 MW in successive increments. The study will consider
PG&E Alternative 2, Plan A alone and in conjunction with PG&E Alternative 2, Plan
B.

The cost per megawatt transferred will be evaluated to determine the optimum
capacity of the connection.

11. Alternative 2: PG&E and SCE Fresno 230 kV Tie Plan A.

Build a switching station at the crossing of PG&E’s Helms — Gregg 230 kV lines and
SCE’s Big Creek — Rector 230 kV lines. Establish a 230 kV tie between PG&E and
SCE. A phase shifter or power flow controller may be needed to control the tie line
flow.

1.2. Alternative 2: PG&E and SCE Fresno 230 kV Tie Plan B.



Build a switching station at the crossing of PG&E’s Haas-McCall and Balch-McCall 230
kV lines and SCE’s Big Creek — Rector 230 kV lines. Establish a 230 kV tie between
PG&E and SCE. A phase shifter or power flow controller may be needed to control the
tie line flow.

A. SCE Studies
Base Case Assumptions

SCE will utilize the load forecast currently under development for the upcoming
CAISO Controlled SCE Transmission Expansion Plan. Studies for evaluating the
two plans will be conducted assuming both heavy summer and spring load
forecast in order to ensure that system performance is maintained within
allowable thermal limits. Heavy summer load forecast will include a 1-in-10 year
heat wave adjustment consistent with CAISO Planning Standards. Light Spring
conditions will be modeled with load at 50% of summer peak consistent with
study assumptions utilized in performing generation interconnection studies in the
Big Creek Corridor.

Power Flow Studies

Power flow studies will be conducted by systematically increasing the power
transfer from SCE to PG&E through the phase-shifted system tie. The increment
step size will be 100 MW.

a. North of Magunden study

i. Increase power transfer into the PG&E system at the Fresno 230kV tie
(Plan A and Plan A in conjunction with Plan B); investigate system
performance under normal (all facilities in service) conditions and under
NERC/WECC Category B (N-1) contingencies and 230 kVV common
corridor lines in the Big Creek Corridor. (See Appendix A for a list of
contingencies to be studied.) Where the system does not meet the Planning
Standards, develop mitigation measures, such as the addition of a
transmission upgrade.

ii. Repeat step 1 until the power transfer reaches between 1,000 MW to 1,200
MW.

iii. Develop cost estimates corresponding to each power transfer level
b. South of Magunden study

i. Repeat the North of Magunden Study, for transmission system south of
Magunden.



B. PG&E Studies

The study will include two different scenarios, namely, summer peak and off-peak
conditions. The objectives for developing summer peak and off-peak cases are to
identify transmission import and reliability concerns during both conditions. The
following Table 1 describes the critical study assumption for the two scenarios
proposed for this study.

Base Case Assumptions

For summer peak studies PG&E will use the summer peak base case developed
for the 2005 PG&E Transmission Grid Assessment Study. This case is being

developed. PG&E will send the PG&E case to the ISO for approval, but PG&E’s
work will not be delayed pending this approval. For the summer off peak case,
the load for the Greater Fresno Area will be modeled at 50 % of the peak load
from summer peak base case for the study area.

Study Scenarios

1.3. Study
Scenarios

14. Summer peak

15. Summer Off peak

Starting base case

2005 PG&E Grid Expansion
Study, 2010 Heavy Summer
North Peak case

2005 PG&E Grid Expansion
Study, 2010 Summer Off-
peak case

Fresno load level

PG&E 1in 5 year adverse
weather load forecast for 500 kV
system studies, and 1 in 10 year
adverse weather load forecast for
Greater Fresno Area for 230 kV
system studies

50 % of 2010 summer peak
case for the area.

Helms units 3 units generation 3 units pumping depending
on the import level to find
boundary conditions

Hydro dispatch Summer peak average hydro Summer off-peak average

level hydro level

COl 4800 MW (n to s) 3650 MW (s to n)

Path 15 flow 5400 MW (s to n) or other
relevant operating limit(s)

Path 26 flow 3700 MW (n to s) <3000 MW (s to n)

Sensitive study

1. Spring hydro spill condition

Spring light load case with




| 2. Path 26 4000 MW N-S | Helms PGP units Off line |

16.

17.

18.

Sensitivities may be run depending on the initial results.

Generation Assumptions in addition to those used in the earlier TCSG Study

Kingsburg and Sanger Qualifying Facility units will be assumed off for the
summer off peak case as per the existing contracts for these units.

SCE will furnish the model to be used for the Tehachapi collector system in the
absence of firm wind developer commitments. GE Wind generators will be used
for the wind plant model and SVCs (at various locations) will be sized as required
to provide voltage and transient stability.

Fresno 230 kV Tie Assumptions

SCE and CAISO will provide the necessary data for SCE load, network topology,
generation level and pattern for the Big Creek facility. The data provided and
approved by CAISO for the SCE system will be used in the base case. 1SO will
provide data on expected wind generation variations, such as, expected wind
generation changes in MW/sec.

Technical Analyses

The technical analysis will include the following:

a. For each of the base case and study alternatives, Power Flow simulations will
be carried out for the following CAISO contingency Categories in the Greater
Fresno Area:

i. 1SO Category “B”: B1, B2, B3 and overlapping line and generator outage
in the study area. (See Appendix B for a list of contingencies).

ii. 1SO Category “C” list for 500 KV outages, 230 k\V common tower line
outages in the Greater Fresno Area, and 230 kV common corridor lines in
the Big Creek Corridor, also listed in Appendix B.

b. Run Post Transient and Voltage Stability simulations for critical Categories B
and C contingencies to assess the reactive support requirements and potential
facility overloads on the more promising alternatives.

c. Run Transient stability simulations of critical Categories B and C
contingencies .



2. Further Studies on PG&E Alternatives 4 and 5

The earlier conceptual study results show that the cost estimates for PG&E
Alternatives 4 and 5 are practically the same. To select the preferred alternative,
more detailed studies using more specific information are needed.

A. PG&E Alternative 4

No voltage Stability study or transient stability study was conducted in the
conceptual study. To form a more definitive selection of the alternatives, these
studies need to be run based on selected Categories B and C contingencies in
Appendix B.

B. PG&E Alternative 5

In the earlier conceptual study, Alternative 5 included a 500 kV line between
Tehachapi and Gregg. This study will investigate if this Gregg — Tehachapi 500
kV line can be separated into two sections:

e Gregg — Midway 500 kV line
e Tehachapi — Midway 500 kV line

a. Run Power flow simulations for normal and single and double contingencies
based on the list of ISO Categories B and C contingencies. (See Appendix B).

b. Run Post Transient and VVoltage Stability simulations for critical Categories B
and C contingencies to assess the reactive support requirements and potential
facility overloads on the most promising alternatives..

c. Run Transient stability simulations critical Categories B and C contingencies
on the most promising alternatives.

3. Further Studies on SCE Alternatives

SCE’s Alternatives 1, 2, 3 and 10 will be studied as described above for PG&E
Alternatives 4 and 5.

4. Production Simulation Study

The CAISO will run production simulation models to determine the production costs,
congestion costs and system losses associated with the various transmission
alternatives using the SSG-WI data base for study year 2008 after it is updated. The
purpose of this portion of the study is to help in answering the following questions:



a. How would the Fresno 230 kV Tie be operated? How frequently would
the angle change and how large would the flow be across the phase shifter?

b. How would the Helms pumped storage plant operation change with the
addition of the Tehachapi generation?

C. Would the potential line additions north of Midway provide a substantial
economic benefit?

d. If a line is constructed north of Midway, what is to preferred termination?

e. How would the addition of the Tehachapi generation impact the operation

of the generators connected at Midway and in other areas of the system?

f. What is the optimum combination of the Fresno 230 kV Tie, PG&E’s
Alternatives 4 and 5 and SCE’s Alternatives 1, 2, 3 and 10.

g. Would the adding a line between Tehachapi and Midway instead of from
Tehachapi south help transmit Tehachapi generation to PG&E? If so, at
what level of Tehachapi generation?

h. Would adding a line between Tehachapi and Midway benefit the
transmission system more than adding a line from Tehachapi south? If so,
identify the party or parties that benefit(s).

. Assumptions:

Hydro conditions: Initially average and high hydro will be studied. Additional
studies to examine high and low hydro scenarios will be conducted as necessary.
For Fresno 230 kV Tie, PG&E will need to consider high hydro conditions, since
this alternative would inject power into a generating system. SCE considers all
hydro conditions as valid conditions that need to be explored.

Gas cost: Modeled per SSG-WI base case assumptions.
Coal cost: Modeled per SSG-WI base case assumptions.

Wind modeling: The wind generation will be modeled as non-dispatchable, fixed
hourly generation quantities. Two wind generation output models will be studied.
One that has been developed by NREL and others and a second that is simply a
scaling up of the existing Tehachapi historical output. The production simulation
runs will determine the megawatthours of wind generation used. The cost
assigned to wind generation will be determined as part of this study and will be
applied to the wind generation quantity determined in each run to yield the total
production cost.

New resources will be included as modeled by SSG-WI, which will be consistent
with each LSE’s filed Long Term Plans.

Path ratings, line ratings, and nomograms: Modeled per SSG-WI base case
assumptions.

Selected non-simultaneous Ratings:

COl: 4,800 MW N-S; 3,675 MW S-N

Path 15: 3,265 MW N-S; 5,400 MW S-N



Path 26: 3,700 MW N-S; 3,000 MW S-N

Additional limits to be modeled:

a.

Path 26: Power flow between 3,000 MW and 3,700 MW N-S is supported by
a RAS that trips Midway area generation. The Path 26 limit will be decreased
by 1 MW for every 1 MW decrease in Midway generation (La Paloma,
Sunrise, Elk Hills)

Path 15: 5,400 MW S-N is supported by RAS that trips generation connected
to Midway. The Path 15 limit will be decreased by 1 MW for every 2 MW
decrease in Midway generation (La Paloma, Sunrise, Elk Hills).

Run power flow and stability studies to see if there is a simultaneous
interaction between the Fresno 230 kV Tie and Path 26. If there is, model the
nomogram in the production simulation.

SCIT nomogram: Either from existing SCIT nomogram studies or assume no
more than 60% of SCE’s load would be supplied from imports into Southern
California.

. Study Scenarios

Tehachapi and Antelope Valley wind generation = 0 MW

Existing system after completion of SCE’s Phase 1 Facilities, Segments 1, 2
and 3

Same as (a) but with the Fresno 230 kV Tie
Phase shifter setting to be determined.

Tehachapi and Antelope Valley wind generation = 1600 MW

C.
d.

Existing system plus SCE Phase 1 and Phase 2 facilities.
Same as a, but with the Fresno 230 kV Tie.

Tehachapi and Antelope Valley wind generation = 4,500 MW without Fresno
230KV tie

Existing System after completion of SCE’s Phase 1 and Phase 2 facilities.
PG&E Alternative 4 with SCE Alternative 1, i.e., Tesla-Los Banos-Gates-
Midway-Tehachapi, Tehachapi-Antelope, Antelope-Vincent and Antelope-
Pardee. (Total of two lines between Tehachapi-Antelope)

PG&E Alternative 4, modified to remove Tehachapi-Midway line, and SCE
Alternative 2, i.e., Tesla-Los Banos-Gates-Midway, and Tehachapi-Antelope-
Vincent, Tehachapi-Vincent and Antelope-Pardee (Two lines between
Tehachapi-Antelope and one Tehachapi-Vincent)

PG&E Alternative 5 with SCE Alternaitve 1

10



I. PG&E Alternative 5 modified to replace Gregg-Tehachapi with Gregg-
Midway with SCE Alternative 1, i.e., Tesla-Los Banos-Gregg-Midway-
Tehachapi-Antelope—Vincent and Antelope-Pardee. (Total of two lines
between Tehachapi-Antelope)

j. PG&E Alternative 5, modified to replace Gregg-Tehachapi with Gregg-
Midway line and SCE Alternative 2, i.e., Tesla-Los Banos-Gregg-Midway;
and Tehachapi-Antelope-Vincent, Tehachapi-Vincent and Antelope-Pardee
(Total of two lines between Tehachapi-Antelope).

Tehachapi and Antelope Valley wind generation = 3,300 MW

k. Same as f, above.

I. Same as h, above.

m. Tesla-Gregg, with Fresno 230KV tie, two 500kV lines Tehachapi-Antelope.

n. Tesla-Los Banos-Gates-Midway, with Fresno 230KV tie, two 500KV lines
Tehachapi-Antelope

Based on the above, choose the best PG&E alternative.
0. Fresno 230 kV Tie with SCE Alternative 2
p. Best PG&E alternative with SCE Alternative 3

g. Best PG&E alternative with SCE Alternative 10

5. Cost Estimation of Facilities

All costs associated with the Fresno 230 kV Tie, PG&E Alternatives 4 and 5 and SCE
Alternatives 1, 2, 3 and 10, including engineering and permitting, purchase of equipment
and rights-of way, construction, interest during construction, contract administration, etc.
will be estimated in 2005 dollars

6. Determination of Recommended Plan

The present value of the costs given by the production simulation runs in Section 4,
above, plus the wind generation costs, over 30 years, at a discount rate to be established
in the study, will be added to the costs of the facilities, determined in Section 5, above, to
obtain the least cost combination of alternatives. This total present value cost will also be
expressed as a series of annual costs.

This combination of alternatives will be the recommended plan.

11



7. Study Schedule

|| |
2005 2006

WORK ITEM START | FINISH May |June |July |Aug [Sep |Oct |Nov |Dec |Jan
|

SCE: Fresno 230 kV Tie PG&E Plan A, N of

Magunden power flow 5/1/05 6/1/05

SCE: Fresno 230 kV Tie PG&E Plan A, S of

Magunden power flow 6/1/05|  7/1/05

SCE: Fresno 230 kV Tie PG&E Plan A with Plan B

power flow 7/1/05 8/1/05

PG&E: Base Case Available 6/1/05 ol |

PG&E: Fresno 230 kV Tie power flow 6/1/05 7/1/05

Meeting of Participants at PG&E 6/28/05 | o

SCE & PG&E: Fresno facilities cost estimate 6/1/05 9/1/05

CA 1SO: first results of production simulations 7/1/05|  9/1/05

All: determine optimum capacity of Fresno Tie:

PlanAorA&B 9/1/05 10/1/05

SCE & PG&E: cost of facilities for all alternatives 6/1/05 11/1/05

CA 1SO final report on results of production

simulations 9/1/05 11/1/05

CPUC: calculates ranking of combinations of

alternatives 11/1/05| 11/15/05

Meeting of Participants 11/15/05 ] o

CA 1SO operator report on compatibility of Fresno

Intertie 10/1/05| 12/15/05

CPUC: Develop Table of Contents 10/1/05|  11/1/05 ]

ALL: draft report 11/1/05| 12/15/05

CPUC: Final Report 12/15/05|  3/1/06 ]

ERRATA: CAISO 12/15/05 operator report topic should read “system operability with 4500MW of wind generation at
Tehachapi/Antelope Valley”.

12



SCE list of on Contingencies

Appendix A

Table 1
Single Contingency Outage List

Outage From To From Bus ‘ To Bus Circuit
Number Bus No. Bus No. ID
Name Voltage Name Voltage
N1-1 24301 24302 |BIG CRK1 230 |BIG CRK2 230 1
N1-2 24301 24320 |BIG CRK1 230 |EASTWOOD 230 1
N1-3 24302 24303 |BIG CRK2 230 |BIG CRK3 230 1
N1-4 24302 24305 |BIG CRK2 230 |BIG CRKS8 230 1
N1-5 24304 24303 |BIG CRK4 230 |BIG CRK3 230 1
N1-6 24305 24303 |BIG CRKS8 230 |BIG CRK3 230 1
N1-7 24316 24303 |MAMMOTH 230 |BIG CRK3 230 1
N1-8 24303 24235 |BIG CRK3 230 |RECTOR 230 2
N1-9 24301 25900 |BIG CRK1 230 |FRSNOSCE 230 1
N1-10 24303 25900 |BIG CRK3 230 |FRSNOSCE 230 1
N1-11 30820 39000 |HELMS PP 230 |FRSNOPGE 230 1
N1-12 30820 39000 |HELMS PP 230 |FRSNOPGE 230 2
N1-13 30810 39000 |GREGG 230 |FRSNOPGE 230 1
N1-14 30810 39000 |GREGG 230 |FRSNOPGE 230 2
N1-15 24235 25900 |RECTOR 230 |FRSNOSCE 230 1
N1-16 24235 25900 |RECTOR 230 |FRSNOSCE 230 2
N1-17 24141 24304 |SPRINGVL 230 |BIG CRK4 230 1
N1-18 24141 24235 |SPRINGVL 230 |RECTOR 230 1
N1-19 24153 24235 |VESTAL 230 [RECTOR 230 1
N1-20 24235 24153 |RECTOR 230 |VESTAL 230 2
N1-21 24235 24087 |RECTOR 230 |MAGUNDEN 230 1
N1-22 24087 24141 |MAGUNDEN 230 |SPRINGVL 230 1
N1-23 24087 24141 |MAGUNDEN 230 |SPRINGVL 230 2
N1-24 24087 24153 |MAGUNDEN 230 |VESTAL 230 1
N1-25 24087 24153 |MAGUNDEN 230 |VESTAL 230 2
N1-26 24142 24101 |SYC CYN 230 |OMAR 230 1
N1-27 24087 24101 |MAGUNDEN 230 |OMAR 230 1
N1-28 24087 24115 |MAGUNDEN 230 |PASTORIA 230 1
N1-29 24087 24115 |MAGUNDEN 230 |PASTORIA 230 2
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N1-30 24087 24115 |MAGUNDEN 230 |PASTORIA 230 3
N1-31 24087 24401 |MAGUNDEN 230 [ANTELOPE 230 2
N1-32 24087 27020 |MAGUNDEN 230 |TEHACH_5 230 1
N1-33 24401 27020 |ANTELOPE 230 [TEHACH_5 230 1
N1-34 24401 27000 |ANTELOPE 230 |TEHACH_6 230 1
N1-35 24115 25613 |PASTORIA 230 |[EDMONSTN 230 1
N1-36 24115 28050 |PASTORIA 230 |LEBEC 230 1
N1-37 24114 24115 |PARDEE 230 [PASTORIA 230 1
N1-38 24114 24217 |PARDEE 230 |WARNETAP 230 1

24115 24217 |PASTORIA 230 [WARNETAP 230 1

24218 24217 |WARNE 230 |WARNETAP 230 1
N1-39 24403 24115 |BAILEY 230 |PASTORIA 230 1
N1-40 24114 24403 |PARDEE 230 [BAILEY 230 1
N1-41 24114 24155 |PARDEE 230 |VINCENT 230 1
N1-42 24155 24091 |VINCENT 230 [MESA CAL 230 1
N1-43 24155 24126  |VINCENT 230 |RIOHONDO 230 1
N1-44 24155 24126  |VINCENT 230 |[RIOHONDO 230 3
N1-45 24091 24126 |MESA CAL 230 |RIOHONDO 230 1
N1-46 24091 24126 |MESA CAL 230 |[RIOHONDO 230 2
N1-47 24076 24126  |LAGUBELL 230 |RIOHONDO 230 1
N1-48 24114 24147 |PARDEE 230 [SYLMAR S 230 1
N1-49 24114 24147 |PARDEE 230 |SYLMAR S 230 2
N1-50 24036 24114 |EAGLROCK 230 |PARDEE 230 1
N1-51 24147 24089 |SYLMAR S 230 [GOULD 230 1
N1-52 24036 24147 |EAGLROCK 230 |SYLMAR S 230 1
N1-53 24086 24156 |LUGO 500 [VINCENT 500 1
N1-54 24086 24156 |LUGO 500 |VINCENT 500 2
N1-55 24156 24092  |VINCENT 500 [MIRALOMA 500 1
N1-56 24500 24156 |ANTELOPE 500 |VINCENT 500 1
N1-57 24500 24156 |ANTELOPE 500 [VINCENT 500 2
N1-58 24500 24510 |ANTELOPE 500 |PARDEE 500 1
N1-59 24520 24500 |TEHACHPI 500 [ANTELOPE 500 1
N1-60 24520 24500 |TEHACHPI 500 |ANTELOPE 500 2
N1-61 24520 30060 |TEHACHPI 500 [MIDWAY 500 1
N1-62 30060 24156 |MIDWAY 500 [VINCENT 500 1
N1-63 30060 24156 |MIDWAY 500 |VINCENT 500 2
N1-64 30060 24156 |MIDWAY 500 [VINCENT 500 3
T1-1 25900 39000 |FRSNOSCE 230 |FRSNOPGE 230 1
T1-2 24156 24155  |VINCENT 500 [VINCENT 230 1
T1-3 24092 24093 |MIRALOMA 500 |MIRALOMA 230 1
T1-4 24500 24401 |ANTELOPE 500 [ANTELOPE 230 1
T1-5 24510 24114 |PARDEE 500 |PARDEE 230 1
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Table 2

Double Contingency Outage List

Outage From To From Bus To Bus Circuit

Number Bus No. Bus No. ID
Name Voltage Name Voltage

N2-1 24301 25900 |BIG CRK1 230 |FRSNOSCE 230 1
24303 25900 |BIG CRK3 230 |FRSNOSCE 230 1
N2-2 24235 25900 |RECTOR 230 |FRSNOSCE 230 1
24235 25900 |RECTOR 230 |FRSNOSCE 230 2
N2-3 24303 24235 |BIG CRK3 230 |RECTOR 230 2
24141 24304 |SPRINGVL 230 |BIG CRK4 230 1
N2-4 24303 24235 |BIG CRK3 230 |RECTOR 230 2
24141 24235 |SPRINGVL 230 |RECTOR 230 1
N2-5 24141 24304 |SPRINGVL 230 |BIG CRK4 230 1
24141 24235 |SPRINGVL 230 |RECTOR 230 1
N2-6 30820 39000 |HELMS PP 230 |FRSNOPGE 230 1
30820 39000 |HELMS PP 230 |FRSNOPGE 230 2
N2-7 30810 39000 |GREGG 230 |FRSNOPGE 230 1
30810 39000 |GREGG 230 |FRSNOPGE 230 2
N2-8 24153 24235 |VESTAL 230 [RECTOR 230 1
24235 24153 |RECTOR 230 |VESTAL 230 2
N2-9 24153 24235 |VESTAL 230 [RECTOR 230 1
24235 24087 |RECTOR 230 |MAGUNDEN 230 1
N2-10 24235 24153 |RECTOR 230 |VESTAL 230 2
24235 24087 |RECTOR 230 |MAGUNDEN 230 1
N2-11 24087 24141 |MAGUNDEN 230 |SPRINGVL 230 1
24087 24141 |MAGUNDEN 230 |SPRINGVL 230 2
N2-12 24087 24153 |MAGUNDEN 230 |VESTAL 230 1
24087 24153 |MAGUNDEN 230 |VESTAL 230 2
N2-13 24087 24115 |MAGUNDEN 230 |PASTORIA 230 1
24087 24115 |MAGUNDEN 230 |PASTORIA 230 2
N2-14 24087 24115 |MAGUNDEN 230 |PASTORIA 230 1
24087 24115 |MAGUNDEN 230 |PASTORIA 230 3
N2-15 24087 24115 |MAGUNDEN 230 |PASTORIA 230 2
24087 24115 |MAGUNDEN 230 |PASTORIA 230 3
N2-16 24087 24401 |MAGUNDEN 230 |ANTELOPE 230 2
24087 27020 |MAGUNDEN 230 |TEHACH_5 230 1
N2-17 24087 24401 |MAGUNDEN 230 |ANTELOPE 230 2
24401 27020 |ANTELOPE 230 |TEHACH_5 230 1
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N2-18 24403 24115 |BAILEY 230 |PASTORIA 230 1
24114 24217 |PARDEE 230 |WARNETAP 230 1
24115 24217 |PASTORIA 230 [WARNETAP 230 1
24218 24217 |WARNE 230 |WARNETAP 230 1
N2-19 24403 24115 |BAILEY 230 |PASTORIA 230 1
24114 24217 |PARDEE 230 |WARNETAP 230 1
24115 24217 |PASTORIA 230 [WARNETAP 230 1
24218 24217 |WARNE 230 |WARNETAP 230 1
N2-20 24114 24115 |PARDEE 230 [PASTORIA 230 1
24114 24217 |PARDEE 230 |WARNETAP 230 1
24115 24217 |PASTORIA 230 [WARNETAP 230 1
24218 24217 |WARNE 230 |WARNETAP 230 1
N2-21 24114 24403 |PARDEE 230 [BAILEY 230 1
24114 24217 |PARDEE 230 |WARNETAP 230 1
24115 24217 |PASTORIA 230 [WARNETAP 230 1
24218 24217 |WARNE 230 |WARNETAP 230 1
N2-22 24114 24155 |PARDEE 230 [VINCENT 230 1
24036 24114 |EAGLROCK 230 |PARDEE 230 1
N2-23 24114 24147 |PARDEE 230 [SYLMAR S 230 1
24114 24147 |PARDEE 230 |SYLMAR S 230 2
N2-24 24147 24089 |SYLMAR S 230 [GOULD 230 1
24036 24147 |EAGLROCK 230 |SYLMAR S 230 1
N2-25 24155 24126  |VINCENT 230 |[RIOHONDO 230 1
24155 24126  |VINCENT 230 |RIOHONDO 230 3
N2-26 24156 24092  |VINCENT 500 [MIRALOMA 500 1
24155 24126  |VINCENT 230 |RIOHONDO 230 1
N2-27 24156 24092  |VINCENT 500 [MIRALOMA 500 1
24155 24126  |VINCENT 230 |RIOHONDO 230 3
N2-28 24091 24126 |MESA CAL 230 |[RIOHONDO 230 1
24091 24126 |MESA CAL 230 |RIOHONDO 230 2
N2-29 24091 24126 |MESA CAL 230 |[RIOHONDO 230 1
24076 24126  |LAGUBELL 230 |RIOHONDO 230 1
N2-30 24091 24126 |MESA CAL 230 |[RIOHONDO 230 2
24076 24126  |LAGUBELL 230 |RIOHONDO 230 1
N2-31 24086 24156 |LUGO 500 |VINCENT 500 1
24086 24156 |LUGO 500 |VINCENT 500 2
N2-32 24500 24156 |ANTELOPE 500 [VINCENT 500 1
24500 24156 |ANTELOPE 500 |VINCENT 500 2
N2-33 24520 24500 |TEHACHPI 500 [ANTELOPE 500 1
24520 24500 |TEHACHPI 500 |ANTELOPE 500 2
N2-34 30060 24156 |MIDWAY 500 [VINCENT 500 1
30060 24156 |MIDWAY 500 |VINCENT 500 2
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1.2.1.

Appendix B
PG&E list of Contingencies

“B” contingencies for 500 kV system:
Tesla — Los Banos 500 kV line outage,

Los Banos — Gates 500 kV line outage,

Los Banos — Midway 500 kV line outage,
Gates — Midway 500 kV line outage,

Tesla — Gregg 500 kV line outage (Alt. 5),
Gregg — Midway 500 kV line outage (Alt. 5),
PDCI Bi-pole Outage.

“C” contingencies for 500 kV system:

Tesla — Los Banos and Tracy — Los Banos 500 kV double line outage (Los
Banos north),

Los Banos — Midway and Los Banos — Gates #3 500 kV double line outage
(Los Banos south),

Los Banos — Midway and Gates — Midway 500 kV double line outage
(Midway north),

Los Banos — Midway #1 and #2 (new) 500 kV double line outage (Midway
north for Alt. 4),

Tesla — Los Banos and Tesla — Gregg (new) 500 kV double line outage (Alt.
5),

Two Palo Verde generation units outage,

Two Diablo Canyon generation units outage.
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For information or questions regarding this Study Plan, please contact Jorge Chacon via phone at
(626) 302-9637 or e-mail at jorge.chacon@sce.com
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Summary of Revisions

A number of participants provided comments to the Tehachapi Collaborative Study Plan date
June 21, 2004. The following is a summary of the revision made to the Study Plan.

A new section that discusses the purpose of the Tehachapi Conceptual Transmission
Plan was added.

Objective No.2 was expanded to include the goal of a single phased conceptual
transmission plan and what happens if consensus is not reached.

Objective No.7e was expanded to include determination of how much spacing
between transmission lines is required to consider the lines to be on "separate™ right-
of-way.

Objective No.9 was added to address whether regional transmission approach should
be adopted for other renewable areas in the State.

CPUC Staff responsibilities were added to the responsibility section.
The section covering currently proposed projects was expanded to include electrical
characteristics and thermal ratings so that the collaborative group can effectively

model these projects into any study case.

A new section was added to cover electrical characteristics and thermal ratings for
each of the Alternative Tehachapi Area Conceptual Plans.

A new element was added to the power flow base case assumptions section to cover
the generation displacement assumptions as provided by the CAISO
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Introduction

The Tehachapi area has been categorized as the largest wind resource area in the State
of California. This area, if more fully developed, could meet a significant portion of
the goals for the renewable energy development in California. In order to tap this
energy resource area, large-scale transmission upgrades are required as the existing
transmission facilities in the area, the Antelope-Bailey 66-kV subtransmission network
and the Big Creek 230-kV Corridor, are already fully utilized.

Transmission constraints into the Tehachapi area have been discussed as part of the
ongoing Assembly Bill (AB) 970 Investigation 00-11-001 with Phase 6 of the
proceeding devoted to Tehachapi. The outcome of AB 970 Phase 6 is an Interim
Opinion on Transmission Needs in the Tehachapi Wind Resource Area which orders
(CPUC Decision 04-06-010) the formation of a collaborative study group to be
convened to develop a comprehensive transmission development plan for the phased
expansion of transmission capabilities into the Tehachapi area.

The CPUC Staff will coordinate the collaborative study group with assistance by the
California Independent System Operator (CAISO) as needed. The collaborative study
group will include participation by Southern California Edison Company (SCE), Pacific
Gas and Electric Company (PG&E), wind developers, and any other interested parties
including the California Energy Resources Conservation and Development
Commission (CEC), Department of Defense, the counties of Kern and Los Angeles, the
Los Angeles Department of Water and Power (LADWP), and the owners of the
independently owned Sagebrush line. It is envisioned that the collaborative study
group will function in a manner similar to the Southwest Transmission Expansion Plan
(STEP) process.

This Study Plan provides a proposed guideline for the Tehachapi Comprehensive
Transmission Development Assessment. The study plan is divided into fourteen
sections: (1) Introduction, (2) Background, (3) Purpose of Tehachapi Conceptual
Transmission Plan, (4) Objectives, (5) Responsibilities, (6) Currently Proposed Projects
in Area, (7) Alternative Tehachapi Area Conceptual Plans, (8) Electrical Characteristics
and Thermal Ratings of Alternate Conceptual Plans, (9) Assessment Process Outline,
(10) Study Areas and Study Conditions, (11) Power Flow Base Case Assumptions,

(12) Power Flow Screening Level Preliminary Assessment, (13) Final Report, and

(14) Schedule of Major Milestones. The study plan will be followed by the
Collaborative Study Group in completing the order set forth which requires Edison,
acting on behalf of the study group, to file a report in the AB 970 proceeding containing
the study group’s findings and recommendations within nine months of the effective
date of CPUC Decision 04-06-010 which is March 9, 2005.

Background

Southern California Edison has performed a number of conceptual studies for
interconnecting renewable wind generation in the Tehachapi area. These conceptual
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studies were performed for the purpose of identifying conceptual transmission facilities
necessary to meet future delivery needs for wind generation in the Tehachapi area. The
initial conceptual study was done with participation of ten wind developers who
collectively identified, on a conceptual basis, a total of 2,500 MW of potential wind
development in the Tehachapi area.

A subsequent conceptual study (Phase 2) was performed with participation of eight
wind developers. The purpose for this subsequent conceptual study was to perform
preliminary substation site selection studies in the Cal Cement, Monolith, and Jawbone
areas as well as identify potential line routes for new transmission into the Tehachapi
area. Total wind generation considered was unchanged at the 2,500 MW level.
Testimony was filed by SCE in the AB 970 Phase VI proceeding based on the study
results of this conceptual study. The CAISO interjected testimony suggesting a
different project alternative to interconnect Tehachapi area wind generation.

A third conceptual study (Phase 3) was performed to evaluate an additional 770 MW of
wind generation development increasing the total Tehachapi wind generation potential
from 2,500 MW to 3,270 MW. This conceptual study resulted in two conceptual
transmission alternatives (230-kV and 500-kV conceptual alternative) for integrating
Tehachapi area wind generation. The 500-kV transmission alternative plan was further
refined to accommodate increased Tehachapi area wind generation potential as
identified by the CEC in their Electric Transmission Plan for Renewable Resources in
California Report to the Legislature dated December 1, 2003. The new Tehachapi area
wind generation potential as identified by the CEC is now in excess of 4,000 MW. The
CPUC adopted the 500-kV transmission alternative in their report to the Legislature for
interconnecting over 4,000 MW of wind generation.

This increased MW potential and the identification of a 500-kV transmission alternative
has resulted in the presentation of yet another transmission alternative to the SCE
Conceptual Study Plan. The alternative, as presented by Oak Creek Energy Systems
and CalWea, includes the development of a fourth Midway-Vincent (via Tehachapi)
500-kV transmission line.

These project alternatives resulted in a number of outstanding issues that need to be
addressed by the Tehachapi Collaborative Study Group. The outstanding issues include
the determination if the CAISO proposed PG&E-SCE interconnection alternative
provides statewide benefits and allow wind generation development to proceed,
identification of expected demarcation between gen-ties and network transmission
facilities, and consideration of regional benefits when developing revised Tehachapi
Phased Conceptual Transmission plan.

Purpose of Tehachapi Conceptual Plan

Conceptual studies are no substitute for System Impact or Facilities Studies, which will
be required prior to interconnecting any new wind generation in the area. The results of
the conceptual studies are to be used as a roadmap in developing transmission facilities
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into the Tehachapi area. The roadmap will serve as a means to avoid the piecemeal
transmission additions associated with construction of facilities to interconnect only
each year’s winning RPS bidders or to interconnect only the projects which request
interconnection (incremental requests). The actual timing of construction of
transmission facilities will be driven by actual interconnection requests. However,
instead of sizing the facility to accommodate the requested interconnection amount, the
facilities will be developed in a way that is consistent with the conceptual transmission
plan.

It should be noted that conceptual transmission plans should not be viewed as a
permanent plan. Modifications to the conceptual transmission plan may be necessary
as a result of actual need. In other words, the plan needs to be flexible so that future
changes can be made if actual generation locations turn out to be different than what is
assumed in developing this conceptual transmission plan.

Obijectives

Edison, PG&E and the collaborative study group, in coordination with the CPUC Staff
and the CAISO, will:

a. assess the amount of resources available in the Tehachapi Area that can be
accommodated using existing transmission system capacity

b. develop a comprehensive Tehachapi transmission development plan in
order for upgrades in the Tehachapi area to be most cost effective, least
environmentally disruptive, orderly, and logical based on the magnitude of the wind
resource identified by the CEC

i. The study group should cooperatively work on developing a
single phased conceptual transmission plan, at least for the initial portions of
the phased upgrades

ii. If consensus among the participants is not reached, the study
group should explain clearly factors that would influence a choice among any
alternative proposals

C. incorporate the transmission facilities for the Tehachapi Upgrades
necessary to interconnect the PPM Project into the conceptual plan

i. the PPM Project has completed the System Impact and Facilities Studies, has
priority over conceptual projects, is ready to pursue as a Market Participant, and
should not be held-up by the Collaborative Study Group

ii. approval of System Impact and Facilities Studies should follow the FERC
Interconnection Process
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identify viable transmission alternatives, taking a statewide approach,

for systematically phasing transmission into the Tehachapi area to ultimately
interconnect the full Tehachapi wind resource potential identified by the CEC (over
4,000 MW)

e. assess the extent to which each transmission alternative configuration would assist
in the transport of power to companies other than Edison in order to meet their
corresponding RPS goals

Vi.

Vii.

g.

develop phasing and priority of each transmission alternative

develop a list of short lead time transmission upgrades can be pursued on a fast-
track schedule

identify phase development of each transmission alternative in an orderly,
rational and cost effective manner

determine the amount of wind generation that can be accommodated with each
phase of each transmission alternative

determine if any additional transmission elements should be included into a
subsequent CPCN filing

identify all new conceptual transmission facilities (e.g. lines, substations, and
upgrades to existing lines and substations) required to transmit the power from
Tehachapi to the various load centers (PG&E, Edison, and SDG&E)

identify the expected demarcation between gen-ties and network transmission
facilities to the extent feasible

develop recommendations regarding the procedures whereby each phase of the
upgrades would be trigger after the first phase

perform preliminary feasibility analysis for the transmission facilities

identified

perform preliminary “screening-level” power flow analysis

perform preliminary engineering review to identify transmission elements that
may be problematic

perform preliminary environmental review of transmission facilities based on

available information contained in currently available environmental data bases
in order to identify potential significant environmental constraints
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iv. develop a preliminary list of licensing and environmental requirements for the
transmission line right-of-way and potential substation sites

v. resolve with the Department of Defense any critical issues surrounding
transmission line routes and heights and minimum distance between lines to
consider lines as different corridor

vi. address how long it would take for the anticipated transmission owner to
prepare and file each of the needed certificate applications based on the study
group recommendations

vii. identify the maximum reasonably foreseeable build-out for the utility-owned
assets in order to comply with CEQA requirements

h. identify estimates of the transmission costs, including substation costs
and land acquisition costs, based on standard, off-the-shelf, general unit cost basis

i. determine if the regional transmission planning approach should be
adopted for other renewable areas in the State

Responsibilities

The following are assignments for the supply of information to the Study Group to
facilitate the development of a Collaborative Transmission Development Plan

a. The CPUC Staff will coordinate the collaborative study group with
assistance by the California Independent System Operator (CAISO) as needed.

b. Edison is responsible for completing the aforementioned objectives for
identifying

a. conceptual facilities required within SCE’s service territory to interconnect
additional Tehachapi wind generation into SCE’s existing network

b. potential transmission upgrades needed to deliver energy to SCE’s load center
or to the first interconnection point with PG&E and/or SDG&E,

c. potential impacts to SCE’s network as a result of new facilities that are
proposed to interconnect the SCE system with the PG&E system,

d. potential impacts to SCE’s existing network as a result of implementing third
party transmission expansion.

C. PG&E is responsible for completing the aforementioned objectives for
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a. ldentifying new facilities within PG&E’s service territory required to deliver
Tehachapi wind generation from SCE’s first interconnection point to PG&E’s
load center in the Bay area,

b. evaluating new facilities that are proposed to directly interconnect additional
Tehachapi wind generation into PG&E’s existing network

c. evaluating potential impact to PG&E’s network as a result of new facilities that
are proposed to interconnect the SCE system with the PG&E system

d. potential impacts to SCE’s existing network as a result of implementing third
party transmission expansion

The CAISO is responsible for conducting cost analysis for

a. quantifying any new RMR exposure identified in either SCE’s or PG&E’s
system as a result of the proposed alternatives,

b. quantifying any additional congestion exposure on Path 26, Path 15, and other
parts of the ISO Grid as a result of either connecting the SCE system with the
PG&E system, delivering Tehachapi area wind generation to SDG&E, or
delivering Tehachapi area wind generation to PG&E

Third Parties who may wish to participate (such as LADWP and the
Sagebrush Owners) in the study process are responsible for

a. identifying whether they are interested in participating in conceptual studies to
support Tehachapi,

b. providing the specifics on how any facilities currently owned by those entities
or new proposed facilities to be owned by those entities can be used to integrate
additional Tehachapi area wind generation

If active participation of these third parties does not evolve or is of limited input,
the study group should dispense in evaluating how these non-CAISO controlled
assets could be utilized since they are outside the jurisdiction of the CAISO and
CPUC and therefore should not be rolled into the final plan.

Currently Proposed Projects in the Area

The following are transmission projects that have been identified in a different forum
and should be included into the starting base cases. The Collaborative Tehachapi Study
Group should base transmission development plans with these projects included into
the starting cases.

Transmission requirements to interconnect the 201 MW PPM project (Antelope-
Pardee)
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VI.

transmission requirements to interconnect the PPM project includes a new
transmission line from the SCE Antelope substation to the SCE Pardee
substation and substation expansions at Pardee and Antelope to accommodate
the new line

. the CAISO has reviewed the System Impact and Facilities studies for this

project and will present to their governing board on July 29 for approval

. electrical characteristics (per-unit) for this transmission line are as follows:

a. 100 MVA /230-kV base R=0.00124 X=0.02812 B=2.0699
b. 100 MVA /500-kV base R=0.00026  X=0.00595 B=0.4380

transmission ratings are as follows:

a. Normal Rating = 3950 amps
b. Long-Term Emergency Rating = 4540 amps
c. Short-Term Emergency Rating = 5330 amps

Pastoria-Pardee Transmission Line Reconductor

This project is an infrastructure replacement project which was identified in the
2004-2008, 2013 CAISO Controlled SCE Transmission Expansion plan. The
scope of the project is to replace the existing 605 ACSR conductor on the
Pastoria-Bailey, Pastoria-Pardee, and Bailey-Pardee 230-kV transmission lines
with 666.6 ACSS/TW. This conductor type is the largest conductor that can be
utilized on the existing transmission towers without requiring tear-down and
rebuild. The project is not driven by Tehachapi wind generation needs.

The CAISO has reviewed the studies for this project and provided conditional
concurrence pending receiving any input from the Collaborative Study Group.

SCE has presented this project to the Collaborative Study Group for
informational purposes only and did not receive any opposition

electrical characteristics (per-unit) for this upgrade provided on 100 MVA /
230-kV base are as follows:

a. Pastoria-Pardee R=0.0109 X=0.0587 B=0.1085
b. Pastoria-Bailey R=0.0035 X=0.0187 B=0.0346
c. Pardee-Bailey R=0.0073 X=0.0398 B=0.0737

ratings for the Pastoria-Bailey and Pardee-Bailey lines are as follows:

a. Normal Rating = 1240 amps
b. Long-Term Emergency Rating = 1426 amps
c. Short-Term Emergency Rating = 1500 amps
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VII. ratings for the Pastoria- Pardee line is 1500 amps under all conditions
3. San Joaquin Valley Rector Loop and SVC

This project is a reliability driven project first identified in the 2002-2006, 2011
CAISO Controlled SCE Transmission Expansion plan and validated over the
last two expansion plans. The project consists of constructing a new 15-20 mile
double-circuit 230-kV transmission line so that the existing Big Creek3-
Springville 230-kV line can be looped in and out of the Rector 230-kV
substation and adding a 175 MVAR static VAR compensator (SVC) at Rector.
This project has been approved by the CAISO governing board on June 24,
2004.

electrical characteristics (per-unit) for this upgrade provided on 100 MVA /
230-kV base are as follows:

a. New Big Creek3-Rector R=0.0106 X=0.0889 B=0.1711
b. New Rector-Springville R=0.0079 X=0.0660 B=0.1277

ratings for the New Big Creek3-Rector line will be as follows:
c. Normal Rating = 1200 amps (wave trap)
d. Long-Term Emergency Rating = 1200 amps (wave trap)
e. Short-Term Emergency Rating = 1284 amps (wave trap)
ratings for the New Rector-Springville line will be as follows:
f.  Normal Rating = 1200 amps (wave trap)
g. Long-Term Emergency Rating = 1200 amps (wave trap)
h. Short-Term Emergency Rating = 1284 amps (wave trap)

Alternative Tehachapi Area Conceptual Plans

The following is a discussion of the currently proposed Tehachapi Area Conceptual
Transmission Alternatives:

Revised SCE Conceptual Transmission Plan

New 500-kV Transmission line from Pardee to the Tehachapi area via Antelope.
The line section between Antelope and Pardee (25 miles) should be included
into the starting cases (initially energized at 230-kV) for reasons identified
above. This line section will replace an existing 66-kV transmission line
between Antelope and Pardee requiring expansion of existing right-of-way
(ROW). New ROW will be required between Tehachapi and Antelope

(30 miles).
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New 500-kV Transmission line from Vincent to the Tehachapi area via
Antelope. The line section between Vincent and Antelope will replace existing
230-kV transmission line(s). New ROW will be required between Tehachapi
and Antelope that is distinct from the ROW required above (30 miles).

Second new 500-kV Transmission line from Vincent to the Tehachapi area via
different route due to right-of-way restrictions. This line will require new ROW
between Vincent and Tehachapi.

Additional capacity between Vincent and the Los Angeles Basin in order to
deliver output from the Tehachapi area wind generation to the SCE or SDG&E
load centers.

New 500/230-kV substation(s) located near the Tehachapi Pass with several (up
to four) 230/66-kV substations located in the various wind regimes.

220-kV transmission lines from the new 500/230-kV substation(s) to the
230/66-kV substations.

66-kV transmission lines from the new 230/66-kV substation(s) to the
windfarms to collect the wind generation from the various sites.

Substation Expansion at Pardee and Vincent.
SCE-PG&E Phase-shifted System-Tie (CAISO Suggestions)
New phase-shifted system-tie in the Fresno Area
New phase-shifted system-tie in the Bakersfield Area
New 500-kV or 230-kV transmission line from the Tehachapi area to existing
transmission facilities (to be determined). New ROW will be required between

Tehachapi and the existing transmission facilities.

New 500/230-kV substation(s) located near the Tehachapi Pass with several (up
to four) 230/66-kV substations located in the various wind regimes.

220-kV transmission lines from the new 500/230-kV substation(s) to the
230/66-kV substations.

66-kV transmission lines from the new 230/66-kV substation(s) to the
windfarms to collect the wind generation from the various sites.

Midway-Vincent No.4 via Tehachapi

New 500-kV Transmission line from Midway to the Tehachapi area. Some new
ROW may be required.
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New 500-kV Transmission line from Vincent to the Tehachapi area via
Antelope. This line will replace existing 230-kV transmission line(s) between
Vincent and Antelope. New ROW will be required between Tehachapi and
Antelope.

New 500/230-kV substation(s) located near the Tehachapi Pass with several (up
to four) 230/66-kV substations located in the various wind regimes.

220-kV transmission lines from the new 500/230-kV substation(s) to the
230/66-kV substations.

66-kV transmission lines from the new 230/66-kV substation(s) to the
windfarms to collect the wind generation from the various sites.

Substation Expansion at Midway and Vincent.

Electrical Characteristics and Thermal Ratings of Alternative Conceptual Plans

The following are the corresponding electrical characteristics and corresponding
thermal ratings for each Tehachapi Area Conceptual Transmission Alternative. The
transmission line parameters are provided in percent per mile and the transformer
parameters are provided in percent.

Revised SCE Conceptual Transmission Plan

New 500-kV Transmission lines based on 100 MVA / 230-kV Base
Bundled 2156 ACSR R=0.00496 X=0.11250 B=8.2798

New 500-kV Transmission lines based on 100 MVA / 500-kV Base
Bundled 2156 ACSR R=0.00105 X=0.02380 B=1.7520

New 230-kV Transmission lines based on 100 MVA / 230-kV Base
Bundled 1590 ACSR R=0.00627 X=0.10330 B=0.4060

New 66-kV Transmission lines based on 100 MVA / 66-kV Base
954 SAC R=0.28 X=1.49 B=0.0280

Transmission Line Ratings (amps)

500-kV: Normal-3,950 Long-Term Emergency-4,540 Short-Term
Emergency-5,330

230-kV: Normal-3,230 Long-Term Emergency-3,710 Short-Term
Emergency-4,360

66-kV: Normal-1,090 Long-Term Emergency-1,470 Short-Term
Emergency-1,470
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Transformer Parameters

500/230-kV : 15.0 percent based on 1120 MVA with Viom 0f 525 and Vi, of
230

230/66-kV : 19.7 percent based on 280 MVA with Vom 0f 230 and Vi, of 70.5
230/34.5-kV : 11.5 percent based on 100 MVA with Vsom 0f 230 and Vi, of 34.5
34.5/0.545kV : 5.75 percent based on 1.5 MVA with Vom 0f 34.5 and Vy, of
0.545

Transformer Ratings

500/230-kV : 1120 MVA

230/66-kV : 280 MVA

230/34.5-kV : 100 MVA

34.5/0.545kV : 1.5 MVA

SCE-PG&E Phase-shifted System-Tie (CAISO Suggestions)
New switching station north of Rector at the crossing of Helms/Big Creek lines

Loop existing Big Creek-Rector lines into new switching station (FresnoTie)

i. Big Creekl-FresnoTie R=0.0079 X=0.0403 B=0.0760
J. Big Creek3-FresnoTie R=0.0049 X=0.0250 B=0.0470
k. Rector-FresnoTie No.1 R=0.0139 X=0.0707 B=0.1330
I. Rector-FresnoTie No.2 R=0.0139 X=0.0707 B=0.1330
m. Normal Rating = 885 amps Emergency Rating = 936 amps on all lines

Loop existing Gregg-Helms lines into new switching station (FresnoTie)

n. Helms-FresnoTie No.1 R=0.0025 X=0.0313 B=0.1110
0. Helms-FresnoTie No.2 R=0.0025 X=0.0313 B=0.1110
p. Gregg-FresnoTie No.1 R=0.0025 X=0.0313 B=0.1110
g. Gregg-FresnoTie No.2 R=0.0025 X=0.0313 B=0.1110
r. Normal Rating = 1,910 amps Emergency Rating = 2,264 amps on all lines

Assume SCE 230-kV transmission line characteristics provided above for new
line from Bakersfield (PG&E) to Magunden (SCE)

Assume same electrical parameters as the Crystal 230-kV phase-shifter shown
in WECC Base Case for new phase shifters at Bakersfield and new switching
station

Midway-Vincent No.4 via Tehachapi

SCE 500-kV transmission lines are discussed above in Item 1b

PG&E 500-kV transmission lines (100 MVA / 500-kV Base)
Bundled 2300 AAL R=0.00102 X=0.02470 B=1.7440
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Transmission Line Ratings (amps)
Summer Normal-2,478 Summer Emergency-2,964

Assume parameters discussed above in item for Tehachapi localized 230-kV
and 66-kV Facilities
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Assessment Process Outline

The following is the process outline for developing the phased Tehachapi Transmission
Plan.

Develop Tehachapi conceptual transmission plans for the various alternatives in
order to interconnect the magnitude of the wind resource identified by the CEC.

From each conceptual transmission plan, identify the short-lead time project
elements that can be pursued on a fast-track schedule

Determine if any of the short-lead time project elements should be included into a
Phase 1b CPCN filing so that SCE can amend CPCN filing as needed

Perform necessary conceptual studies in order to identify phase development of
each transmission alternative in an orderly, rational and cost effective manner

determine the amount of wind generation that can be accommodated with each
phase of each transmission alternative on a conceptual basis

identify all new conceptual transmission facilities (e.g. lines, substations, and
upgrades to existing lines and substations) required to transmit the power from
Tehachapi to the various load centers (PG&E, Edison, and SDG&E)

validate potential impacts associated with (a) and (b) above by performing
screening level power flow studies and determine if project element(s) should
be further evaluated

Perform preliminary feasibility analysis for the transmission facilities identified in
the various alternatives that pass the screening level study

I. perform preliminary engineering review to identify transmission elements that
may be problematic

ii. perform preliminary environmental review of transmission facilities based on
available information contained in currently available environmental data bases
in order to identify potential significant environmental constraints

iii. resolve with the Department of Defense any critical issues surrounding
transmission line routes and heights

Determine how long it would take for the anticipated transmission owner to prepare

and file each of the certificate applications based on the outcome of the preferred
alternative
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develop a preliminary list of licensing and environmental requirements for the
transmission line right-of-way and potential substation sites

identify the maximum reasonably foreseeable buildout for the utility-owned
assets in order to comply with CEQA requirements

Develop appropriate transmission cost estimates, including substation costs and
land acquisition costs, based on standard, off-the-shelf, general unit cost basis

Study Areas and Study Conditions

Edison proposes the following study areas and study conditions in developing the
transmission facilities necessary to interconnect the full potential of renewable
resources in the Tehachapi area as identified by the CEC:

CAISO Controlled SCE Transmission System Areas

Edison will utilize the latest heavy summer and light spring power flow cases
developed for the 2004-2008, 2013 Annual CAISO Assessment recently completed.
The cases will be adjusted as necessary to accommodate the additional wind
generation modeled in the Tehachapi area in order to reflect maximum anticipated
stress conditions on SCE transmission facilities consistent with the 1SO Grid
Planning Criteria assuming delivery of wind generation to either PG&E or
SCE/SDG&E. The adjustment will be made by displacing either import generation
into SCE from the north to capture delivery of wind generation to PG&E via Path
26 or displacing SCE and/or SDG&E internal generation to capture delivery into
SCE and/or SDG&E. The displacement will be made as identified in Section XI
Item 6. The cases will include transmission projects identified and approved by the
CAISO as part of the annual expansion plan.

4. Main 500-kV and 230-kV System — Heavy Summer Load Conditions

Summer peak load conditions requiring high internal SCE generation dispatch
and high imports result in maximum stress on the system. Although historical
data indicates that under peak load conditions the Tehachapi area wind
generation levels are relatively low, the study will be performed assuming
maximum wind generation dispatch to cover those instances when wind
generation actually produces at a high generation levels during high system load
conditions.

Studies will be performed to cover fifty percent delivery to the north and
remaining fifty percent delivered to the south. These studies will address the
conditions where power from wind generation resources are partially delivered
to the north with remaining output delivered to the south. Sensitivity studies
may be performed to evaluate full deliveries to the south and full deliveries to
the north. Actual deliveries resulting from actual RPS contracts may be
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different and therefore additional transmission facilities not identified by this
study may be required to deliver to the load centers.

5. Main 500-kV and 230-kV System — Spring Peak Load Conditions

Spring peak load conditions, with high import levels, high Big Creek corridor
generation and reduced main system generation (sufficient generation on-line to
maintain adequate voltages in the Los Angeles Basin) will be examined. Studies
will be performed to cover fifty percent delivery to the north and remaining fifty
percent delivered to the south. These studies will address the conditions where
power from wind generation resources are partially delivered to the north with
remaining output delivered to the south. Sensitivity studies may be performed to
evaluate full deliveries to the south and full deliveries to the north. Actual
deliveries resulting from actual RPS contracts may be different and therefore
additional transmission facilities not identified by this study may be required to
deliver to the load centers.

6. Big Creek and San Joaquin Valley 230-kV System — Under heavy summer load with
maximum generation, light spring load with maximum generation, and off-peak load
summer with maximum hydro pumping conditions

This portion of the system, which is served practically radial from the Main
Transmission system, has been identified to be transmission deficient under both
maximum load with maximum generation and minimum load with maximum
generation. The system includes two Special Protection Schemes (Big Creek and
Pastoria Energy Facility) that could be affected by additional wind generation. Studies
will be performed to evaluate corridor under both heavy summer load and light spring

load conditions.

CAISO Controlled PG&E Transmission System Areas

PG&E will utilize the latest heavy summer and light autumn power flow cases
developed for the 2004-2008, 2013 Annual CAISO Assessment recently completed.
The cases will be adjusted as necessary to accommodate the additional wind
generation modeled in the Tehachapi area in order to reflect maximum anticipated
stress conditions on the PG&E transmission facilities consistent with the 1SO Grid
Planning Criteria assuming delivery of wind generation at the existing Midway
substation or the proposed new 230 KV tie at Big Creek and Magunden. Old and
less efficient generation units in the NP15 will be displaced to accommodate the
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import of wind generation into the PG&E system. The cases will include
transmission projects identified and approved by the CAISO as part of the annual
expansion plan
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Heavy Summer Load Conditions

Summer peak load conditions with maximum North to South flow on Path 26
will be evaluated to assess impact of delivering Tehachapi area wind generation
to the Bay area via Path 26 and Path 15

Autumn or Winter Off-Peak Load Conditions

Autumn or Winter Off-peak load conditions, with maximum South to North
flow on Path 15 will be evaluated to assess impact of delivering Tehachapi area
wind generation to the Bay area via Path 26 and Path 15.

Fresno and Bakersfield Area Studies

Studies will be performed to evaluate the impact of the proposed Big Creek-Helms
Interconnection on the Fresno area transmission system. The studies will be based on
the Fresno area summer peak base cases modeling three Helms units generating and

Fresno area summer off-peak base cases modeling two Helms units pumping.

Studies will also be performed to evaluate the impact of the proposed Magunden
Interconnection on the Kern area transmission system. The studies will be based on the
summer peak base cases modeling 3400 MW of north-to-south flow on Path 26 and the

autumn off-peak base cases modeling 5400 MW of south-to-north flow on Path 15.

Power Flow Base Case Assumptions

Edison proposes the following key assumptions in developing the conceptual
transmission facilities necessary to interconnect the full potential of renewable
resources in the Tehachapi area as identified by the CEC:

Load Related Assumptions

Loads will be modeled in load flow studies as follows:

Peak summer load conditions for SCE or PG&E will represent maximum
anticipated loads based on a coincident load forecast, which will include
consideration of a one-in-ten-year heat wave. Three cases will be used to
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represent coincident Control Area Peak, Northern California Peak and Southern
California Peak.

Peak summer load conditions for RMR analysis within SCE and PG&E will
represent maximum anticipated loads based on a localized coincident load
forecast, which will include consideration of a one-in-five-year heat wave.

Spring Peak representing typical daily Spring Season load will be assumed for
the main SCE 500-kV and 230-kV system. This load assumption represents
approximately 65% of the summer normal peak loads through the main SCE
network and approximately 50% of the summer normal peak for the Big Creek
Corridor.

Autumn or Winter Off-Peak load will be assumed for the main SCE 500-kV and
230-kV system. This load assumption represents approximately 50% of the
summer normal peak loads through the main SCE network and approximately
40% of the summer normal peak for the Big Creek Corridor. For PG&E, this
load assumption represents approximately 45% of the summer normal peak.
Both systems experience maximum pumping under this load condition.

Loads located within the service area of a Non-Participating Transmission
Owner that is directly interconnected to a transmission or distribution facility
owned by SCE or PG&E will be modeled based on the most recent forecast that
the Non-Participating TO has provided.

Reactive load WATT/VAR ratios for the transmission substation loads
represented in the base cases will reflect reasonable values for the operating
conditions being studied.

Generation Related Assumptions

a. Edison and PG&E will incorporate the generation resources required to meet the
WECC Minimum Operating Reliability Criteria (MORC): 1% for regulation
plus 7% or the largest generation unit. The required generation will include all
existing generation: 2004 Reliability Must Run (RMR), regulatory must-take
resources (QF), Hydro, and Nuclear and all existing market generation
resources.

b. Future market generation proposed through the FERC Interconnection Process
for which has an active request will be incorporated into the completed phased
development plan if those projects can impact the study results since these
projects have priority over conceptual resources.

c. Hydro generation located within the Edison and PG&E CAISO Controlled Grid

will be modeled at an output level that provides the maximum anticipated stress
conditions on the corresponding transmission systems.
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d. Nuclear generation will be assumed at the maximum capability consistent with
the ISO Grid Planning Criteria.

e. All QF generation will be modeled in the base case consistent with the ISO Grid
Planning Criteria and study practices for transient stability analysis, provided
data is available to simulate actual machine characteristics.

f. All QF generation explicitly represented in the power flow base cases will have
their reactive capabilities modeled according to contractual requirements,
otherwise historical operating data will be used. Actual reactive power
capabilities (i.e. manufacturer data or field test data) will be modeled for
dynamic stability analysis as available.

g. All generation connected to Edison’s or PG&E’s distribution system (at 12, 16,
or 33-kV) will be netted with the transmission substation loads on the low side
of the transformers. Other generation connected to the subtransmission systems
will be represented with equivalent generators at the low side of the
transmission substation transformers, when these systems are not CAISO
controlled.

Imports into SCE

The generation import for SCE will be scheduled at the present 2004 maximum
Southern California Import Transfer limit (SCIT), 14,300 MW for the summer and
13,600 MW for the spring, with Path 26 (Midway-Vincent) north-to-south flows
modeled at maximum (3,400 MW) in order to stress the SCE 500-kV system and
the 500/230-kV transformer banks

Edison will perform studies for delivering wind generation output to either SCE
and/or SDG&E by assuming maximum north-to-south flow on Path 26 (Midway-
Vincent). Edison will perform studies for delivering wind generation output to
PG&E by reducing exchanges between Edison and PG&E, which will result in
lowering north-to-south flow on Path 26 (Midway-Vincent).

Imports into PG&E

The generation import for PG&E in the Autumn/Winter off-peak cases will be
scheduled at the maximum allowable south-to-north flow on Path 26 (Midway-
Vincent). Path 15 will be stressed to the south-to-north rating of 5400 MW.

PG&E will perform studies for receiving wind generation output at Midway by
increasing exchanges between Edison and PG&E and displacing older and less
efficient generation units in the NP15, which will result in increasing south-to-north
flow on Path 26 (Midway-Vincent) and Path 15.

Generation Displacement
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In order to assess the impacts on the bulk system when performing the power flow
simulations it is important to schedule the 4,000+ MW to "reasonable™ locations.
To perform the necessary conceptual studies which would identify the facilities
necessary to interconnect and deliver renewable resources to the load centers, 50%
of the Tehachapi area wind generation will be assumed to be delivered to the
system north of Path 26 and the remaining 50% delivered to the system south of
Path 26. This will be accomplished by reducing generation as follows:

COl by 7.5 % (import north of Path 26)

NP-15 by 42.5% (north of Path 26)

SCE by 17.5% (south of Path 26)

SDG&E by 17.5% (south of Path 26)

CFE by 2.5% (south of Path 26)

West-of-River by 12.5% (import south of Path 26)

These estimates are subject to change based on feedback from the study group. The
feedback should be provided no later than the second meeting (August 18™) since
last minute changes to the assumptions will result in failure to meet the scheduled
milestones.

Other Assumptions
The Tehachapi Comprehensive Transmission Development Assessment will comply with
the CAISO Grid Planning Standards which incorporate the NERC/WECC Planning
Standards.

Existing or proposed special protection schemes in the Big Creek Corridor will be
operational.

Comply with the CAISO guidelines on the use of Special Protection Schemes to
integrated Tehachapi area generation. In particular, limit the tripping of generation to
1,150 MW for the loss of one transmission line and 1,400 MW for the loss of two
transmission lines.

Major Path Flows will be modeled at reasonable and expected patterns.

For the long-term, include the generation projects identified by the CEC.

The existing Path 15 RAS and Path 26 RAS will be modeled in the studies.

Power Flow Screening Level Preliminary Assessment

To assess the performance of the CAISO Controlled Grid owned by Edison and PG&E,
screening-level preliminary power flow analysis will be performed under base case and
contingency conditions for both summer and spring/autumn/winter load assumptions.
Contingency analysis will follow the requirements of the 1ISO Grid Planning Criteria.
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Contingency evaluation will include selective single contingencies (e.g. loss of a
transmission line, generating unit, or transformer bank) and selective multiple-
contingencies (e.g. overlapping outage of two transmission lines), consistent with the
ISO Grid Planning Criteria.

If the loading of a transmission component of the CAISO Controlled Grid owned by
Edison is determined to exceed its thermal rating during normal or contingency
conditions, Edison will identify the corrective action(s) necessary to address the
reliability concern (e.g. facility addition, special protection scheme, etc.) and will
provide one project alternative. There may be other alternative solutions that may not
be identified in these conceptual studies which would be evaluated in the future system
impact studies.

If the loading of a transmission component of the CAISO Controlled Grid owned by
PG&E is determined to exceed its thermal rating during normal or contingency
conditions, PG&E will identify the corrective action(s) necessary to address the
reliability concern (e.g. facility addition, special protection scheme, etc.) and will
provide one project alternative. There may be other alternative solutions that may not
be identified in these conceptual studies which would be evaluated in the future system
impact studies.

Final Report

The final report, to be filed by SCE with the CPUC, will contain all criteria,
assumptions, methodologies, simulation results, conclusion, and recommendations for
“master plan”, and any other pertinent information necessary to comply with CPUC
Order #04-06-010. A draft report will be made available for comments to the
Collaborative Study Group four weeks prior to filing with the CPUC. The results and
recommendations will be presented to all interested parties for discussion three weeks
prior to filing with the CPUC. Final comments are due one week prior to filing with
the CPUC.
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Schedule of Major Milestones

The schedule of the Major Milestones of the Tehachapi Comprehensive Transmission
Development Assessment is as follows:

Ref. # Milestone Target
Date
1 Milestone Meeting #1 at CPUC for presentation and discussion of the 06/23/2004
' Tehachapi Comprehensive Transmission Development Assessment Study Plan

Written comments on Tehachapi Comprehensive Transmission Assessment

2. Study Plan including identification of additional project alternatives are due to 07/06/2004
Edison via e-mail (jorge.chacon@sce.com)

3. Edison posts revised Study Plan 07/12/2004
Development of preliminary conceptual transmission plans for the various 07/21/2004

4. transmission alternatives and identification of additional fast-track project to
elements using the top-down approach 08/11/2004

5. Milestone Meeting #2 at CPUC to discuss fast-track project elements,
additional project alternatives (if any), and progress of the phased assessment 08/18/2004
and solicit input
Written comments on project alternatives and requests for sensitivity studies

6. . . . 08/25/2004
due to Edison via e-mail (jorge.chacon@sce.com)

7. Commence development of transmission phasing prioritization for each
conceptual transmission plan (Edison, PG&E, CAISO, and other project 08/26/2004
alternatives)

8. Milestone Meeting #3 at CPUC to discuss progress of the phased assessment 10/27/2004
Written comments on progress of the phased assessment and requests for last

9. . . . X o 11/03/2004
sensitivity studies due to Edison via e-mail (jorge.chacon@sce.com)

10 Finalize development of transmission phasing prioritization for each conceptual 11/05/2004

" | transmission plan (Edison, PG&E, CAISO, and other project alternatives)

Commence preliminary feasibility analysis for the conceptual transmission

11. e T o : 11/08/2005
facilities identified in finalized transmission alternative
NOTE: Edison Files CPCN for Phase 1 12/09/2004

12/18/2004
VACATION ANYONE? to
01/02/2004

12. Milestone Meeting #4 at CPUC to discuss progress of the preliminary
feasibility analysis for the conceptual transmission facilities identified in 01/05/2004
finalized transmission alternative

13. V_Vrltten comments on preliminary feasibility analysis due to Edison via e-mail 01/11/2005
(jorge.chacon@sce.com)

14. | Finalize preliminary feasibility analysis 01/25/2004

15, Commence draft report of complete Tehachapi Transmission Phased 01/26/2005
Development Plan

16. Edison makes dra_ft report of complete Tehachapi Transmission Phased 02/09/2005
Development available

17 Milestone Meeti_ng_ #5 at CPUC for study group to present final study report of 02/16/2005
complete transmission phased development

18. | Final comments due to Edison via e-mail (jorge.chacon@sce.com) 02/23/2005

19. | Edison files final draft report of complete Tehachapi Transmission Phase 03/09/2005

Development Plan with Commission
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Appendix 2

Preliminary Power Flow Study Report
PG&E Area Conceptual Transmission Plan
Continuation of Tehachapi Collaborative Study

19.

1.10.

111
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1.12.Purpose

The purpose of this continuation of the Tehachapi Collaborative Study is to formulate a
plan for the transmission of 4,000MW of wind generation at Tehachapi and 500MW in
the Antelope Valley to load centers in the PG&E and SCE service areas. It is assumed
that half the 4,000 MW at Tehachapi will go to PG&E and half will go to SCE. The plan
resulting from this study will be sufficient to initiate the preparation of Proponent’s
Environmental Assessments (PEAs) which would form the basis of CPCN applications
for the facilities defined in the plan. The plan covers only the facilities from Tehachapi
Substation 1 to the load centers and does not include the Tehachapi collector system. It is
envisioned that this transmission plan will be updated in the future as each (or each group
of) specific wind plant project moves through the ISO Interconnection Process and the
Tehachapi collector loop beyond Tehachapi Substation 1 becomes more definitive.

1.13.Background

Pursuant to CPUC Decision 04-06-010, the Tehachapi Collaborative Study Group (TCSG)
was formed to develop a comprehensive transmission development plan for the phased
expansion of transmission capabilities in the Tehachapi area. The CPUC Staff
coordinated the collaborative study group. As directed by the decision, TCSG completed
a study that assumed there would be more than 4,000 MW of wind resources at
Tehachapi Wind Area*. To conduct the study the TCGS further assumed that 50% of the
4,000 MW would be delivered to load centers in the transmission system North of Path
26 and the remaining 50% would be delivered to load centers in the system south of Path
26°. The Executive Director extended the original due date for filing the report by one
week in a letter dated March 4, 2005. A report entitled, “Development Plan for the
Phased Expansion of Transmission in the Tehachapi Wind Resource Area” (Report), was
filed by Southern California Edison (SCE) on March 16, 2005.

As stated in that Report, the development plan prepared by the TCSG is a conceptual
roadmap to the eventual Tehachapi transmission system rather than a definitive plan®.
The Report recommended that further study be performed to select among the
alternatives identified in the Report (and referred to herein with the same identification
numbers as in the Report). These alternatives require further planning evaluation in order
to formulate a single plan for implementation. To do this, additional studies (specific
rather than generic) need to be performed and facility cost estimates refined. The final
plan for the Tehachapi collector system requires information concerning actual wind
project locations, capacities and characteristics which are not available at this time, and
therefore is not covered in the study. However, since the Tehachapi collector system and
actual wind projects would impact the utilities’ transmission plan, it is envisioned that the

* Decision 04-06-010, at 6
> Study Plan, date July 14, 2004, at 18
® Tehachapi Collaborative Study Report, at 3
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utilities” transmission systems would be updated in the future as each (or each group of)
specific wind plant project moves through the ISO Interconnection Process and the
Tehachapi collector loop beyond Tehachapi Substation 1 becomes more definitive. This
flexible approach will allow the study to move forward at this time.

PG&E had investigated three alternatives in addition to the status quo (Alternative 1) to
mitigate the impacts of scheduling and delivering 2,000 MW of Tehachapi generation
(Alternatives 4 and 5) and two alternatives to mitigate the impact of scheduling and
delivering 300 MW of Tehachapi area renewable generation (Alternatives 2 and 3) to
PG&E. Alternative 3 to deliver 300 MW to PG&E was subsequently dropped because it
could not provide the intended 300 MW of transfer capability. In this study PG&E
performed further investigation on Alternatives 1, 2, 4 and 5. In addition, Alternative 2
was expanded to investigate the impact of scheduling and delivering 300 MW, 600 MW
and 1,200 MW of Tehachapi area renewable generation.

1.14. Study Objective

The objective of this study is to evaluate the impact of importing 2000 MW (half of
potential 4,000 MW, which is assumed to be technically available) of Tehachapi wind
generation on the bulk transmission system in Northern California. This study evaluated
the summer peak conditions with north-to-south transfer over Path 26 and the summer
off-peak conditions with south-to-north transfer over Path 15 and Path 26.

1.15. Study Conclusion

The study conclusion is summarized in the following Tables 2-1 through 2-5. This study
confirms the findings of the earlier study that determined: 1) the additional 2,000 MW of
import at Midway, under system peak conditions with the Path 26 flow in the North to
South direction, is not expected to require upgrades in the PG&E system (see Table 2-1);
and 2) there is no spare transmission capacity for additional power import at Midway
under system off-peak conditions with the Path 26 flow in the South to North direction
(see Tables 2-2 and 2-3).

Table 2-1
2010 Summer Peak Base Case

Import 2,000 MW at
Descriptions Existing Transfer Midway w/o Upgrade
Path 66 Flow (north to south) 4,793 4,503
Path 15 Flow (north to south) -29 -1,958
Path 26 Flow (north to south) 3,394 1,397
PDCI Flow (north to south) 3,104 3,104
PG&E Area Load plus Losses 28,358 28,390
PG&E Area Generation 26,910 25,239
Fresno/Yosemite Division Loads 2,923 2,923
Helms PSP Generation 1,218 1,218
Imports from Tehachapi Generation 0 2,000
Generation Reduction in the Bay Area 0 1,700
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2010 Summer Off-Peak Base Case

Table 2-2

Import 2,000 MW at
Descriptions Existing Transfer Midway w/o Upgrade
Path 66 Flow (south to north) 3,666 3,614
Path 15 Flow (south to north) 4,999 7,005
Path 26 Flow (south to north) 1,624 3,752
PDCI Flow (south to north) 1,845 1,845
PG&E Area Load plus Losses 13,430 13,620
PG&E Area Generation 15,478 13,487
Fresno/Yosemite Division Loads 1,409 1,409
Helms PSP Generation* -600 -600
Imports from Tehachapi Generation 0 2,000
Gen Reduction in Bay Area 0 2,000

* Note: Positive values denote operation in the generating mode. Negative values denote
operations in the pumping mode

Table 2-3
2010 Summer Off-peak Base Case without Contingency
Import 2,000 MW at

Transmission Facilities SN Rating Existing Transfer Midway w/o Upgrade

(Amps) (Amps) (%) (Amps) (%)
Gates - Midway #1 500 kV line 2230 2088 93.6 3299 147.9
Los Banos - Midway 500 kV line 2230 1805 80.9 2814 126.2
Los Banos - Gates #1 500KV line 2230 1605 72 2466 110.6
Los Banos - Gates #3 500kV line 4332 800 18.5 1216 28.1
Gates - Panoche #1 230KV line 742 491 66.1 765 103.1
Gates - Panoche #2 230KV line 742 491 66.1 765 103.1
McCall - Henrietta tap2 230KV line 825 781 94.6 941 114.1
Gates - Henrietta tapl 230kV line 1600 1376 86 1642 102.6
Gates - Midway 230kV line 742 617 83.2 826 111.3
Los Banos - Westley 230 kV line 1484 783 52.7 1296 87.3

Note: Potential problems in the 115 kV and 69 kV systems are not included.
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Since Path 15 does not have spare capacity for transporting additional generation from
Midway to the Bay Area under certain off-peak conditions, this study evaluated several
alternatives and explored potential phasing development for importing 2,000 MW of
Tehachapi wind generation into PG&E. The results are summarized in Tables 2-4 and 2-

5 below:
Table 2-4
Study Conclusions for PG&E Alternative 2 (Figure A2.1)
Plan “B”
Import Plan “A” (50% at Switching Station #1 and 50% at
Level (100% at Switching Station #1) Switching Station #2)
300 MW [ Build Switching Station #1 with a 300 N/A

MVA phase shifter
Other Reinforcement in PG&E Area:
» Upgrade Borden-Gregg 230kV line

(peak).

600 MW | Same as 300MW import level, except, Build Switching Station #1 and #2 with a
with one 600MVA phase shifter and 300 MVA phase shifter at each station.
building a new 230kV line between
Switching Station #1 and Gregg.

Other Reinforcement in PG&E Area: Other Reinforcement in PG&E Area:

» Upgrade Borden-Gregg 230 kV line » Upgrade Hass-McCall and Balch-
(peak) McCall 230 kV lines (peak & off-peak)

* Upgrade Storey 1 — Gregg 230kV line |+ Upgrade Borden-Gregg 230kV line
(peak) (peak)

1200MW | Not feasible (Due to the maximum phase | Not feasible (Due to the maximum phase

(Peak) angle range of +/-45 degree) angle range of +/-45 degree)

1200MW | Same as 600 MW import level, except, Same as 600 MW import level, except,

(Off- with two 600MVA phase shifters. with a 600 MV A phase shifter at each

peak) station.

Other Reinforcement in PG&E Area:

* Install 450 MVAR of voltage support.

 Restrict the import level to Helms
operation at 600 MW or more of

pumping.

Other Reinforcement in PG&E Area:

» Upgrade Hass-McCall and Balch-
McCall 230 kV lines.

» Restrict the import level to Helms
operation at 600 MW or more of

pumping.
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Table 2-5

Study Conclusion for PG&E Alternatives 1, 4 and 5

Import PG&E Alternative 4 PG&E Alternative 5
Level [PG&E Alternative 1 (Figure A2.2) (Figure A2.3)
500MW  |Network upgrade Phase 4A: Phase 5A:
not determined (see | Build a new Los Banos-Midway | Build a new Gregg-Midway 500kV
discussion above) | 500KV line operated at 230kV. line operated at 230kV.
Other Reinforcements in PG&E | Other Reinforcements in PG&E
Area: Area:
None None
1100MW |Network upgrade |Phase 4B: Phase 5B:
not determined (see] Same as 4A, except, re-connecting | Same as 5A, except, building
discussion above) | the new line to 500kV and Gregg 500kV Substation with a
installing 65% series 500/230kV, 1122/1350 MV A bank
compensation. and re-connecting the new line.
Other Reinforcements in PG&E
Other Reinforcements in PG&E | Area:
Area: None
Upgrade Los Banos — Westley 230
kV line and Los Banos 500/230
KV bank
2000MW |Network upgrade |Phase 4C: Phase 5C:

not determined (see
discussion above)

Same as 4B, except, also building
Tesla — Los Banos 500 kV line.
This Phase would increase the
OTC from 5000 MW to 7000
MW. However, it may not be
feasible to increase Path 15 Rating
to 7,400 MW from the existing
Rating of 5,400 MW’

Other Reinforcements in PG&E
Area:

Install additional RAS

Same as 5C, except, installing
series comp on Gregg -Midway
line (31%), and Tesla-Gregg line
(62%).

Other Reinforcements in PG&E
Area:
None

" The Path 15 south-to-north flow was modeled at the Operating Transfer Capability (OTC) limit of 5000
MW in the pre project base case. This alternative would be able to import additional 2000 MW of
generation at Midway by tripping 4319 MW of generation/pumps/load using the Remedial Action Scheme
(RAS) for the simultaneous loss of Los Banos-Midway 500 kV and the new Los Banos-Midway 500 kV
line in Phases 4A and 4B). The additional import would result in the Path 15 south-to-north flow at 7000
MW. However, unlike the findings in the previous study, this alternative would not be able to increase the
Path 15 south-to-north Path Rating from 5400 MW to 7400 MW without increases in load shedding via
RAS. Such increases may not be acceptable.

51




1.16. PG&E Area Transmission Alternatives

This study evaluated the following four transmission alternatives:

(1) PG&E Alternative 1 (Status Quo):

This Alternative investigates the possibility of installing no or minimum transmission
upgrade and instead accommaodating 2,000 MW of Tehachapi wind generation through
curtailment of generation under normal conditions. Power flow study to date shows
overloads, ranging from 3% to 48% over the ratings (or allowable limit) of eight
transmission facilities under normal (all facilities in service) operating conditions (see
Table 2-3). As a result, this alternative would expand the times and conditions under
which curtailment of generation would be required. It could also require installation of
Remedial Action Schemes (RAS) to trip additional generation immediately after a
disturbance and/or reduction in existing Path 15 transfer capability.

If existing generation in areas around Midway Substation is curtailed to allow transfer of
Tehachapi power, Path 15 south to north transfer capability will have to be reduced. This
IS because the existing Path 15 south-to-north transfer capability under normal conditions
can only be supported with operation of the Remedial Action Scheme (RAS) immediately
following identified outages. If Midway area generation that is connected to the existing
RAS were dispatched off-line or kept at minimum generating levels (assuming that the
FERC open access rules were somehow satisfied), there would be no effective way of
reducing power flow on Path 15 immediately following a double line outage and before
the operator can intervene. As a result, Path 15 would have to be operated under normal
conditions at a reduced level. Study shows that curtailing all Midway area generation
that can be curtailed (about 2,600 MW) would reduce Path 15 south to north transfer
capability from 5,000 MW to about 3,600 MW. This would enable Path 26 to load to
about 2,700 MW.

Connecting Tehachapi generation to the RAS to support Path 15 is neither effective nor is
it practical even assuming installation of a new type of RAS controller and other
equipment so it can predict the amount of wind generation available to trip if the outage
occurs. For wind turbines to be part of generation RAS to replace the Midway generation
RAS, the new RAS controller would need to also arm those generators that are on-line to
provide regulation for the Tehachapi wind generation to the extent they are connected to
systems south of Midway. It is also less effective because of the system configuration, a
larger amount of generation from Tehachapi generators and these “regulating” generators
will need to be tripped to provide the same relief on Path 15. This will in turn require
tripping a higher amount of load commensurate with the increased amount of generation
tripped to keep the net amount of net generation to be tripped within the allowable limit.
Such a RAS would also increase by many folds the complexity of the existing Path 15
RAS and increase the probability of RAS misoperation.

In addition, Compliance with FERC Open Access rules, and agreement from the CAISO,
approval from WECC, among other requirements would also be needed.
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(2) PG&E Alternative 2 (Figure A2.1):

PG&E Alternative 2 is to establish a new 230 kV connection between PG&E and SCE by
constructing a switching station at the crossing of PG&E-owned and SCE-owned
transmission lines and installing a phase-shifting transformer to “push” power from
SCE’s Big Creek corridor into the PG&E system. This study investigated impacts on the
PG&E system, and the possible mitigation measures for the connection. This study
evaluated “pushing” 300 MW, 600 MW, and 1,200 MW by the following two Plans:

Plan A (PG&E_Alt-2A);

Establish one 230 kV tie between PG&E and SCE. Build Switching Station #1 at the
crossing of PG&E’s Helms — Gregg 230 kV lines and SCE’s Big Creek — Rector 230
kV lines. Install one phase shifter or power flow controller to control the tie line
flow.

Plan B (PG&E_AIlt-2B):

Same as Plan “A”, except, also building Switching Station #2 at the crossing of
PG&E’s Haas-McCall and Balch-McCall 230 kV lines and SCE’s Big Creek — Rector
230 kV lines. Install a phase shifter or power flow controller at both switching
stations to control the tie line flow.

(3) PG&E Alternative 4 (Figure A2.2):
PG&E Alternative 4 is to build a new Tesla — Los Banos 500 kV line and a new Los
Banos — Midway 500 kV line. This alternative could be implemented in the following
three phases:

Phase A (PG&E_Alt-4A):

Build a new Los Banos — Midway 500kV line operated at 230 kV.

Phase B (PG&E_Alt-4B):

Same as 4A, except, re-connecting the new Los Banos — Midway line to 500kV bus
and installing 65% series compensation.

Phase C (PG&E_Alt-4C):

Same as 4B, except, also building a new Tesla - Los Banos 500kV line without series
compensation.

(4) PG&E Alternative 5 (Figure A2.3):

PG&E Alternative 5 is to build a new Tesla — Gregg 500 kV line and a new Gregg —
Midway 500 kV line. This alternative could be implemented in the following three
phases:

Phase A (PG&E_Alt-5A):
Build a new Gregg - Midway 500KV line operated at 230 kV.
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Phase B (PG&E_AIt-5B):

Same as 5A, except, also building a Gregg 500 kV Substation with a 500/230 kV
transformer bank and re-connecting the new Gregg - Midway 500KV line.

Phase C (PG&E_AIt-5C):

Same as 5B, except, also building a new Tesla - Gregg 500kV line with 62% series
compensation and installing 31% series compensation on the Gregg — Midway 500
kV line.

1.17. Power Flow Base Case Assumptions

Post-transient power flow studies for 500 kV system were based on the 2010 summer
peak and 2010 summer off-peak WECC full loop system base cases developed for
PG&E’s 2005 Electric Transmission Grid Expansion Plan Study (a05sum2010.sav and
a05sumopk2010.sav). The summer peak system base cases model 1-in-5 year load
forecasts for the Northern California Area.

Contingency power flow studies for 230, 115 and 70 kV system were based on the 2010
summer peak and 2010 summer off-peak area base cases (a05sum2010_pge_a6.sav, and
a05sumopk2010_pge.sav). The summer peak area base cases model 1-in-10 year load
forecasts for Area 6 that includes the Yosemite, Fresno and Kern Divisions.

Since this study is to evaluate the impact of importing 2000 MW (half of potential 4,000
MW) of Tehachapi wind generation on the bulk transmission system in Northern
California, only the PG&E portion of the Tehachapi wind generation (up to 2000 MW)
was modeled on line and scheduled to PG&E at Midway and SCE portion of the
Tehachapi wind generation was modeled off line in the study base cases. This would not
impact the results of studies on system performance north of Midway since SCE’s
portion, which, if on line, would be scheduled to SCE would therefore not flow to PG&E.

These study base cases were reviewed and approved by CAISO and other stakeholders.
Table 2-6 summarized the PG&E area loads, generation, and the major path flow
assumptions modeled in the 2010 summer peak and 2010 summer off-peak system base
cases. The study assumptions used for this study differs somewhat from that used in
PG&E’s 2005 Electric Transmission Grid Expansion Plan studies because the
assumptions developed in the Grid Expansion Plan studies are meant to be starting cases,
from which modifications would be made to simulate case-specific system conditions.
These system conditions are indicated in Table 2-6 below.
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Table 2-6
Area Loads/Generation and Major Path Flow

Summer
Summer Off-peak
Peak System System
Descriptions Base Case Base Case
1 Path 66 Flow (north_to_south) 4800 -3670
2 Path 15 flow (north_to_south) <500 -5000
3 Path 26flow (north_to_south) 3400 -1625
4 PDCI flow (north_to_south) 3100 -1848
5 PG&E Area Loads plus Losses 28441 13402
6 PG&E Area Generation 26294 14453
7 Fresno/Yosemite Division Loads 2923 1409
8 | Helms Generation 1200° -900°

* Note: Positive values denote operation in the generating mode. Negative values denote
operations in the pumping mode

1.18.Power Flow Studies for Pre-Transmission Project Conditions

Power flow studies were conducted to evaluate the potential thermal violations before the
transmission alternatives for importing Tehachapi wind generation. The power flow
studies were based on the 2010 summer peak area base case modeling the three Helms
units on line at 1200 MW of generation, and the 2010 summer off-peak area base case
modeling the three Helms units off-line. It is important to note that PG&E’s 2005
Electric Transmission Grid Expansion Plan studies only model 930 MW of Helms
generation in the 2010 summer peak area base case. Therefore, this study shows
additional thermal overloaded facilities that were not identified in the Expansion Plan
studies. The study results were summarized in Table A3-3 of Attachment 3 for summer
peak conditions and in Table A4-2 of Attachment 4 for summer off-peak conditions. The
study results show emergency overloads on the following facilities:

® The Helms generation may be outside the current Fresno Area Generation Nomogram. See CAISO
Operating Procedure T-129. Helms generation was modeled at 930 MW in PG&E’s 2005 Electric
Transmission Grid Expansion Plan studies base case for Fresno area.

® In order to simulate a reasonably stressed summer off-peak conditions, Helms units were modeled off line
for PG&E_AIt-2 analyses, on-line at -600MW of pumping for PG&E_Alt-4 analyses, and on-line at -
900MW of pumping for PG&E_Alt-5 analyses.
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(1) 2010 Summer Peak Conditions™

Herndon 230/115kV Bank-1 and Bank-2.
Atwater Jct-Cressey Jct 115KV line
Herndon - Woodward 115kV line
Merced-Atwater Jct 115kV line

Wilson A-Merced 115KV line

Wilson B-Merced 115kV line

1.2.1. 2010 Summer Off-peak Conditions

e Helm-McCall 230kV line
e Henrietta-GWF_HEP 115kV line
e Henrietta-McCall 230kV line

1.19. Power Flow Studies Results for PG&E Alternative 2

Power flow studies for PG&E Alternative 2 were based on the 2010 summer peak base
case modeling three Helms units on-line with a total of 1200 MW generation and the
2010 summer off-peak base case modeling three Helms units off-line.

(1) 2010 Summer Peak Conditions with Helms at 1200 MW of Generation

The power flow study results for 2010 summer peak conditions were summarized in
Attachment 3.

(1.1) Import 300 MW with Plan “A”

This alternative would build the Switching Station #1 and import 300 MW of generation.
The study results show that the Borden — Gregg 230 kV line could load up to 108.8% of
summer normal rating of 675 amperes under the summer peak conditions studied. (See
Table A3-1, Attachment 3.) The import would not cause emergency overload for “B” or
“C” contingencies studied. The following transmission facilities would need upgrading:

e Borden — Gregg 230 kV line
(1.2) Import 600 MW with Plan “A”
This alternative would build the Switching Station #1 and import 600 MW of generation.

The existing Helms — Gregg #1 and #2 230 kV lines do not have spare capacity for
importing additional 600 MW under summer peak conditions with three Helms units on

19 Most of the emergency overloads were due to Helms generation operated outside Fresno Area
Generation Nomogram.
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line at 1200 MW of generation. This study assumes that this alternative would also build
an additional 230 kV line between the proposed Switching Station #1 and Gregg
Substation.

The study results show that the Borden — Gregg 230 kV line could load up to 127.7% of
summer normal rating of 675 amperes. (See Table A3-1, Attachment 3.) In addition, the
import could also cause emergency overload on the Storey 1 — Gregg 230 kV line for loss
of the Wilson — Storey 2 — Borden 230 kV line with Melones #1 offline (Category “B”
contingency; G-1/L-1). (See Case F-B213, Table A3-3, Attachment 3.) The following
transmission facilities would need upgrading:

e Borden - Gregg 230 kV line, and
e Storey 1 - Gregg 230 kV line.

The following transmission facilities would be needed:
e Anew 230 kV line between Switching Station #1 and Gregg,
(2.3) Import 600 MW with Plan “B”

This alternative would build both Switching Station #1 and #2, and import 300 MW of
generation at each stations (total 600 MW). The study results show that the import could
cause normal overload on the Borden — Gregg 230 kV line. In addition, the import could
also cause normal overloads on the Haas — McCall and Balch — McCall 230 kV lines
between the proposed Switching Station #2 and Mc Call Substation while the hydro
power houses on Kings River were dispatched at the maximum generation of 520 MW.
(See Table A3-1 and 2, Attachment 3.) The following transmission facilities would need
upgrading:

e Borden — Gregg 230 kV line, and
e Haas— McCall and Balch — McCall 230 kV lines between Switching Station #2
and McCall Substation.

(1.4) Import 1200 MW with Plan “A” or “B”

The power transfer capability of a phase shifter is determined by the MV A rating and the
maximum phase angle range. This study assumes the maximum phase angle range of +/-
45 degree, which is the same as most phase-shifters in the WECC system. The study
results show that, due to the phase angle limitation, this Alternative would only be able to
transfer 600 MW from SCE’s Big Creek system to PG&E’s Fresno area under the
summer peak conditions with all three Helms units dispatched online at 1200 MW of
generation.
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1.2.1. Summer Off-peak Conditions with Helms off line

The power flow study results for 2010 summer off-peak conditions were summarized in
Attachment 4.

(2.1) Import 600 MW with Plan “A” or “B”

The study results show that the existing transmission system has adequate capacity for
importing 600 MW of generation with either Plan “A” or “B” under 2010 summer off-
peak conditions studied. The import would not cause normal or emergency overloads.
(See Attachment 4.)

(2.2) Import 1200 MW with Plan “A”

This alternative would build the Switching Station #1 and import 1200 MW of generation.
The power flow studies results show that the voltage at Switching Station #1 230 kV bus
could be as low as 217.8 kV (0.947 pu) under the 2010 summer off-peak conditions with
all facilities in service. The study results also show that the Big Creek/Fresno area could
experience voltage collapse following a Midway north 500 kV double-line outage'!. This
alternative would need a 150 MVAR of shunt capacitor bank at Switching Station #1 to
improve steady state bus voltage and another 300 MVAR of switchable shunt capacitors
to avoid voltage collapse following a Midway north 500 kV double-line outage.

The study results show that the import could cause normal overload on the Cottle B -
Warnerville 230 kV line under summer off-peak conditions studied. (See Table A4-1,
Attachment 4.) The import could also cause emergency overloads on the following lines
(see Table A4-2, Attachment 4):

= Borden — Gregg 230KV line,

e Storey 2 — Borden 230 kV line,

e Storey 1 - Gregg 230 kV line, and
e Wilson — Storey 1 230 kV line. .

The study results also show that the Gates — Midway 500 kV line could load up to 3598
amperes (101.2% of 30-minute emergency rating of 3556A) following the Los Banos —
Midway 500 kV single line outage. (See Case OPK-B3, Table A4-3, Attachment 4.) The
Los Banos — Westley 230 kV line could also load up to 2276 amperes (113.8% of
emergency rating of 2000A) for the Los Banos north 500 kV double-line outage'®. (See
Case OPK-C1, Table A4-4, Attachment 4.)

1 Simultaneous loss of Midway — Gates 500 kV line and Midway — Los Banos 500 kV line
12 Simultaneous loss of Tesla — Los Banos 500 kV line and Tracy — Los Banos 500 kV line
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There is an operational solution for the above described normal and emergency overloads.
The study results show that the import of 1200 MW would not cause normal or
emergency overloads if two of the three Helms units were dispatched on line with 600
MW of pumping during summer off-peak conditions studied. The study results show the
following facilities would still be needed for voltage support:

e 450 MVAR of 230 kV shunt capacitor banks.
(2.3) Import 1200 MW with Plan “B”

This alternative would build both Switching Station #1 and #2, and import 600 MW of
generation at each stations (total 1200 MW). The study results show that the import
could cause normal overload on the Haas — McCall and Balch — McCall 230 kV lines
between the Switching Station #2 and McCall Substation under summer off-peak
conditions. (See Table A4-1, Attachment 4.)

The study results also show emergency overload on the Cattle B — Warnerville 230 kV
line for the Pacific DC Intertie bipolar outage (Category “B” contingency). (See Case
OPK-B5, Table A4-3, Attachment 4.) The Los Banos — Westley 230 kV lines could also
experience emergency overload for the Los Banos north 500 kV double-line outage with
3360 MW of RAS (Category “C” contingency). (See Case OPK-C1, Table A4-4,
Attachment 4.)

The study results also show that the import would not cause the emergency overloads if
two of the three Helms units were dispatched on line with 600 MW of pumping during
summer off-peak conditions studied. The following transmission facilities would still
need upgrading:

e Haas — McCall and Balch — McCall 230 kV lines between Switching Station #2
and McCall Substation.

1.20. Power Flow Studies Results for PG&E Alternative 4

The power flow studies were based on the 2010 summer off-peak base case modeling two
Helms units on line with a total of 600 MW pumping. The preliminary power flow study
results for PG&E Alternative 4 are summarized in Attachment 5. The study results show
that this alternative would have adverse impact on Helms pumping operation. This
alternative would increase loading on the Gates — Gregg and Gates — McCall 230 kV
lines that would results in emergency overloads following a PDCI bipolar outage
(Category “B” contingency). See Case B7, Table A5-2, Attachment 5.

(1) Phase A (PG&E_AIt-4A): Import 500 MW

Phase A is to build a new Los Banos — Midway 500 kV line operated at 230 kV. This
alternative would increase the existing Path 15 south-to-north transfer capability by about
500 MW. The most limiting facility is the Gates — Midway 500 kV line for the Los
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Banos — Midway 500 kV single line outage (Category “B” contingency). (See Case B3,
Table A5-2, Attachment 5.)

1.2.1. Phase B (PG&E_AIt-4B): Import 1100 MW

Phase B is same as Phase A, except, re-connecting the new Los Banos — Midway line to
the 500 kV buses and operate at 500 kV and installing 65% of series compensation on the
new 500 kV line. This alternative would increase the existing Path 15 south-to-north
transfer capability by about 1100 MW.

The study results show that the Los Banos — Westley 230 kV line could load up to
105.3% of its short-term emergency rating of 2000 amperes and the Los Banos 500/230
kV transformer bank could also load up to 102.2% of its 1-hour emergency rating of 1050
MVA after loss of Tesla — Los Banos and Tracy — Los Banos 500 kV lines with 3369
MW of RAS under the 2010 summer off-peak conditions studied. (See Case C1, Table
A5-3, Attachment 5.)

The Gates — Henrietta section of the Gates — Gregg 230 kV line could also load up to
101.5% of its emergency rating of 1600 amperes after the PDCI bipolar outage. Helms
pumping operation could be decreased to relieve the emergency overload. (See Case B7
in Table A5-2, Attachment 5.) The following transmission facilities would need
upgrading:

e Los Banos — Westley 230 kV line
e Los Banos 500/230 kV transformer bank

1.2.2. Phase C (PG&E_AIt-4C): Import 2000 MW

Phase C is same as Phase B, except, also building a new Tesla — Los Banos 500 kV line
without series compensation. This alternative would increase the existing Path 15 south-
to-north transfer capability by 2000 MW up to about 7000 MW. The study results show
that the Gates — Midway 500 kV line could load up to 98.7% of its short-term emergency
rating of 3556 amperes after loss of the existing Los Banos — Midway #1 500 kV line and
the new Los Banos — Midway #2 500 kV line (Category “C” contingency) with 4319
MW of load and resources tripped through Remedial Action Scheme (RAS) under the
2010 summer off-peak conditions studied. The RAS includes 2578 MW of generation at
Midway, 691 MW of pumps and 1050 MW of loads. (See Case C3 in Table A5-3,
Attachment 5.) The following reinforcements would be needed:

e Install additional RAS.
The Gates — Henrietta section of the Gates — Gregg 230 kV line could also load up to
102.2% of its emergency rating of 1600 amperes after the PDCI bipolar outage (Category

“B” contingency). Helms pumping operation could be decreased to relieve the
emergency overload. (See Case B7 in Table A5-2, Attachment 5.)
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1.21. Power Flow Studies Results for PG&E Alternative 5

The power flow studies were based on the 2010 summer off-peak base case modeling
three Helms units on line with a total of 900 MW pumping. Attachment 6 summarizes
the study results. This alternative would increase the Fresno area import capability and
improve Helms pumping operation.

(1) Phase A (PG&E_AIt-5A): Import 500 MW

Phase A is to build a new Gregg — Midway 500 kV line operated at 230 kV. This
alternative would increase the existing Path 15 south-to-north transfer capability by about
500 MW. The most limiting facility is the Gates — Midway 500 kV line for the Los
Banos — Midway 500 kV single line contingency (Category “B” contingency). (See Case
B3, Table A6-2, Attachment 6.)

1.2.1. Phase B (PG&E_AIt-5B): Import 1100 MW

Phase B is same as Phase A, except, also building a new Gregg 500 kV Substation with a
500/230 kV 1122 MVA transformer bank and re-connecting the new Gregg - Midway
500KV line to the 500 kV buses to operate at 500 kV. This alternative would increase the
existing Path 15 south-to-north transfer capability by about 1100 MW. The most limiting
facility is the Gregg 500/230 kV transformer bank that could load up to 99.2% of its
normal rating of 1122 MVA. (See Table A6-1, Attachment 6.) Gregg 500/230 kV
transformer bank would also load up to 102.5% of its emergency rating of 1260 MVA for
the Gates — Midway 500 kV single line outage (Category “B” contingency). The Gregg
500/230 kV transformer bank would need the normal and emergency ratings of at least
1122 and 1350 MVA, respectively.

In addition, the Panoche — Kearney, Warnerville — Wilson, and Gates — Gregg 230 kV
lines would also load above their respective emergency ratings for loss of the new

Gregg — Midway 500 kV line (Category “B” contingency). (See Cases B6 at Table A6-2,
Attachment 6.) Helms pumping operation could be decreased to relieve the emergency
overload.

1.2.2. Phase C (PG&E_AIt-5C): Import 2000 MW

Phase C is same as Phase B, except, also building a new Tesla - Gregg 500kV line with
62% series compensation and installing 31% series compensation on the Gregg —
Midway 500 kV line. This alternative would increase the existing Path 15 south-to-north
transfer capability by about 2000 MW. The most limiting facility is the Gregg 500/230
kV transformer bank that could load up to 106.4% of its emergency rating of 1260 MVA
for the Tesla — Gregg 500 KV single line outage (Category “B” contingency). (See Case
B5, Table A6-2, Attachment 6.) The Gregg 500/230 kV transformer bank would need to
have a normal rating of 1122 MVA and a summer emergency rating of at least 1350
MVA.
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1.22. Future Studies

Additional sensitivity studies of Helms units off line need to be conducted for PG&E
Alternative 4 and 5. The sensitivity studies may discover additional restrictions on the
import capability for each phase of the Alternative 4 and 5.

Transient stability studies and post-transient voltage studies also need to be conducted for
PG&E alternatives 1, 2, 4 and 5.

1.23. Attachment list

Contingency List

One-line Diagrams

2010 Summer Peak Power Flow Study Results for PG&E Alternative 2
2010 Summer Off-peak Power Flow Study Results for PG&E Alternative 2
Preliminary Power Flow Study Results for PG&E Alternative 4
Preliminary Power Flow Study Results for PG&E Alternative 5

SourwNdE
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Attachment 1
Contingency List

1.24.500 kV Contingencies

The following “B” contingencies for 500kV lines were studied:

Tesla — Los Banos 500 kV line outage,
Los Banos — Midway 500 kV line outage,
Los Banos — Gates #3 500 kV line outage,
Gates — Midway 500 kV line outage,
PDCI Bi-pole Outage.

The following “C” contingencies for 500 kV lines were studied:

Tesla — Los Banos and Tracy — Los Banos 500 kV double line outage (Los Banos
north),

Los Banos — Midway and Los Banos — Gates #3 500 kV double line outage (Los
Banos south),

Los Banos — Midway and Gates — Midway 500 kV double line outage (Midway
north),

Two Palo Verde generation units outage,
Two Diablo Canyon generation units outage.

1.25.230, 115 and 70 kV Contingencies:

Additional “B” and “C” contingencies for 230, 115 and 70 kV system in the
Fresno/Yosemite area were also run. Attachment 3 lists the contingencies.
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Attachment 2

Figure A2.1 - PG&E Alternative 2: Fresno 230 kV Tie
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Figure A2.2 - PG&E Alternative 4: Tesla — Los Banos — Midway 500 kV line

Metcalf 500kV

Tesla 500kV

Moss Landing
500kV

Los Banos
500kV

O

Helms
230kV

Tracy 500kV
|
|
|
|
|
|
|
| Gregg 230kV
I |
1 |
1
1
1 /\A Los Banos
| 230kV Herndon
1 ——
|
|
|
|
|
|
|

[~
[~ 1
\ \l\
Gates \:\\
500kV ™~
Path 15
| <
@, A
|
1 Gates 230kV
|
Diablo |
500kV | Bakersfield
Midway 230kV
, 500kV | ‘
g/l;gxy Kern PP
QE\ 230kV
\

Vincent 500kV

: Path 26

Tehachapi 500kV

65




Figure A2.3 - PG&E Alternative 5: Tesla — Gregg — Midway 500 kV line
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Attachment 3
Preliminary Power Flow Study Results for PG&E Alternative 2
(2010 Summer Peak conditions with Helms Generation = 1200 MW)

Table A3-1

Steady State Power Flow Study Results for PG&E Alternative 2
(2010 Summer Peak Conditions with Helms Generation = 1200 MW)

Transmission Facilities

Base
(sumpk_alt2.sav)

Alt 2A

(pk_3g2a-300.sav)

Alt 2A

(pk_alt2a-600.sav)

Alt 2B

(pk_3g2b-600.sav)

SN Rating Import = 0 MW Import = 300 MW Import=600MW Import = 600 MW
(Amps) (Amps) (%) (Amps) (%) (Amps) (%) (Amps) (%)
1 | GREGG-PGE_1_W #1 230KV LINE 1907.8 1502.4 78.8% 1879 98.5% 1512 79.3% 1889 99.0%
2 | GREGG-PGE_1_W-1 #2 230KV LINE 1907.8 1502.4 78.8% 1879 98.5% 1512 79.3% 1889 99.0%
3 | GREGG-PGE_1 W #3 230KV LINE (1) 1907.8 n/a n/a n/a n/a 1512 79.3% n/a n/a
4 BORDEN - GREGG 230KV LINE 675.2 558.1 82.7% 734 108.8% 862 127.7% 779 115.4%
5 STOREY 1 - GREGG 230KV LINE 675.2 302.3 44.8% n/a <95% 673 99.6% n/a <95%
8 HERNDON - CHLDHOSP 115KV LINE 823.4 692.0 84.0% n/a <95% n/a <95% n/a <95%
9 WOODWARD - CHLDHOSP 115KV LINE 823.4 673.8 81.8% n/a <95% n/a <95% n/a <95%
10 | MC CALL-PGE_2_W #1 230KV LINE 753.1 378.7 50.3% n/a <95% n/a <95% 740 98.2%
11 | MC CALL-PGE_2 W #2 230KV LINE 753.1 378.7 50.3% n/a <95% n/a <95% 740 98.2%

(1) Anew Gregg—PGE_1 W #3 230 kV line was modeled in the base case to avoid an 18.7% normal overload for Alt. 2A importing 600MW.
(2) This study assumes +/-45 degree is the maximum phase angle range for the phase shifters installed at the Fresno Switching Station that would be able to
import about 600 MW from SCE to PG&E under summer peak conditions studied.
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Table A3-2
Steady State Power Flow Study Results for PG&E Alternative 2
Sensitivity Study for Kings River Generation at Pmax = 520 MW
(2010 Summer Peak Conditions with Helms Generation = 1200 M\W)

Base Alt 2B
Transmission Facilities SN Rating (pk_3g2b-0_kings.sav) (pk_3g2b-600 kings.sav)
Import = 0 MW Import = 600 MW
MC CALL - PGE_2 W #1 230KV LINE 753 540 71.6% 913 121.2%
MC CALL - PGE_2 W #2 230KV LINE 753 540 71.6% 913 121.2%
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Table A3-3

230 and 115 kV Contingencies for PG&E Alternative 2
(2010 Summer Peak Conditions with Helms Generation = 1200 MW)

Base Alt 2A Alt 2A Alt 2B
SE (sumpk_alt | (pk_3g2a- (pk_3g2a- (pk_3g2b-
Rating 2.sav) 300.sav) 600.sav) 600.sav)
Impor t= Impor t= Impor t= Impor t=
Case # Overloaded Transmission Facilities Worst "B" and “C” Contingency oMW 300MW 600MW 600MW
(Amps) (%) (%) (%) (%)
F-B214 Borden - Gregg 230KV line Melones #1; Wilson - Storey 1 - Gregg 230kV line 793.2 <95% <95% 108.9% <95%
F-B61 Corcoran 115/70KV BK-2 (MVA) Guernsey - Henrietta 70kV line 33.8 120.4% 120.4% 120.4% 120.4%
F-B151 Henrietta - Jacob Corner 70kV line GWE- Hanford (lose 23 MW) 346.4 107.9% 108.0% 107.7% 107.9%
F-B123 Herndon - Woodward 115KV line Kerckhoff #2 PH (lose 129 MW) 823.4 105.0% 110.1% 117.7% 100.3%
F-B112 Herndon 230/115kV Bk-1 Herndon 230/115kV Bk-2 462 108.8% 117.0% 128.6% 103.1%
F-B111 Herndon 230/115kV Bk-2 Herndon 230/115kV Bk-1 463.7 108.6% 116.0% 128.2% 102.4%
F-B138 McCall - Wahtoke 115kV line Kings River PH (lose 47 MW) 492 100.6% <95% <95% 102.9%
F-B36 McCall - Wahtoke 115kV line Kings River - Sanger - Reedley 115KV line 562.3 106.0% 104.2% 101.2% 107.5%
F-B106 McCall 230/115 kV Bk-1 (MVA) McCall 230/115 kV Bk-2 133 108.3% 103.8% 97.0% 114.1%
F-B213 Storey 1 - Gregg 230KV line Melones #1; Wilson - Storey 2 - Borden 230kV line 793.2 <95% <95% 105.8% <95%
Y-C1 Atwater Jct-Cressey Jct 115kV line Wilson-Atwater and El Capitan-Wilson 115kV Lines 512 166.3% 166.7% 165.4% 167.0%
F-C20 Borden - Gregg 230kV line Herndon-Kearney and Herndon-Ashlan 230kV lines 793.2 <95% <95% 111.9% <95%
F-C19 Gregg-Ashlan 230kV line Gregg-Herndon #1 and #2 230kV lines 850 182.0% 209.3% 233.0% 195.6%
F-C3 Herndon - Woodward 115kV line Herndon-Barton and Herndon-Manchester 115kV lines 974 106.6% 116.9% 129.9% <95%
F-C19 Herndon-Ashlan 230kV line Gregg-Herndon #1 and #2 230kV lines 850 115.3% 141.3% 167.1% 127.9%
F-C6 Le Grand-Chowchilla 115kV line Kerckhoff-Clovis-Sanger #1 and #2 115kV lines 396.6 110.9% <95% <95% <95%
F-C8 McCall-Wahtoke 115kV line Kings R-Sanger-Reedley and Balch-Sanger 115kV lines 562.3 106.3% 104.6% 101.5% 107.8%
Y-C1 Merced-Atwater Jct 115kV line Wilson-Atwater and El Capitan-Wilson 115kV Lines 738 138.2% 138.6% 137.5% 138.8%
Y-C1 Wilson A-Merced 115kV line Wilson-Atwater and El Capitan-Wilson 115kV Lines 471.9 137.2% 137.0% 122.7% 137.0%
Y-C1 Wilson B-Merced 115kV line Wilson-Atwater and El Capitan-Wilson 115kV Lines 471.9 124.0% 123.5% 136.2% 123.4%
Notes:

1. Case # F-B61 should be modified to reflect that Guernsey — Henrietta 70 kV line will not close circuit breaker No. 52 follow this outage. As a result, the
Corcoran 115/70 kV transformer loading should reduce to within its ratings for the base alternative.
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Case # F-B151 should use the emergency rating of the Henrietta — Jacobs Corner 70 kV line, which is 395 Amps. As a result, the Henrietta — Jacobs
Corner 70 kV line will not overload for the base alternative.

Case # F-B123 should use the emergency rating of the Herndon — Woodward 115 kV line, which is 974 Amps. As a result, the Herndon — Woodward 115
kV line will not overload for the base alternative.

Cases #F-B138, F-B36 and F-C8, the Mc Call-Wahtoke 115 kV line is comprised of 1113 AAC with (SN/SE) 825/975 amps. As a result, the Mc Call-
Wahtoke 115 kV line is not projected to overload for the base alternative.

Case #F-B106, Mc Call 230/115 kV Transformer No. 2 was re-rated for 150 MVVA emergency. Therefore, Mc Call 230/115 kV Transformer No. 2 is not
expected to overload for the base alternative.

Case #F-C19 and C6, there are existing SPS’ that are in place to mitigate thermal overloads on the identified transmission lines.

70



Table A3-4

500 kV Contingencies for PG&E Alternative 2
(2010 Summer Peak Conditions with Helms Generation = 1200 MW)

Base Alt 2A Alt 2A Alt 2B
(pk_alt2-0.sav) (pk_alt2a-300.sav) (pk_alt2a-600.sav) (pk_alt2b-600.sav)
IMPORT = 300 MW IMPORT = 600 MW IMPORT = 600 MW
SE
Outages Facilities QOverloaded Facilities RAS Rating post-outag Flow post-outag Flow post-outag Flow post-outag Flow
Single Contingency (Category "B") (MW) (A) (A) (%) (A) (%) (A) (%) (A) (%)
Tesla-Los Banos Borden-Gregg
PK-B1 500KV line 230kV line none 793 612 77.2% 733 92.5% 868 109.4% 785 99.0%
Los Banos-Gates #3 | Borden-Gregg
PK-B2 500KV line 230KV line none 793 613 77.3% 733 92.4% 865 109.0% 782 98.6%
Los Banos-Midway Borden-Gregg
PK-B3 500kV Line 230KV line none 793 608 76.6% 725 91.4% 857 108.1% 775 97.7%
Gates-Midway #1 Borden-Gregg
PK-B4 500KV Line 230KV line none 793 614 77.5% 725 91.5% 856 107.9% 775 97.8%
Borden-Gregg
PK-B5 PDCI Bipole 230KV line none 793 533 67.2% 610 76.9% 735 92.7% 665 83.9%
Double contingency (Category "C")
Tesla-Los Banos,
Tracy-Los Banos Borden-Gregg
PK-C1 500KV lines 230KV line none 793 608 76.6% 735 92.6% 877 110.6% 795 100.3%
Los Banos-Gates #3,
Los Banos-Midway Borden-Gregg
PK-C2 #1 500kV lines 230kV line none 793 607 76.5% 725 91.4% 859 108.3% 777 98.0%
Gates-Midway, Los
Banos-Midway Borden-Gregg
PK-C3 500KV lines 230kV line none 793 611 77.0% 713 89.9% 845 106.6% 768 96.8%
Borden-Gregg
PK-C4 Diablo Canyon G-2 230KV line none 793 549 69.3% 665 83.8% 794 100.1% 711 89.7%
Borden-Gregg
PK-C5 Palo Verde G-2 230KV line none 793 550 69.4% 647 81.6% 777 98.0% 700 88.3%
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Attachment 4
Preliminary Power Flow Study Results for PG&E Alternative 2
(2010 Summer Off-Peak Conditions with Helms off-line)

Table A4-1
Steady State Power Flow Study Results for PG&E Alternative 2
2010 Summer Off-peak Conditions with Helms Offline)

SN Base Alt 2A Alt 2A Alt 2B Alt 2B
Transmission Facilities Rating (sumopk_r2.sav) (opk_alt2a-600.sav) (opk_alt2a-1200.sav) (opk_alt2b-600.sav) (opk_Op2b-1200.sav)
Import = 0 MW Import = 600 MW Import = 1200 MW Import = 600 MW Import = 1200 MW
(Amps) (Amps) (%) (Amps) (%) (Amps) (%) (Amps) (%) (Amps) (%)

WARNERVL - COTTLE B
230KV LINE 675.2 290.6 43.0% 473 70.1% 692 102.5% 432 63.9% 611 90.5%
BELLOTA - COTTLE B 230KV
LINE 675.2 261.2 38.7% 444 65.7% 661 98.0% 403 59.6% 581 86.1%
McCall-PGE_2_W #1 230kV line 753.1 27.4 3.6% n/a <95% n/a <95% 403 53.5% 770 102.2%
McCall-PGE_2_W #1 230kV line 753.1 27.4 3.6% n/a <95% n/a <95% 403 53.5% 770 102.2%
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Table A4-2
230 and 115 kV Contingencies for PG&E Alternative 2
(2010 Summer Off-Peak Conditions with Helms Offline)

Base Alt 2A Alt 2A Alt 2A Alt 2B Alt 2B
Overloaded Transmission SE (opk_op2a | (opk_Op2a | (opk_Op2a | (opk_Op2a | (opk_Op2b | (opk_Op2b
Case # Facilities Worst Contingency Rating -0.sav) -300.sav) -600.sav) -1200.sav) -600.sav) -1200.sav)
Import = Import = Import = Import = Import =
300MW 600MW 1200MW 600MW 1200MW
(Amps) (%) (%) (%0) (%) ()] (%0)
Exchequer PH; Wilson - Storey 1
F-B207 Borden - Gregg 230kV line - Gregg 230kV line 793.2 <95% <95% <95% 121.7% <95% <95%
F-B146 Borden - Gregg 230KV line Friant PP (22.5 MW) 675.3 (1) <95% <95% <95% 101.3% <95% <95%
F-B100 | Gates — Midway 230kV line Gates 500/230kV bank 1390 <95% <95% <95% <95% <95% <95%
F-B6 Storey 1 — Gregg 230kV line Borden — Gregg 230kV line 793.2 <95% <95% <95% 119.9% <95% <95%
Exchequer PH; Wilson — Storey
F-B207 | Storey 2 — Borden 230kV line 1 — Gregg 230KV line 793.2 <95% <95% <95% 102.9% <95% <95%
F-B6 Wilson — Storey 1 230kV line Borden — Gregg 230kV line 851 <95% <95% <95% 106.9% <95% <95%
Gates-Gregg and Gates-McCall
F-C12 Helm-McCall 230kV line 230KV lines 850 106.3% <95% <95% 138.7% <95% <95%
Henrietta-GWF_HEP 115kV Gates-McCall and Helm-McCall
F-C16 line 230KV lines 743 105.0% <95% <95% <95% <95% <95%
Gates-Gregg and Panoche-
F-C13 Henrietta-McCall 230kV line Kearney 230KV lines 975 107.9% <95% <95% <95% <95% <95%

(1) Summer normal rating for G-1 contingency.
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Table A4-3
500 kV “B” Contingencies for PG&E Alternative 2
(2010 Summer Off-Peak Conditions with Helms Offline)

Base Alt 2A Alt 2A Alt 2B Alt 2B
(sumopk_r2.sav) (opk_alt2a-600.sav) (opk_alt2a-00.sav) | (opk_alt2b-600.sav) | (opk_alt2b-200.sav)
Import=600 MW Import =1200 MW Import=600 MW Import =1200 MW
Post-outage Flow Post-outage Flow Post-outage Flow Post-outage Flow Post-outage Flow
Outages Overloaded RAS SE
Facilities Facilities (MW) (A) (A) (%) (A) (%) (A) (%) (A) (%) (A) (%)
Tesla-Los Cottle B-
OPK- | Banos 500kV Warnerville
B1 line 230KV line none 793 395 49.8% 596 75.2% 819 103.2% 555 69.9% 745 94.0%
Los Banos- Warnervill-
OPK- | Gates #3 Wilson 230kV
B2 500kV line line none 793 n/a <95% 119 15.0% 447 56.3% 70 8.8% 309 39.0%
Los Banos-
OPK- [ Midway 500kV Gates-Midway
B3 Line 500KV Line none 3556 3489 98.1% 3504 98.5% 3598 101.2% 3493 98.2% 3543 99.6%
Los Banos-
OPK- [ Midway 500kV Gates-Midway
B3 Line 230KV line none 1390 736 52.9% 684 49.2% 653 47.0% 676 48.6% 627 45.1%
Los Banos-
OPK- [ Midway 500kV Arco-Midway
B3 Line 230kV line none 1390 668 48.1% 627 45.1% 602 43.3% 619 44.5% 580 41.7%
Los Banos-
OPK- | Gates-Midway Midway 500kV
B4 #1 500KV Line Line none 3556 2922 82.2% 2948 82.9% 3058 86.0% 2940 82.7% 3021 85.0%
OPK- | Gates-Midway Gates-Midway
B4 #1 500kV Line 230kV line none 1390 886 63.7% 819 58.9% 785 56.4% 807 58.1% 751 54.0%
OPK- [ Gates-Midway Arco-Midway
B4 #1 500KV Line 230KV line none 1390 791 56.9% 737 53.0% 709 51.0% 726 52.3% 681 49.0%
Cottle B-
OPK- Warnerville
B5 PDCI Bipole 230KV line none 793 431 54.4% 675 85.1% 875 110.4% 630 79.4% 815 102.8%
OPK- Borden-Gregg
B5 PDCI Bipole 230KV line none 793 220 27.7% 547 69.0% 836 105.4% 452 57.0% 637 80.3%
OPK- Storey 1-Gregg
B5 PDCI Bipole 230KV line none 793 166 21.0% 490 61.8% 800 100.9% 403 50.8% 614 77.4%
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Table A4-4
500 kV “C” Contingencies for PG&E Alternative 2
(2010 Summer Off-Peak Conditions with Helms Offline)

Base Alt 2A Alt 2A Alt 2B Alt 2B
(sumopk_r2.sav) (opk_alt2a-00.sav) (opk_alt2a-00.sav) (opk_alt2b600.sav) (opk_alt2b-00.sav)
Import=600 MW Import =1200 MW Import=600 MW Import =1200 MW
Post-outage Flow Post-outage Flow Post-outage Flow Post-outage Flow Post-outage Flow
Outages Overloaded RAS SE
Facilities Facilities (MW) (A) (A) (%) (A) (%) (A) (A) (%) (A) (%) (A)
Cottle B-
OPK [ TSL-LSB, TCY- Warnerville
-C1 | LSB 500KV line 230KV line 3369 793 384 48.4% 585 73.8% 834 105.2% 545 68.8% 761 96.0%
Los Banos-
OPK | TSL-LSB, TCY- Panoche #1
-C1 | LSB 500KV line 230kV line 3369 825 75 9.1% 34 4.2% 121 14.7% 50 6.1% 144 17.5%
Los Banos-
OPK | TSL-LSB, TCY- Panoche #2
-C1 | LSB 500KV line 230kV line 3369 742 71 9.6% 34 4.6% 112 15.1% 48 6.5% 134 18.0%
Los Banos-
OPK | TSL-LSB, TCY- Panoche #3
-C1 | LSB 500KV line 230kV line 3369 742 72 9.7% 33 4.5% 114 15.3% 48 6.5% 136 18.3%
Los Banos-
OPK | TSL-LSB, TCY- Westley 230kV
-C1 | LSB 500KV line line 3369 2000 1731 86.6% 1926 96.3% 2276 113.8% 1970 98.5% 2345 117.3%
OPK | TSL-LSB, TCY- Los Banos
-C1 | LSB 500KV line 500/230KkV bk 3369 1050 749 71.3% 719 68.5% 718 68.4% 722 68.8% 722 68.8%
LSB-GTS #3, Los Banos-
OPK | LSB-MDY #1 Gates #1 500kV
-C2 | 500kV lines line 1832 3556 3068 86.3% 3264 91.8% 3531 99.3% 3277 92.2% 3547 99.7%
GTS-MDW,
OPK | LSB-MDW #1 Gates-Midway
-C3 | 500kV lines 230KV line 2057 1390 1329 95.6% 1176 84.6% 1195 86.0% 1144 82.3% 1107 79.7%
GTS-MDW,
OPK | LSB-MDW #1 Arco-Midway
-C3 | 500kV lines 230kV line 2057 1390 1157 83.2% 1031 74.2% 1048 75.4% 1003 72.2% 975 70.2%
OPK | Diablo Canyon
-C4 | G-2 None n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
OPK
-C5 | Palo Verde G-2 None n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
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Attachment 5

Preliminary Power flow Study Results for PG&E Alternative 4

Table A5-1

Steady State Power Flow Study Results for PGE Alternative 4
(2010 Summer Off-Peak Conditions with Helms = -600 MW)

SN Rating Alt 4B

Transmission Facilities (1) (sumopk_rl 2p.sav) (opk_alt4c-500.sav) (opk_alt4a-1100.sav) (opk_altdb-2k.sav)

Import = 0 MW Import=500MW Import=1100MW Import=2000MW

(Amp) (Amp) (%) (Amp) (%) (Amp) (%) (Amp) (%)
1 Gates - Midway #1 500 kV line 2230 2088 93.6% 2197 98.5% 1844 82.7% 2173 97.4%
2 Los Banos - Midway #1 500 kV line 2230 1805 80.9% 1895 85.0% 1561 70.0% 1858 83.3%
3 Los Banos - Gates #1 500kV line 2230 1605 72.0% 1678 75.2% 1370 61.4% 1631 73.1%
4 Los Banos-Gates #3 500KV line 4332 800 18.5% 832 19.2% 690 15.9% 811 18.7%
5 Panoche-McMulinl 230kV line 825 785 95.2% 797 96.6% 816 98.9% 792 96.0%
6 McMulinl - Kearney 230KV line 825 765 92.8% 779 94.4% 795 96.4% 771 93.4%
7 McCall - Hentap2 230kV line (1) 825 780 94.6% 777 94.2% 808 97.9% 822 99.6%
8 Los Banos - Westley 230 kV line 1484 784 52.8% 1001 67.4% 1056 71.1% 895 60.3%
9 Tesla-Los Banos #2 500kV line (new) 2230 n/a n/a n/a n/a n/a n/a 1563 70.1%
10 LosBanos-Midway #2 500kV line (new) 2230 n/a n/a n/a n/a 1802 80.8% 2134 95.7%

LosBanos-Midway #2 500kV line operate at
11 230KV (new) 2230 n/a n/a 1723 69.5% n/a n/a n/a n/a

(1) The SN ratings are in ampere for line and MVA for transformer.
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Table A5-2

500 kV Category “B” Contingencies for PG&E Alternative 4
(2010 Summer Off-Peak Conditions with Helms = -600MW)

Base Alt 4A Alt 4B Alt 4C
Import = 0 MW Import=500MW Import=1100MW Import=2000MW
post- post- post- post- post- post- post- post-
SE outag outag outag outag outag outag outag outag
Rating Flow Flow Flow Flow Flow Flow Flow Flow
Outages Facilities Overloaded Facilities (A) (A) (%) (A) (%) (A) (%) (A) (%)
Bl | Tesla-Los Banos 500kV line Gates-Henrietta Tap1 230kV line 1600 n/a <95% n/a <95% 1564 97.7% n/a <95%
B2 | Los Banos-Gates #3 500KV line Gates-Henrietta Tapl 230kV line 1600 n/a <95% n/a <95% n/a <95% n/a <95%
Los Banos-Midway #2 500kV Line
B2 | Los Banos-Gates #3 500KV line operate at 230 kV (new) 3556 n/a n/a 1718 48.3% n/a n/a n/a n/a
B3 | Los Banos-Midway 500KV Line Gates-Midway 500KV Line 3556 3433 96.5% 3556 100% n/a <95% n/a <95%
B3 | Los Banos-Midway 500kV Line Gates-Henrietta Tapl 230kV line 1600 n/a <95% n/a <95% n/a <95% 1530 95.7%
Los Banos-Midway #2 500kV Line
B3 | Los Banos-Midway 500KV Line operate at 230 kV (new) 3556 n/a n/a 1713 48.2% n/a n/a n/a n/a
Los Banos-Midway #2 500KV Line
B3 | Los Banos-Midway 500kV Line (new) 3556 n/a n/a n/a n/a n/a <95% n/a n/a
B4 | Gates-Midway #1 500kV Line Los Banos-Midway 500kV Line 3556 2847 80.1% n/a <95% n/a <95% n/a <95%
Los Banos-Midway #2 500KV Line
B4 | Gates-Midway #1 500kV Line operate at 230 kV (new) 3556 n/a n/a 1717 48.3% n/a n/a n/a n/a
Los Banos-Midway #2 500kV Line
B4 | Gates-Midway #1 500kV Line (new) 3556 n/a n/a n/a n/a n/a <95% n/a <95%
101.5 102.2
B7 | PDCI Bipole Gates-Henrietta Tap1 230KV line 1600 1573 98.3% 1575 98.4% 1624 % 1635 %
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500 kV Category “C” Contingencies for PG&E Alternative 4
(2010 Summer Off-Peak Conditions with Helms = -600 MW)

Table A5-3

Base Alt 4A Alt 4B Alt 4C
Import = 0 MW Import=500MW Import=1100MW Import=2000MW
post- post- post- post- post- post-
outage | outage outage | outage outage | outage
Overloaded SE Flow Flow RAS Flow Flow RAS Flow Flow RAS
Outages Facilities Facilities (A) (A) (%) (MW) (A) (%) (MW) (A) (%) (MW)
Tesla-Los Banos,
Tracy-Los Banos Los Banos- 105.3
C1 | 500KV lines Westley 230kV line | 2000 1378 68.9% 3369 1671 83.6% 3368 2106 % (1) 3369 n/a <95% 1985
Tesla-Los Banos, Los Banos
Tracy-Los Banos 500/230kV xfr 102.2
C1 | 500KV lines bank 1050 n/a n/a 3369 989 94.2% 3368 1073 % (1) 3369 n/a <95% 1985
Los Banos-Gates #3,
Los Banos-Midway #1| Los Banos-Gates
C2 | 500KV lines #1 500kV line 3556 | 3324 93.5% 1532 3458 97.3% 1532 2255 63.4% 1532 n/a <95% 1532
Los Banos-Midway
#1 and #2 500kV Gates-Midway 4319
C3 | lines (Alt 4) 500KV line 3556 n/a n/a 2648 n/a n/a n/a 3362 94.5% 2648 3511 98.7% (2)
Los Banos-Midway
#1 and #2 500kV Los Banos-Gates 4319
C3 | lines (new) #1 500KV line 3556 n/a n/a 2648 n/a n/a n/a n/a <95% 2648 2758 77.6% (2
Gates-Midway, Los
Banos-Midway Gates-Midway
C4 [ 500KV lines 230KV line 1390 1216 87.5% 2648 1208 86.9% 2648 707 50.9% 2648 817 58.8% 2984
Gates-Midway, Los Los Banos-Midway
Banos-Midway #2 500kV Line
C4 [ 500KV lines (new) 3556 n/a n/a 2648 n/a n/a 2648 2917 82.0% 2648 3519 99.0% 2984
C5 | Palo Verde G-2 none n/a | n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
C6 | Diablo Canyon G-2 none n/a | nla n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a

(1) Upgrade the Los Banos 500/230 kV transformer bank and the Los Banos — Westley 230 kV lines to relieve the emergency overloads.
(2) The RAS includes 2578 MW of generation, 691 MW of pumps and 1050 MW of loads. The net generation drop is 837 MW.
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Attachment 6

Preliminary Power flow Study Results for PG&E Alternative 5

Table A6-1

Steady State Power Flow Study Results for PGE Alternative 5
(2010 Summer Off-Peak Conditions with Helms = -900MW)

SN Rating Base Alt 5A Alt 5B1 Alt 5C1
Transmission Facilities (1) (sumopk_r1_2p.sav) (opk_alt5a-500.sav) (opk_alt5b1-1100.sav) (opk_alt5c1-2k.sav)
Import = 0 MW

Helms=-600MW Import=500MW Import=1100MW Import=2000MW

(Amp) (Amp) (%) (Amp) (%) (Amp) (%) (Amp) (%)
1 Gates - Midway #1 500 kV line 2230 2088 93.6% 2124 95.3% 2085 93.5% 2152 96.5%
2 Los Banos - Midway #1 500 kV line 2230 1805 80.9% 1838 82.4% 1907 85.5% 1943 87.1%
3 Los Banos - Gates #1 500KV line 2230 1605 72.0% 1637 73.4% 1767 79.2% 1781 79.8%
4 Los Banos-Gates #3 500kV line 4332 800 18.5% 816 18.8% 879 20.3% 884 20.4%
5 Panoche-McMulinl 230kV line 825 785 95.2% 701 85.0% 350 42.4% 369 44.7%
6 McMulinl - Kearney 230KV line 825 765 92.8% 680 82.4% 331 40.2% 347 42.1%
7 McCall - Hentap2 230kV line 825 780 94.6% 746 90.4% 609 73.8% 652 79.1%
8 Los Banos - Westley 230 kV line 1484 784 52.8% 806 54.3% 1036 69.8% 984 66.3%
11 Tesla-Gregg 500KV line (new) 2230 n/a n/a n/a n/a n/a n/a 1042 46.7%
12 Gregg-Midway 500KV line (hew) 2230 n/a n/a n/a n/a 1238 55.5% 2195 98.4%

Gregg-Midway 500kV line operate at 230kV

13 (new) 2478 n/a n/a 1304 52.6% n/a n/a n/a n/a

14 Gregg 500/230kV Transformer (new) 1122 n/a n/a n/a n/a 1113 99.2% 990 88.2%

(1) The SN ratings are in ampere for line and MVA for transformer.
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Table A6-2

500 kV Category “B” Contingencies for PG&E Alternative 5
(2010 Summer Off-Peak Conditions with Helms = -900MW)

Base Alt 5A Alt 5B1 Alt 5C1

Import = 0 MW
Helms=-600MW Import=500MW Import=1100MW Import=2000MW
post- post- post- post- post- post- post- post-
SE outag outag outag outag outag outag outag outag
Rating Flow Flow Flow Flow Flow Flow Flow Flow

Outages Facilities Overloaded Facilities (A) (A (%) (A) (%) (A) (%) (A) (%)
Bl | Tesla-Los Banos 500kV line Gates-Henrietta Tapl 230kV line 1600 n/a <95% 1368 85.5% n/a <95% n/a <95%
Gregg 500/230kV bank (new) 1260 n/a <95% n/a n/a 1170 92.8% n/a <95%
Gregg-Midway 500kV line (new) 3556 n/a <95% n/a n/a n/a <95% n/a <95%
B2 | Los Banos-Gates #3 500KV line Gates-Henrietta Tap1 230kV line 1600 n/a <95% 1331 83.2% n/a <95% n/a <95%
Gregg 500/230kV bank (new) 1260 n/a n/a n/a n/a 1134 90.0% n/a <95%
B3 | Los Banos-Midway 500kV Line Gates-Midway 500kV Line 3556 3433 96.5% | 3457 | 97.2% 3390 95.3% 3312 93.1%
Gates-Henrietta Tapl 230kV line 1600 n/a <95% 1374 85.9% n/a <95% n/a <95%
100.0
Gregg 500/230kV bank (new) 1260 n/a n/a n/a n/a 1259 % n/a <95%
Tesla-Gregg 500KV line (new) 3556 n/a n/a n/a n/a n/a <95% n/a <95%
Gregg-Midway 500kV line (new) 3556 n/a n/a n/a n/a n/a <95% n/a <95%
Gregg-Midway 500kV line operate at

230kv (new) 2962 n/a n/a 1383 46.7% n/a <95% n/a <95%

3 A sensitivity case modeling the import of 600 MW was run. The Gates-Midway 500 kV line would load up to 3550 amperes (99.8% of SE rating of 3556A)
for the Los Banos — Midway 500 kV line outage.
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Table A6-2 (continue)
500 kV Category “B” Contingencies for PG&E Alternative 5
(2010 Summer Off-Peak Conditions with Helms = -900 MW)

Base Alt 5A Alt 5B1 Alt 5C1
Import = 0 MW
Helms=-600MW Import=500MW Import=1100MW Import=2000MW
post- post- post- post- post- post- post- post-
SE outag outag outag outag outag outag outag outag
Rating Flow Flow Flow Flow Flow Flow Flow Flow
Outages Facilities Overloaded Facilities (A) (A (%) (A) (%) (A) (%) (A) (%)
B4 | Gates-Midway #1 500kV Line Los Banos-Midway 500kV Line 3556 2847 80.1% 2863 80.5% 2840 79.9% n/a <95%
102.5
Gregg 500/230kV bank new) 1260 n/a n/a n/a n/a 1292 % n/a <95%
Gregg-Midway 500kV line (new) 3556 n/a n/a n/a n/a n/a <95% n/a <95%
Gregg-Midway 500kV line operate at
230KV (new) 2962 n/a n/a 1403 47.4% n/a <95% n/a n/a
106.4
B5 | Tesla-Gregg 500kV line Gregg 500/230kV bank (new) 1260 n/a n/a n/a n/a n/a n/a 1341 %
B6 | Gregg-Midway 500kV line McCall-Hentap2 230kV line 975 n/a n/a n/a <95% 972 99.7% n/a <95%
107.7
Panoche-McNullnl 230kV line 975 n/a n/a n/a <95% 1050 % n/a <95%
105.7
McMUIIn1-Kearney 230kV line 975 n/a n/a n/a <95% 1031 % n/a <95%
101.0
Warnerville-Wilson 230kV line 793 n/a n/a n/a <95% 801 % n/a <95%
1115
Gates-Henrietta Tapl 230kV line 1600 n/a n/a n/a <95% 1785 % 1558 97.4%
B7 | PDCI Bipole Gates-Henrietta Tap1 230KV line 1600 1573 98.3% 1442 90.1% n/a <95% n/a <95%
McCall-Hentap2 230kV line 975 n/a <95% 845 86.7% n/a <95% n/a <95%
100.1
Gregg 500/230kV bank (new) 1260 n/a <95% n/a n/a 1262 % 988 78.4%
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Table A6-3
500 kV Category “C” Contingencies for PG&E Alternative 5
(2010 Summer Off-Peak Conditions with Helms = -900 MW)

Alt 5a

Atl 5b

Alt 5¢

Import = 500 MW

Import=1100MW

Import=2000MW

post- post- post- post- post- post-
SE outag outag outag outag outag outag
Rating Flow Flow RAS Flow Flow RAS Flow Flow RAS
Outages Facilities Overloaded Facilities (A) (A) (%) (MW) (A) (%) (MW) (A) (%) (MW)
Tesla-Los Banos, Tracy-Los
C1 | Banos 500kV lines Los Banos-Westley 230kV line 2000 1879 93.9% 1951 1815 90.8% 3369 1837 91.8% 1951
Tesla-Los Banos, Tracy-Los
C1 | Banos 500kV lines Tesla-Gregg 500kV line (new) 3556 n/a n/a n/a n/a n/a n/a n/a <95% 1951
Tesla-Los Banos, Tracy-Los
C1 | Banos 500kV lines Gregg-Midway 500KV line (new) 3556 n/a n/a n/a n/a <95% 3369 n/a <95% 1951
Los Banos-Gates #3, Los
C2 [ Banos-Midway #1 500KV lines| Los Banos-Gates #1 500kV line 3556 3424 96.3% 1832 3276 92.1% 2948 3378 95.0% 1832
Los Banos-Gates #3, Los
C2 | Banos-Midway #1 500kV lines | Gates-Midway 500kV line 3556 2865 80.6% 1832 2591 72.9% 2948 n/a <95% 1832
Los Banos-Gates #3, Los
C2 | Banos-Midway #1 500kV lines| Tesla-Gregg 500kV line (new) 3556 n/a n/a n/a n/a n/a n/a n/a <95% 1832
Los Banos-Gates #3, Los
C2 | Banos-Midway #1 500kV lines | Gregg-Midway 500kV line (new) 3556 n/a n/a n/a n/a <95% 2948 n/a <95% 1832
Gates-Midway, Los Banos-
C4 [ Midway 500KV lines Gates-Midway 230kV line 1390 1298 93.4% 2057 1061 76.3% 2948 1108 79.7% 2057
Gates-Midway, Los Banos-
C4 | Midway 500KV lines Tesla-Gregg 500KV line (new) 3556 n/a n/a n/a n/a n/a n/a n/a <95% 2057
Gates-Midway, Los Banos-
C4 | Midway 500kV lines Gregg-Midway 500kV line (new) 3556 n/a n/a n/a n/a <95% 2948 3222 90.6% 2057
Gates-Midway, Los Banos-
C4 | Midway 500KV lines Gregg 500/230kV bank (new) 1260 n/a n/a n/a 1251 99.3% 2948 715 56.7% 2057
C5 [ Palo Verde G-2 Panoche-Kearney 230kV line 975 n/a <95% None n/a <95% None n/a <95% None
C5 | Palo Verde G-2 Warnerville-Wilson 230kV line 793 n/a <95% None n/a <95% None n/a <95% None
C6 [ Diablo Canyon G-2 Panoche-Kearney 230kV line 975 n/a <95% None n/a <95% None n/a <95% None
C6 | Diablo Canyon G-2 Warnerville-Wilson 230kV line 793 n/a <95% none n/a <95% None n/a <95% None
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APPENDIX 3

SCE Study Alternatives

SCE filed a report titled “Development Plan for the Phased Expansion of Transmission in
the Tehachapi Wind Resource” (Report) on behalf of the TCSG in March 16, 2005 as
directed by the Commission. The Report presented alternative transmission concepts for
interconnecting and delivering Tehachapi wind generation to various load centers. The
Report recommended that the study be continued in order to select the best alternative
from the four candidate options and to further evaluate the potential for a new
interconnect between SCE and PG&E in the Fresno area. This section provides SCE’s
modifications to these four alternatives plus the results of the SCE-PG&E Fresno area
connection study.

It was assumed that a local Tehachapi Area 230 kV system would be developed to
support the large amount of wind generation potential identified in the CEC Report.
These facilities are common to all project alternatives and can only be developed once
more information is made available as to exact wind generation locations and amounts. It
is therefore impossible to properly develop the local area network at this point in time.

1. TRANSMISSION PLANS INTERCONNECTING WIND RESOURCES IN
THE TEHACHAPI AREA TO THE GRID

The four alternatives that remained open from the original TCSG share the same
Tehachapi local area wind collector facilities as discussed in Chapter 2, Section 2.2 of the
March 16, 2005 TCSG Final Report and differed slightly in the facilities identified to be
necessary to connect the wind resource areas to the main bulk power system. These four
Tehachapi Interconnection facilities were summarized in Section 1 of Appendix A of the
March 16, 2005 TCSG Final Report. SCE has conducted further review of these
alternatives and has concluded that modifications are needed to these alternatives due to
lack of available undeveloped land to support additional right-of-way requirements. As
an example, SCE found it necessary to reroute Segment 2 of the Antelope Transmission
Project (Phase 1) in the supplemental CPCN Application (A.04-12-008) filing submitted
to the CPUC on September 2005. This reroute was needed to accommodate new housing
projects developing adjacent to the existing Antelope-Vincent right-of-way. The
following sections provide a detailed discussing of impacts to the four alternatives that
were to be further reviewed.

11. Discussion of Modifications to Proposed Alternatives
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1.1.1. Antelope-Substation #5 Transmission Section

The conceptual transmission plans identified in the March 16, 2005 TCSG Final Report
were based on the assumption that only 300 MW of wind generation was to be located in
the Cottonwood Creek area and connected to a proposed Cottonwind 230 kV Switching
Station (a.k.a. Substation #5). All four alternatives included a reconductor of the existing
Antelope-Magunden No.2 230 kV transmission line section between Antelope and the
new switching station assuming the use of a Special Protection System (SPS) could be
implemented and approved by the CAISO.

The use of an SPS was found to be unacceptable based on the study results obtained in a
system impact study (SIS) performed for the 300 MW wind generation project. The SIS
identified that the amount of monitoring points, number of outages, and the total amount
of generation tripping required to maintain system reliability violated established CAISO
Guidelines for implementing an SPS. Consequently, the recommended upgrade involves
replacing an existing single circuit transmission line with a new double-circuit 230 kV
transmission line. In addition, recent generation interconnections have been submitted
which identify this substation as the point of interconnection. The total amount of wind
generation proceeding through the CAISO interconnection process totals 1,110 MW. As
a result, both existing single-circuit 230 kV transmission lines will need to be replaced
with two double-circuit

230 kV transmission lines. It may be necessary to include additional transmission
upgrades due to the large amount of generation interconnection requests in this area.

1.1.2. Antelope-Vincent Transmission Section

A detailed review of available land in the area was performed in support of the Antelope
Transmission Project Segment 2 and 3 CPCN Supplemental Application. This detailed
review concluded that only two 500 kV transmission facilities can be accommodated
between Antelope and Vincent without significant impacts to existing residential owners
or housing developments currently under construction. Alternative one shown below in
Figure 3-1 included one 500 kV and two 230 kV transmission lines between Antelope
and Vincent. Alternatives two and three shown below in Figure 3-2 and 3-3 respectively
included two 500 kV and two 230 kV transmission lines between Antelope and Vincent.
Alternative four included one 500 kV and three 230 kV transmission lines between
Antelope and Vincent. In order to maximize capability between Antelope and Vincent, it
is recommended that the conceptual transmission plan be modified to include an
alternative with two 500 kV transmission lines.

1.1.3. Vincent-Rio Hondo/Mesa Transmission Section

SCE has been conducting studies in support of a new Mira Loma-Vincent 500 kV
transmission line. The need for this new 500 kV line into the Mira Loma area was
identified as part of the SCE CAISO Annual Expansion Program and is required to serve
growing load demand in the Mira Loma area. This new line will provide an added
benefit of supporting delivery of Tehachapi area wind generation to the SCE load center.
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Since last year’s report, SCE has integrated this line with the Phase 2 of last year’s TCSG
Final Report, rebuild of the Antelope-Mesa 230 kV transmission line, in order to
minimize the number of facilities and amount of new land disturbance that would
otherwise result with building separate transmission projects.

In order to integrate the Vincent-Mira Loma 500 kV transmission line with the Antelope-
Mesa Upgrades, the following upgrades are required:

e Rebuild the portion of the existing Antelope-Mesa 230 kV single circuit
transmission line between Vincent and the southern boundary of the Angeles
National Forest (City of Duarte) with single circuit 500 kV transmission line

e Replace a small section of the existing Vincent-Rio Hondo 230 kV transmission
line outside of the Vincent Substation (approximately five miles) with single
circuit 500 kV transmission (part of the Mira Loma-Vincent 500 kV transmission
line project) to allow operation of this line at 500 kV

e Rebuild the portion of the existing Antelope-Mesa 230 kV single circuit
transmission line between the City of Duarte and the Mesa Substation with
double-circuit 500 kV transmission line

e Develop and permit a new Mesa 500 kV substation

Previous conceptual studies identified the utilization of the Rio Hondo substation as the
500 kV entry point to the Los Angeles Basin. Further review of this substation site has
concluded that insufficient property is available to increase the underlying 230 kV
capability needed to support a 500 kV substation. As a result, SCE is currently
evaluating the Mesa substation for converting it to 500 kV. This substation site provides
sufficient 230 kV transmission capacity to support a 500 KV substation. The substation
site could provide for up to twelve 230 kV transmission lines, which serve the Los
Angeles Basin, if necessary, without the need to construct new transmission on new
right-of-way. In comparison, the Rio Hondo substation site allowed for only three 230
kV transmission lines to serve the Los Angeles Basin load center. Additional 230 kV
transmission lines in new right-of-way would be necessary to support a Rio Hondo 500
KV substation site. These new 230 kV transmission lines would be extremely difficult, if
not impossible, to construct given the land right-of-way restrictions that exist in the area
(i.e. no available land). The new Mesa 500 kV substation will require three 500/230 kV
transformers initially due to the large amount of load demand in the area.

1.1.4. Mesa-Chino Transmission Section

As part of the Mira Loma-Vincent 500 KV transmission line project, SCE had been
evaluating requirements to bring the new 500 kV line all the way into the Mira Loma 500
kV Substation. With the integration of the Mira Loma-Vincent and Antelope-Mesa, SCE
is now evaluating the utilization of an existing Mira Loma-Serrano 500 kV transmission
line to avoid having to construct the new Mira Loma-Vincent 500 kV transmission line

86



all the way into Mira Loma. This requirement is supported by preliminary study results,
which have identified that outage of the new Mesa-Vincent 500 kV transmission line
(part of the Antelope-Mesa Upgrade) results in rerouting a significant amount of power
flow towards Mira Loma via Lugo through the step-down transformers at Mira Loma and
finally through the underlying 230 kV network towards the Mesa area. As a result, the
potential for a voltage collapse and thermal overloads were identified with high deliveries
from the north (Path 26, Big Creek Corridor, Ventura area and the Tehachapi area) under
loss of the new Mesa-Vincent 500 kV transmission line.

In order to provide continued reliable service to the Mesa local area loads, a second line
to Mesa will be required. This line can be added by constructing the Mira Loma-Vincent
500 kV transmission line with double circuit 500 kV standard transmission design from
the Mesa area to the Chino area (Mira Loma-Serrano right-of-way). The existing Mira
Loma-Serrano 500 kV line can be “cut” and at the point where the new double circuit line
joins the existing Mira Loma-Serrano 500 KV transmission line. Utilizing the Mira Loma
section of the existing Mira Loma-Serrano 500 kV transmission line can then form the
Mira Loma-Vincent 500 kV transmission line. The Mesa-Serrano 500 kV transmission
line can be formed by adding a second circuit on the double-circuit 500 kV transmission
line between the Mesa area and the Chino area and utilizing the Serrano section of the
existing Mira Loma-Serrano 500 kV transmission line.

1.1.5. Second Mesa-Vincent Transmission Section

Depending on the overall increase of power deliveries to the south (i.e. SCE, SDG&E,
LADWP, CFE, or Arizona utilities) and corresponding study results under loss of both
the new Mesa-Vincent and Mira Loma-Vincent 500 kV transmission lines (same corridor
through the Angeles National Forest and same tower from the City of Duarte to the Mesa
substation), a second 500 kV transmission line from Vincent may be required in a
separate right-of-way. Feasibility studies for the recent batch of interconnection requests
will commence shortly (Study Agreement provided to customer), which will result in
clarifying timing need for this additional upgrade. As a conceptual plan, SCE envisions
utilizing the existing 500 kV transmission line section on the existing Vincent-Santa
Clara 230 kV transmission line between Pardee and Vincent and operating it at 500 kV
by sectionalizing line and terminating 230 kV section at the Pardee 230 kV bus and 500
KV section at the Pardee and Vincent 500 kV buses. The second 500 kV transmission
line to Mesa can then be added by replacing a portion of the existing Pardee-Eagle Rock
230 kV transmission line (second smallest line south of Vincent) towards the Gould area
and ultimately down to Mesa. This upgrade could also minimize the amount of loop flow
from SCE to LADWP resulting from the addition of significant levels of Tehachapi wind
generation.

1.2.  Common Facilities in Alternatives (Not Modified)

1.2.1.500 kV Transmission Line between Antelope and Pardee
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This 500 kV transmission line is also referred to as Segment 1 of the Antelope
Transmission Project (Phase 1). The CPCN Application (A.04-12-007) for this
transmission line has been filed with the CPUC since December 9, 2004. The application
is currently under review by the CPUC with approval anticipated before the end of the
year.

1.2.2.500 kV Transmission Line between Antelope and Vincent

This 500 kV transmission line is also referred to as Segment 2 of the Antelope
Transmission Project (Phase 1). The CPCN Application (A.04-12-008) for this
transmission line has been filed with the CPUC since December 9, 2004. A supplemental
filing was made by SCE on September 2005 in order to augment environmental
information. The application review has recently been initiated by the CPUC and as such
SCE does not currently have an anticipated approval date.

1.2.3.Initial Transmission Facilities between Antelope and Tehachapi

A new 500 kV transmission line from Antelope to a new Tehachapi area substation site,
two new Tehachapi area substations, and a 230 kV transmission line connecting the two
new substations collectively are referred to as Segment 3 of the Antelope Transmission
Project (Phase 1). The CPCN Application (A.04-12-008) for this transmission line has
been filed with the CPUC since December 9, 2004. A supplemental filing was made by
SCE on September 2005 in order to augment environmental information. The application
review has recently been initiated by the CPUC and as such SCE does not currently have
an anticipated approval date.

1.2.4.Second 500 kV Transmission Line between Antelope and Tehachapi

This 500 kV transmission line is similar to the 500 kV transmission line identified in
Segment 3 of the Antelope Transmission Project but would utilize a separate right-of-way
to provide sufficient separation thus avoiding conditions which could result in
simultaneous loss of both transmission lines. Putting the second Antelope-Tehachapi 500
kV transmission line on the same right-of-way would limit the amount of Tehachapi area
wind generation that can be supported to 1,400 MW due to CAISO Spinning Reserve
requirements.

1.2.5. Additional Reactive Resources

Additional reactive resources may need to be added throughout the network in order to
restore bus voltages to levels identified prior to adding and dispatching the Tehachapi
area wind resources. With all the transmission upgrades needed to support the Tehachapi
area and new Mira Loma-Vincent 500 kV transmission line, it is unclear exactly how
much and where such reactive support should be located. Therefore, these resources
where not included into this conceptual transmission plan. SCE will identify how much
and where such reactive support should be installed as part of the detailed interconnection
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studies currently underway. If additional permitting is required, due to the need for
substation expansion to support additional reactive resources, SCE will identify such

requirements as part of the CPCN Applications to be submitted as required per CPUC
Resolution E-3969.

1.3.  Uncommon Facilities in Alternatives (Not Modified)

1.3.1. Third 500 kV Transmission Line between Antelope and Tehachapi

Alternative 2 included a third 500 kV transmission line between Antelope and Tehachapi.
This line is similar to the 500 kV transmission line identified in Segment 3 of the
Antelope Transmission Project Separation would only be required if the amount of
generation tripping under loss of both 500 kV lines in the same right-of-way exceeds
1,400 MW. Without the benefit of detailed studies (power flow, post-transient voltage,
and transient stability), the assumption can be made that this third line could potentially
be placed in the same right-of-way as the second 500kV transmission line between
Antelope and Tehachapi.

1.3.2. New 500 kV Transmission Line from Tehachapi to PG&E

SCE’s Alternatives 1, 3, and 10 included a new 500 kV transmission line north of
Tehachapi towards PG&E. For evaluation of the SCE network, Alternatives that involve
a 500 kV transmission line to the north from Tehachapi were assumed to terminate at
Midway. However, evaluation of the PG&E network considered terminating the
transmission line further north due to anticipated potential transmission problems North
of Midway Substation. Such an increase is likely to occur for two reasons:

1. The first involves transferring 2,000 MW more power on an already constrained path
if Tehachapi area wind generation is to displace existing generation resources located
in northern and central PG&E system.

2. The second is attributed to reduction in Path 15 transfer capability from 5,400 MW
down to 4,100 MW if Tehachapi area wind generation is to displace existing
generation resources located in the Midway area. Such reduction is necessary since
the 5,400 MW rating can only be supported when the Midway area generation is
dispatched as part of the Path 15 Remedial Action Scheme (RAS). Displacing this
generation in order to accommodate the Tehachapi wind resource will result in
reducing the support provided in the RAS, thus adversely impacting Path 15 transfer
capability and will lead to increased congestion.

From an SCE perspective, conceptual study results are not anticipated to differ much
regardless of where PG&E ultimately terminates the new 500 kV transmission line, or
whether there would be a new PG&E 500 kV line, since study results from all parts of the
systems will be overlaid to develop the integrated conceptual plans.
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TCSG Alternative 1 Identified in the March 16, 2005 TCSG Final Report
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Figure 3.1.2
TCSG Alternative 2 Identified in the March 16, 2005 TCSG Final Report
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TCSG Alternative 3 Identified in the March 16, 2005 TCSG Final Report
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Figure 3.1.4

TCSG Alternative 10 Identified in the March 16, 2005 TCSG Final Report
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Figure 3.1.5
Revised Tehachapi Transmission Plan
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2. GRID UPGRADES TO DELIVER TEHACHAPI WIND RESOURCES -
STUDY RESULTS

SCE is in the process of performing Feasibility, System Impact, and Facilities Studies for
a number of wind generation projects proceeding through the interconnection process.
As a result, SCE did not revisit the previous conceptual power flow studies associated
with the four alternatives remaining on the table. Instead, SCE utilized the study results
from a limited number of Feasibility studies conducted to modify the previous
transmission plans as presented above in Section 1.

With the modification included into the study case, SCE identified a few additional
impacts that may need additional upgrades. The first is that increase power deliveries
into the Cottonwind Substation (i.e. Substation #5) results in power flow “loop flow” up
towards the SCE Magunden Substation and down the west leg of the corridor towards the
Pastoria and Pardee Substations. The second is the potential for “loop flow” to impact
three LADWP 230 kV transmission lines from Sylmar to Rinaldi.

2.1. Loop Flow on the Magunden-Pastoria-Pardee and Sylmar-Rinaldi Transmission
Corridors

2.1.1. Loop Flow on the Magunden-Pastoria-Pardee Corridor

Depending on which generation resources are displaced, the amount of “loop-flow”
increases loading on the three Magunden-Pastoria 230 kV transmission lines as well as
the three transmission lines south of Pastoria. Two of the three transmission lines
between Magunden and Pastoria are small conductored lines, which have a limited
capability of 825 amps (approximately 325 MVA). The third line is a larger conductored
line with a 1240 amp capability (approximately 490 MVA). As far as transmission south
of Pastoria, two of these three lines are in the process of being reconductored with a
trapezoidal ACSS conductor in order to increase capacity from 885 amps (approximately
350 MVA) up to 1,500 amps (approximately 600 MVVA). The remaining line is
conductored with 1240 amp capability (approximately 490 MVVA) and is not being
reconductored at this time. Reconductoring of the two smaller Magunden-Pastoria 230
kV and the Pastoria-Pardee-Warne 230 kV transmission lines may be required to support
the large amount of generation interconnection at the Cottowind Substation. Such
determination will be made as part of the detailed studies currently underway.

2.1.2. Loop Flow on Los Angeles Department of Water and Power (LADWP)
Sylmar-Rinaldi Transmission Corridor

Imports from the north to the main Los Angeles Basin is delivered by a number of 500
and 230 kV transmission lines as well as through the Pacific DC Intertie. Since the
network is an integrated network, schedules and actual flows may not coincide. This is
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due to the fact that there exist certain amounts of “loop-flow.” In other words, power
deliveries will follow the path of least resistance (impedance) from the source to the load.

The addition of significant amounts of Tehachapi wind generation results in increasing
deliveries from the north to the Los Angeles Basin. This increase in deliveries from the
north increases loadings on the following transmission lines:

e 500 kV transmission lines from Vincent to Lugo and ultimately down to Mira
Loma

230 kV transmission lines from Pardee to Sylmar and from Pardee to Gould

230 kV transmission lines from Vincent to Rio Hondo and from Vincent to Mesa
230 kV transmission lines from Sylmar to Rinaldi (LADWP) due to loop flow
500 kV transmission line from Rinaldi to Victorville (LADWP) and ultimately to
Lugo due to loop flow.

These increases in flow results in the potential to overload the 230 kV transmission lines
between Sylmar and Rinaldi (LADWP). SCE does not know exact nature of transmission
limitation, as LADWP did not actively participate in the collaborative study process.
Consequently, mitigation requirements within the LADWP electrical system were not
explored. However, SCE has identified the need for adding a second Vincent-Mesa

500 kV transmission line and operating transmission between Pardee and Vincent at 500
kV. SCE envisions utilizing the existing 500 kV transmission line section on the existing
Vincent-Santa Clara 230 kV transmission line between Pardee and Vincent and operating
it at 500 kV by sectionalizing line and terminating 230 KV section at the Pardee 230 kV
bus and 500 kV section at the Pardee and Vincent 500 kV buses. The second 500 kV
transmission line to Mesa can then be added by replacing a portion of the existing
Pardee-Eagle Rock 230 kV transmission line (second smallest line south of Vincent)
towards the Gould area and ultimately down to Mesa. It is expected that this upgrade
would minimize the amount of loop flow through the Sylmar-Rinaldi 230 kV
transmission lines.

2.2. Big Creek-Fresno Tie Evaluation

The CPUC and PG&E demonstrated interest in determining if this interconnection can
supplement capability to move power from SCE to PG&E or possibly eliminate the need
for transmission upgrades from PG&E to the Tehachapi area. The interconnection
involves constructing a new 230 kV switching station at the crossing of the PG&E-owned
and SCE-owned transmission lines. The existing SCE-owned Big Creek-Rector 230 kV
and PG&E-owned Gregg-Helms 230 kV transmission lines are proposed to be looped
into this new switching station as shown below in Figure 3.2.1. Power flow control
devices such as phase-shifting transformers or unified power flow controllers (UPFC)
will be required to “push” power from the SCE network to the PG&E network thereby
appearing as additional load in the SCE Big Creek 230 kV corridor north of Magunden.
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To evaluate the north of Magunden portion of the Big Creek Corridor, parametric studies
covering 8,760 hourly load and generation conditions based on historical data were
conducted. These studies were performed utilizing a simplified equivalent power flow
case reflecting only the north of Magunden SCE facilities and the facilities from PG&E’s
Gregg Substation to the Helms Pump Storage Facilities. These facilities are all connected
radial and can therefore be “cut-out” to examine local area problems. Complete WECC
base cases were subsequently utilized to examine overall system performance and
validate the local area problems identified in the parametric studies. Two methods were
used in examining the local area. The fist method involved modeling a fixed power flow
from the SCE network to the PG&E network throughout the entire calendar year while
the second method involved modeling a fixed tap setting.

Fixed Tap Setting Model

This model reflects the use of traditional phase-shift transformers to connect the PG&E
and SCE systems together. Several limitations exist with use of traditional phase-shift
transformers that affect system operations. The limitations are summarized as follows:

e Phase-shift transformers have mechanical moving load taps that are used to adjust
amount of flow through the transformer

These load taps are generally set and adjusted on a seasonal basis

Load taps are slow moving and thus do not respond well to system dynamics
Load taps require frequent maintenance if they are constantly used.

Phase-shift transformers increase reactive losses on the system adversely affecting
system voltages

These limitations can subject the system to unintended performance. As a result, a robust
transmission system is required to support a transformer phase-shifted system.

Fixed Power Flow Model

This model reflects the use of Flexible AC Transmission System (FACTS) technology to
connect the PG&E and SCE systems together. Implementing a system tie with a FACTS
device eliminates all of the limitations identified above. The benefits of utilizing a
FACTS device are summarized as follows:

e Power electronics eliminate all mechanical moving parts

e The absence of mechanical moving parts allows for dynamic settings not possible
with a phase-shift transformer

e FACTS devices respond well to system dynamics

e FACTS devices can be developed as to provide reactive resources improving
system voltages
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Figure 3.2.1
Big Creek-Fresno System Tie
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South of Magunden Flow (South Flow is Negative)
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2.2.1. Big Creek-Fresno Tie Study Results — Fixed Power Flow Model

2.2.1.1. Impacts to South of Magunden Line Flows

The addition of a new system tie between SCE and PG&E with a device to “push” fixed
power from SCE to PG&E has the equivalent effect of increasing load in the San Joaquin
Valley. This increase is graphically illustrated below in Figures R-1 through R-6. Figure
R-1 illustrates the hourly South of Magunden line flows prior to adding the new system
tie with adjusted San Joaquin Valley load to reflect 2014 forecast. Figures 3.2.2 through
3.2.5 illustrate the hourly South of Magunden line flows with the inclusion of a 300 MW,
500 MW, 1,000 MW, and 1,200 MW new system tie. Figure 3.2.7 provides the
corresponding load duration curves for various system tie levels. SCE notes that adding a
300 MW system tie has the equivalent effect as 30 years of local load growth.

Figure 3.2.2
South of Magunden Flow Patterns Adjusted for 2014 Load
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South of Magunden Flow (South Flow is Negative)
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Figure 3.2.3

South of Magunden Flow Patterns with 300 MW System Tie
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South of Magunden Flow (South Flow is Negative)

Figure 3.2.4
South of Magunden Flow Patterns with 500 MW System Tie
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South of Magunden Flow (South Flow is Negative)

Figure 3.2.5
South of Magunden Flow Patterns with 1,000 MW System Tie
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South of Magunden Flow (South Flow is Negative)

Figure 3.2.6
South of Magunden Flow Patterns with 1,200 MW System Tie
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MW Flow (South Flow is Negative)

Figure 3.2.7
South of Magunden Flow Patterns with 1,200 MW System Tie
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2.2.1.2. North of Magunden 230 kV Transmission Line Loadings Under Base Case
Conditions

Four 230 kV transmission lines connect the Big Creek hydro complex, located in
northern Fresno County, to the rest of the SCE network. Two of the four lines connect
Big Creek to the SCE Rector 230 kV Substation, continue south towards the SCE Vestal
230 kV Substation and finally connect to the SCE Magunden 230 kV Substation. The
other two lines connect Big Creek to the SCE Springville 230 kV Substation and continue
south to the SCE Magunden 230 kV Substation.
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The new system tie is proposed to connect to the two SCE 230 kV transmission lines
heading towards the SCE Rector Substation, as shown above in Figure 3.2.1. Power flow
study results indicate that additional system upgrades will be necessary to mitigate
thermal overload problems identified with the addition of the new system tie represented
as a fixed power flow model. Loading on the section of the existing Big Creek3-Rector
230 kV line between Big Creek 3 and the new system tie was found to exceed the
maximum allowable thermal limits with all facilities in-service. Depending on the
amount of power “pushed” from SCE to PG&E, thermal loading was identified to
increase from 91% of the normal conductor limit up to 164% as shown below in Figure
3.2.8. To mitigate this overload, rebuild of a section of the existing Big Creek3-Rector
230 kV transmission line will be necessary to support a larger conductor.

Figure 3.2.8
Section of Existing Big Creek3-Rector 230 kV (BC to Fresno Tie)
Line Loading with All Facilities In-Service
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Percent Loading

Figures 3.2.9 through Figure 3.2.13 illustrate loading on the other transmission facilities
in the Big Creek Corridor north of the SCE Magunden 230 kV Substation.

Figure 3.2.9

Section of Existing Big Creek1-Rector 230 kV (BC to Fresno Tie)
Line Loading with All Facilities In-Service
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Figure 3.2.10
Section of Both Existing Big Creek-Rector 230 kV (Rector to Fresno Tie)
Line Loading with All Facilities In-Service
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Figure 3.2.12
Both Existing Vestal-Rector 230 kV
Line Loading with All Facilities In-Service
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Figure 3.2.13
Both Existing Magunden-Vestal 230 kV
Line Loading with All Facilities In-Service
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2.2.1.3. Phase-Shift Angle Requirements

Detailed system studies indicate a wide range of phase-shift operation in order to
maintain the specified power level. Such operation is indicative of a need to install a
unified power flow controller which utilizes power electronics to maintain the specified
power flow instead of a traditional phase-shift transformer which cannot be manage to
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maintain a constant flow. The amount of phase-shift angle capability required depends
on numerous factors. These factors involve SCE local area load and generation
conditions (San Joaquin Valley load demand and Big Creek hydro generation output),
PG&E local area load and generation conditions (Fresno area load demand and Helms
operations), as well as major path flows (Pacific Intertie, Path 26, Path 15, etc.). For
purposes of identifying potential angle bandwidth requirements, SCE performed
parametric studies, which adjusted only the SCE local area load and generation. All other
system conditions were held constant. Based on these studies, SCE determined that a
phase-shift capability in excess of 60 degrees would be needed to support such a phase-
shifted system tie. A summary of these findings is provided below in Figure 3.2.14.

Phase-Shift MW

Figure 3.2.14
Constant Power Phase-Shift Requirements
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2.2.1.4. Reactive Resource Requirements

With the inclusion of the new phase-shifted system tie, loadings on the existing
transmission lines are increased resulting in additional reactive losses, which adversely
impact local system voltage performance. To determine the amount of additional
reactive resources required under base case conditions to maintain pre-existing voltage
levels, bus voltages at the Rector, Magunden and the new Fresno Tie Substations were
maintained at unity by adding an assumed synchronous condenser at each location.
Studies were then conducted for each hour of the year based on historical performance.
The studies captured output of the synchronous condensers without the new phase-shifted
system tie and with the new phase-shifted system tie so that an adequate comparison
could be made. Reactive requirements identified without the addition of the new phase-
shifted system tie were subtracted from the reactive requirements identified with the
addition of the new phase-shifted tie in order to properly capture the incremental reactive
resource required due to the addition of the new phase-shifted system tie. Study results
for a 200 MW phase-shifted system tie are shown below in Figure 3.2.15. The 600 MW
phase shift analysis was conducted with and without a new 230 kV transmission line
from Magunden to Rector and is provided in Figure 3.2.16. As can be seen, the reactive
requirements needed to support a 200 MW system tie is approximately 125 MVARs
while the requirements needed to support a 600 MW system tie is approximately 500
MVARs. With the inclusion of a new line, the reactive requirement needed to support
the 600 MW system tie is reduced down to approximately 200 MVARs. Additional
resources may be required to maintain adequate voltages under outage conditions.
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Incremental MVAR Requirements

Figure 3.2.15
Reactive Requirements to Support a 200 MW Phase-Shifted System Tie
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Figure 3.2.16
Reactive Requirements to Support a 600 MW Phase-Shifted System Tie
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2.2.1.5. Study Results Under Loss of One Transmission Line

As previously discussed, adding a new system tie to “push” power from SCE to PG&E
has the equivalent effect of increasing load in the San Joaquin Valley. With this increase
in load, base case and outage conditions will result in higher thermal overload problems
than are currently anticipated. Currently, the existing 230 kV transmission lines north of
Magunden are anticipated to be fully utilized to support forecast load demand. Without
new facilities, the existing system cannot support the new system tie at any level. Figure
3.2.17 provides the north of Magunden flow duration curves for various system tie levels
and includes system limitations. As can be seen, adding a 300 MW system tie results in
potentially exposing the system to thermal loading levels above the current single
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contingency limit for approximately 20 percent of the time. Increasing the system tie
from 300 MW up to 600 MW will result in further increasing the overload exposure from
20 percent to 55 percent.

Figure 3.2.17
North of Magunden Flow Duration Curve
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A proposed solution of opening the system tie under outage conditions may not be a
workable solution. Generally, WECC supports the establishment of Operating
Nomograms developed to limit the amount of power that can be scheduled through a
WECC Path. In other words, the Path rating will be established based on limiting
elements during outage conditions. As a result, upgrades will be required to support a
new Phase-Shifted System Tie. These upgrades will involve adding a new transmission
line(s) between Magunden and Big Creek. The exact amount of system tie capability that
can be accommodated with this transmission in-service is unknown at this time. Detailed
WECC Path Rating studies will be required to make this determination. Conceptually,
SCE anticipates a maximum constrained capability (Operating Nomogram) of 400 MW
with the addition of a new line. This value is derived by considering the existing base
case limitation of 1,150 MW, which is expected to be the new limit under loss of the new
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line. The total north of Magunden flows under non-summer conditions will exceed the
1,150 MW limit when considering higher phase-shift transfer levels. The CAISO should
review all other conditions where the use of the system tie could result in loadings that
exceed the 1,150 MW limit. This should be done to determine if the use of congestion
management (i.e. use of an Operating Nomogram) is an acceptable means for limiting
flows on a system tie that is actively managed (i.e. constant power flow model).

2.2.2. Big Creek-Fresno Tie Study Results — Fixed Tap Setting Model

2.2.2.1. Impacts to Power Flows

The fixed power flow model results for each phase-shift level examined were used as the
basis for conducting the fixed tap setting power flow studies. Resulting angles were
examined and an average value was selected for each phase-shift capacity scenario to
represent the “best” tap setting to use for that scenario. This assumption, while not
perfect, captures system behavior when selecting a particular tap setting. Results of this
study indicate that any given tap setting has the potential to operate within a 700 MW
bandwidth as shown below in Figure 3.2-18. As an example, the curve corresponding to
an angle of approximately 30 degrees can result in phase-shifting anywhere between 200
MW and 850 MW.
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Figure 3.2.18
Fixed Angle Phase-Shifted Power
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2.2.2.2. North of Magunden 230 kV Transmission Line Loadings Under Base Case
Conditions

As shown below in Figure 3.2.19, loading on a section of the existing Big Creek3-Rector
230 kV line (between Big Creek and the Fresno System Tie) was identified to exceed the
maximum allowable limit under base case conditions with a fixed tap setting of 30
degrees. Complete tear-down and rebuild of this transmission facility will be necessary
as the current infrastructure does not support use of a larger conductor. This tear-down
and rebuild will necessitate environmental review to comply with both the California
Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA)
since the line traverses the Sierra National Forest.
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Figure 3.2.19
Loading on the Big Creek3-Rector 230 kV Transmission Line
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2.2.2.3. Reactive Resource Requirements

With the inclusion of the new fixed tap phase-shifted system tie set to 30 degrees,
loadings on the existing transmission lines are increased resulting in additional reactive
losses, which adversely impact local system voltage performance. The same
methodology utilized above for a fixed power level was used to determine the amount of
additional reactive resources required under base case conditions. Study results for a
fixed tap phase-shifted system tie set to 30 degrees are shown below in Figure 3.2.20. As
can be seen, the reactive requirements needed to support a fixed tap phase-shifted system
tie set to 30 degrees is approximately 130 MVARs. Additional resources may be
required to maintain adequate voltages under outage conditions
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Figure 3.2.20
Reactive Requirements to Support a Fixed Tap Phase-Shifted System Tie
Tap Setting Set to 30 Degrees
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2.2.2.4. Fixed Power Flow Model Under Loss of One Transmission Line

As discussed above in the assumptions section, the fixed tap setting model does not
respond well to system outage conditions. As a result, it is extremely difficult to forecast
system behavior during faulted conditions. What can be said is that a surge of power
through phase-shift transformer is likely due to system impedance change under the
outage conditions and very slow moving load tap changers (if automated). This surge in
power could lead to additional thermal overloads on the existing Big Creek 230 kV
transmission lines that have not been identified under the base case conditions. System
upgrades needed to support the full range of flow patterns as identified above for base
case conditions should include sufficient capability to accommodate outage conditions.
Detailed WECC Path Rating studies will be required to make an exact determination as to
how much capacity can be made available with the addition one or more 230 kV
transmission lines. Conceptually, SCE estimates that use of a fixed tap setting model will
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require complete upgrade of the western side of the Big Creek corridor which includes
adding two new 230 kV transmission lines.

2.2.3. Big Creek-Fresno Tie Study Points of Discussion

Study Assumptions

The CPUC Energy Division staff participating in the collaborative study has expressed
concerns with the study assumptions implemented in performing this study. Specifically,
the concerns centered on modeling of proper operating conditions for the new system tie
assuming power flows could be managed. In a letter from the CPUC Energy Division to
SCE dated July 9, 2005, the following was expressed:

“From our recollection of the presentation [June 28, 2005], it consisted largely
of a determination of the characteristics of a phase shifting transformer to
deliver power to PG&E in a Northerly direction from the Big Creek-Rector
lines under conditions of summer peak load. It is our understanding that
under these conditions the flow across Path 26 is in the opposite direction,
from North to South, which would explain the high angle shift required of the
transformer. Forcing flow from SCE to PG&E under these conditions appears
to us to be undesirable. More relevant to the study are the off-peak conditions
under which the Path 26 flow is from South to North. Under off-peak
conditions a phase-shifting transformer or flow controller is needed only to
augment existing South to North flow in Path 26 to accommodate delivery of
Tehachapi generation to the grid.”

The study assumptions utilized in conducting these parametric studies included all
operating conditions by simulating an entire year using historical metered data. Based on
the results of the study, the phase-shift angle problems identified are not limited to
summer peak conditions. With minimal flows on the new system tie, the phase-shift
angle problems were also identified under spring run-off conditions (April and May)
when Big Creek hydro is at maximum. With greater flows on the new system tie, the
problems were found to occur year round. The reason for this is that local area loads and
generation dispatch patterns play a dominant role in defining the phase-shift angle
requirements necessary to deliver power from SCE to PG&E. In other words, the flow
direction of the Pacific intertie does not necessarily dictate local phase-shift angle
requirements.

This conclusion has been validated by the CAISO in the economic dispatch studies
performed to evaluate system performance with the inclusion of a 600 MW phase-shifted
system tie. SCE requested and reviewed the data supporting the study results presented
by the CAISO at the September 19, 2005 Tehachapi Collaborative Study Meeting. Based
on SCE’s review of the data, the phase-shift angle problems identified are anticipated to
occur throughout the year as shown below in Figure 3.2.21.
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Figure 3.2.21
CAISO Economic Dispatch Study Results
600 MW Fresno Phase-Shift System Tie
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Phase-Shift Angle Results

Power Flow Validation

Several of the Tehachapi Collaborative Study Group participants have expressed
concerns with the study results portraying loadings that would not occur when the phase-
shift transformer would be in service or would be “pushing” power from SCE to PG&E.

To determine when such overloads would occur, output data obtained from the thousands
of power flow studies conducted was reviewed. The results of this data review are
presented below in Figure 3.2.22. As can be seen, exposure to the thermal overload
problem identified on the section of Big Creek3-Rector 230 kV transmission line between
Big Creek and the Fresno system tie begin when the system tie is at 300 MW. This
overload problem initially occurs during May, June and August but extends out for the
entire year as the system tie is increased. Based on these results, SCE will require
upgrades to mitigate this identified base case overload.
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Figure 3.2.22
Section of Existing Big Creek3-Rector 230 kV (BC to Fresno Tie)
Overload Frequency
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Operating Procedure to Open System Tie

Several participants suggested that an Operating Procedure be implemented to open the
system tie anytime the Big Creek3-Rector 230 kV transmission section between Big
Creek and the Fresno Tie is thermally overloaded.

The proposed solution of opening the system tie anytime there is an overload is not a
workable solution. Since the system tie will be a new established WECC Path, the tie
will need to remain in service under all normal operating conditions. A thermal
overloads caused by the daily dispatch of the system does not constitute an abnormal
operating condition. The CAISO has provided their comments on this subject matter in
an e-mail issued on September 9, 2005. The CAISO states the following:

“Generally, in regard to operation of a new phase-angle regulator, it would not

be advisable to propose a new facility that would need to be periodically taken
out-of-service to limit flows.”
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In addition, a Special Protection Scheme is currently in place which runs back Big Creek
generation whenever either of the Big Creek-Rector 230 kV transmission lines is
overloaded. Adding this system tie without upgrades can lead to unintended operation of
this run-back scheme. WECC RAS Task Force requires that impacts to special protection
schemes resulting from the addition of new facilities be mitigated. In this case, the
mitigation would be the upgrade to the overloaded facility and operate the system within
the limits of the next limiting component. Additional transmission upgrades will be
necessary to accommodate a larger fixed power model.

Reasons for Power Flow Patterns

One of the participants questioned why the transmission section between Big Creek and
the Fresno Tie would thermally overload.

As can be seen in Figure 3.2.1, the distance from the Big Creek 1,000 MW hydro facility
to the new system tie is relatively short. “Pushing” power from SCE towards PG&E will
result in increasing Big Creek hydro generation flows on the two lines from Big Creek to
the Fresno Tie. The reason for this can be explained by applying Ohm’s Law, which
basically states that current is inversely proportional to the apparent impedance. In other
words, current follows the path of least resistance (i.e. Big Creek generation is a shorter
distance to the new system tie as compared to Tehachapi generation and therefore has a
much smaller impedance). For this reason, the Fresno phase-shifted system tie cannot be
directly linked to Tehachapi since Tehachapi power will never flow on the system tie
unless the size of the tie is in excess of the total Big Creek hydro generation.

2.2.4. Big Creek-Fresno Tie Study Conclusions

Because of the complexities associated with the use of a traditional phase-shift
transformer, design of a system tie with such facility, while cheaper than a FACTS device,
will require significantly much more transmission line upgrades to allow for reliable
operation. The use of a FACTS device on the other hand reduces the amount of
transmission line upgrades required and improves overall operability of the system tie.
The CAISO should be consulted as to which alternative can be supported from an
operations perspective considering scheduling difficulties as well as hour-to-hour
operations.

Conceptually, the study results indicate that the use of a traditional phase-shift
transformer needed to “push” 200 MW needs to be designed sufficient to accommodate
850 MW. In comparison, the use of a FACTS device to “push” 200 MW requires
sufficient upgrades to accommodate only 200 MW. Table 1 below summarizes the
facilities needed to accommodate each type of system tie.
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Table 3.1
Transmission Facilities Needed to Support New System Tie

Fixed Power System Tie
FACT Device
Designed for 200 MW

Traditional Phase-Shift Transformer
Fixed Tap System Tie
Designed for 850 MW

Currently Planned San Joaquin Valley
Rector Loop 230 kV Project

Currently Planned San Joaquin Valley
Rector Loop 230 kV Project

New 60 mile Antelope-Magunden 230 kV
Transmission Line

New 60 mile Antelope-Magunden 230 kV
Transmission Line

New 135 mile Magunden-Vestal-Rector-
FresnoTie-Big Creek Transmission Line
with connections to each of the substations

New 135 mile Magunden-Vestal-Rector-
FresnoTie-Big Creek Transmission Line
with connections to each of the substations

Magunden, Vestal, Rector, and Big Creek
Substation Expansion

Magunden, Vestal, Rector, and Big Creek
Substation Expansion

Supplemental Shunt Capacitor Banks since
most dynamic supply can be provided by
the FACTS device

Dynamic Reactive Resources such as SVC

Second new 135 mile Magunden-Vestal-
Rector-FresnoTie-Big Creek Transmission
Line with connections to each of the
substations

Additional Magunden, Vestal, Rector, and
Big Creek Substation Expansion

SCE notes that regardless of which facility is ultimately selected, much more study work
is required to support establishment of an official path rating. This study work will
include short-circuit duty analysis as well as transient stability review. This study should
only be undertaken if this alternative appears to be cost effective when compared against
other Conceptual plans and with formal approval from the CAISO Operations Group.
Conceptually, the cost estimate for this new system intertie is in excess of $450 million.
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APPENDIX 4

CAISO STUDIES

Production Cost Simulation Methodology and Tool

ABB’s GridView production cost simulation software was used to evaluate the relative
ranking of the transmission alternatives under consideration. This tool provides an economic
optimization of the generation dispatches to minimize the total hourly production cost for the
transmission system that is subject to generation, transmission and operational constraints. The
output of the production simulation tool is processed to estimate the comparative production
cost, loss and congestion savings of each of the alternatives, to assist in determining
differences, if any, of the transmission alternatives.

The program input data includes:

e Generation data such as capacity, fuel costs, heat rates, maintenance schedule, start up
cost, shut down cost, up time, down time, forced outage rate and outage duration.

e Transmission data such as network topology, thermal limits and operational
constraints.

e Hourly demand data and distribution.

e Hourly hydro and wind dispatch.

The program output result includes hourly dispatch for each generation unit, hourly
production cost, hourly transmission line flows and Locational Marginal Prices (LMP) at each
node.

The production cost simulation was performed to determine annual production costs of the
entire WECC system for the various alternatives being considered to incorporate over 4000
MW of wind potential in the Tehachapi area. These simulations provide both economic and
operational information to assist in determining a relative ranking of the transmission
alternatives. The analysis was used to compare differences in the WECC production cost,
power losses and congestion hours resulting from the alternative transmission configurations
being considered. The analysis did not consider other potential benefits such as reduction in
reliability-must-run generation cost, reduction in emission and increased operational
flexibility. It should also be noted that potential concerns involved with the intermittency of
wind and its potential impacts on system operation such as regulation and reserve are not part
of this evaluation. The analysis is based on all lines in-service and does not consider any
contingency or loss of facility conditions.
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Base Case Assumptions

The 2008-SSG-WI (Seams Steering Group-Western Interconnection) base case developed by
SSG-WI Planning Work Group (PWG) and also used in the recent is Imperial Valley Study™*
was used as a starting case to maintain consistent assumption between similar studies.
Summarized below are the assumptions used in the starting base case that are common to both
the Tehachapi and the Imperial Valley studies:

The base case included the generation and transmission infrastructure that may be
assumed to be in place by 2008. Generation units with official retirement dates prior to
2008 were modeled out of service.

SSG-WI PWG developed approximate industrial figures for variable and non-variable
operation and maintenance costs, minimum and incremental heat rates, forced outage
rate and outage duration for different generation units based on fuel type, technology,
size and age. SSG-WI generation assumptions also include start up/shut down costs,
minimum up time/down time and maintenance duration for different generation units.
Table 1 summarizes SSG-WI generation assumptions.

SSG-WI base case assumed average hydro conditions. Hydro generation outputs were
modeled as an hourly resource. Similarly, all wind generators were modeled as an
hourly resource. Hourly resources are considered as must-take resource and are
therefore not optimized. The existing wind generation dispatch was based on historical
data.

SSG-WI base case transmission representation model is based on the WECC 2008
HS2-SA approved case, dated February 2004. An updated case developed by the
SSG-WI received 8/5/2005 was used for the analysis.

SSG-WI PWG used publicly available data including WECC load and resources
report to construct 2008 monthly peak and energy amounts for each of the power flow
area. The area loads were then spatially spread to the entire WECC network using load
distribution factors as used in power flow model.

Average monthly fuel (Gas, Coal, Uranium) prices for generation plants were
forecasted for 2008. The prices were adjusted to account for the cost of delivering the
fuel to the generation plant. Detailed description of SSG-WI fuel pricing assumptions
is available at http://mww.ssg-wi.com/documents/.

The Tehachapi wind generation dispatch profile shown in Figure 3 was provided by
National Renewable Energy Laboratory (NREL) and is based on 70 meter rotors, 7.5 m/s
wind speed and a 2% unavailability (45% capacity factor). Based on a potential of 4500
MW in the area, this wind profile was scaled and assumed a total annual production of
17,209,942 MWH from the Tehachapi and Antelope wind. For simplicity the 4500 MW
was modeled at the Tehachapi bus. The Tehachapi wind was dispatched as base load
generation - modeled hourly and represented no fuel or maintenance cost.

 Development Plan for the Phased Expansion of Transmission to Access Renewable Resource in the
Imperial Valley, dated September 30,2005
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Table 1 SSG-WI Generation Assumptions

Min. Heat Rate Variable Forced Outage | Forced Outage
Fuel Type Technology Size/MW Vintage (Btukwh) O&M Cost Rate Duration (hrs)
($/MWh)
<100 <1960 12,194
Gas/Oil Steam >100 9,125 5.001 0.071 55
<100 >1960 9,214
>100 6,856 3.001
SCCT - <1985 11,403 8.001 0.036 89
CCCT - 9,600 0.055 22
Gas SCCT <70 >1985 14,114 5.001 0.036 89
SCCT >70 12,106
CCCT - >1985 8,815 2.000
Gas/Oil CCCT-Frame F - >2001 3,620 2.000 0.055 22
Gas DT - <1985 9,600 5.001
>1985 10,695
Qil IC - - 9,125 13.250 0.036 55
SCCT - - 11,403 8.001
<100 <1960 12,000 4.000
Coal Steam >100 11,500 2.000 0.066
<100 >1960 11,000 3.001 38
>100 10,500 2.000
Bio/WH/Wood Steam - - 12,194 5.001 0.071
Geothermal GE - - - 4.000 0.071 16
Uranium Nuclear - - - - 0.070 298
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The SSG-WI base case was modified with the CAISO load level to reflect forecasted 2010
conditions. In addition, the following new transmission projects in southern California that are
approved and planned to be online by 2010 were included in the model:

e Harguahala-Devers 500 kV line

e New 500 kV Substation to be located at the Midpoint of Palo Verde- Devers and
Harquahala-Devers 500 kV lines

e Blythe I and Il Combined Cycle plant (1000 MW) connecting to Midpoint Substation
e Reconductoring of four West of Devers 230 kV lines

Table 2 provides specific non-simultaneous interface limits enforced in the production cost
optimization runs for interfaces within the immediate area of the study.

Table 2: Non-Simultaneous Interface Limits

North-South Flow South-North Flow
Interface (MW) (MW)
Col 4800 3675
Path 15 3265 5000!
Path 26 3700° 3000

Notes:

1) Path 15: 5,000 MW S-N is supported by RAS that trips generation connected to Midway. The Path 15 limit
will be decreased by 1 MW for every 2 MW decrease in Midway generation (La Paloma, Sunrise, Elk Hills).
2) Path 26: Power flow between 3,000 MW and 3,700 MW N-S is supported by a RAS that trips Midway area
generation. The Path 26 limit will be decreased by 1 MW for every 2 MW decrease in Midway generation (La
Paloma, Sunrise, Elk Hills). Assumed Path 26 capability N-S increased to for 4000 MW as provided SCE for
Alternatives 1, 3 and 10 that include a new 500 kV Tehachapi-Midway line. Detail studies are required to
determine actual capability with the new transmission.

In addition, the following transmission facility assumptions were simulated as part of the study.

e Transmission models and ratings used for alternatives were provided by SCE and
PG&E.

e With a new Midway-Tehachapi 500 kV line, the Path 26 N-S thermal capability was

assumed to be 4000 MW for production cost simulation studies.

All WECC transmission paths were modeled according to 2005 Path rating catalog

Limits for all 500 kV transmission facilities were enforced.

Lower voltage (230 kV and below) limits were not enforced.

SCIT limit was modeled at 17900 MW

EOR limit was modeled at 9255 MW

WOR limit was modeled at 11318 MW

All AC transmission lines monitored were limited to 95% of their thermal capacity or

applicable rating in order to accommodate reactive flows which are absent in this

production simulation studies.

e Nomograms were used to reflect transmission system constraints.

e Transmission losses were modeled.

e Transmission line/Path limit violation penalty of $1000 per MWh was applied.
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The following figures supplement the productions cost simulation analysis and are
provided for informational purposes.

Figure 1 - Interface Definitions

Figure 2 - Path 15 and Path 26 Historical Flows

Figure 3 — Tehachapi Wind Load Duration Curve

Figure 4 — Flows During a Peak Summer Day With Tehachapi Wind

Figure 5 — Flows During a Off-Peak Summer Day With Tehachapi Wind

Figure 6 — Comparison of Path 26 Flows With 4500 MW Tehachapi Wind

Figure 7 — Comparison of Path 15 Flows With 4500 MW Tehachapi Wind

Figure 8 — 600 MW Fresno Phase Shifter Power Flow With 1600 MW Tehachapi Wind
Figure 9 — 600 MW Fresno Phase Shifter Angle Range With 1600 MW Tehachapi Wind
Figure 10 — Scenario E Oneline

Figure 11 — Scenario F Oneline

Figure 12 — Scenario G Oneline

Figure 13 — Scenario H Oneline

Figure 14 — Scenario H Oneline

Figure 15 — Scenario J Oneline

The following Figure 1 illustrates the Path 15 and Path 26 interfaces with the existing and
new transmission under the various alternatives Path 15 includes additional underlying
230 kV transmission not shown.

Figure 1 — Interface Definitions
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Figure 2 — Path 15 and Path 26 Historical
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Figure 3 — Tehachapi Wind Load Duration Curve
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Figure 4 — Flows During a Peak Summer Day With Techachapi Wind
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Figure 5 — Flows During a Off-Peak Summer Day With Tehachapi Wind
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Figure 6 — Comparison of Path 26 Flows With 4500 MW Tehachapi Wind
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Figure 7 — Comparison of Path 15 Flows With 4500 MW Tehachapi Wind
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Figure 8 — +/- 600 MW Fresno Phase Shifter Power Flow With 1600 MW Tehachapi Wind
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Figure 9 — +/- 600 MW Fresno Phase Shifter Angle Range With 1600 MW Tehachapi Wind
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Figure 10 — Scenario E Oneline
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Figure 12 — Scenario G Oneline
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Figure 13 — Scenario H Oneline
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Figure 14 — Scenario | Oneline
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Figure 15 — Scenario J Oneline
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APPENDIX 5

Fresno 230kV Tie

Ab5.1 Purpose

If the output of the Tehachapi Wind Farm were to be in the order of 2000MW with half of
that to be transmitted to PG&E, a low cost tie that would require a minimum investment,
supplemented by flow over Path 26 would be cheaper than any EHV alternative. As indicated
in the Executive Summary, the likely development of Tehachapi is now in the order of
3600MW and, as shown in Chapter 1, power bought by PG&E does not have to be delivered
into the PG&E service area. The evaluation of the Fresno 230kV Tie was a blind alley which
the TCSG went up and the following description is presented for academic interest only.

Ab.2 Description, Figure A5.1

Two 230kV lines connect SCE’s Antelope Substation with Magunden and four such circuits
connect Magunden with the Big Creek hydroelectric plants. Two 230kV circuits connect
PG&E’s Helms pumped storage plant with Gregg Substation. These lines run west to east and
cross the four Magunden to Big Creek lines which run south to north. A connection between
the Helms-Gregg lines and two of the Magunden-Big Creek lines would transmit Tehachapi
generation to PG&E with little modification to the grids. Because of the difference in the
power angle between the two systems in this area, the connection would have to include a
phase shifter, which could be a fixed or variable phase shifting transformer, or a solid state
device. With a capacity of 300MW, no upgrade of the networks would have to be made other
than voltage support. At higher capacities, varying levels of upgrade to the highly loaded SCE
network would be needed depending on the incremental capacity of the tie and the loading of
the lines at the time the Tehachapi generation was available. Power flow computer runs to
determine the relationship between the amount of Tehachapi power flowing over the lines to
the tie and line loading due to loads in the Fresno area were not made, so that it was not
possible to determine the optimum capacity of the tie.

Ab5.3 Production Cost Study

Production cost simulation runs were made modeling variable phase shifting transformers of
300MW, 500MW and 1000MW capacities. The 300MW transformer reduced the production
cost by a small amount, but with the two larger capacities the cost actually increased over the
cost of identical conditions without the tie. The fact that the addition of a network component
would increase production cost is hard to understand and leads to the question of whether the
program is correctly modeling the device. The limitations of the program in modeling the
performance of the pumped storage, which in the real world would be coordinated with the
wind generation, also contributes to the perception that the effect of the phase shifting
transformer was short shrifted by the program.
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A5.4 Conclusions
1. With the level of production presently expected from Tehachapi and the fact that it
does not need to be delivered into the PG&E system, the 230kV tie is not needed.
2. The ABB GridView production simulation program needs to be improved to correctly
simulate the phase shifting transformer and to optimize the performance of pumped

storage.
Figure A5.1
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Path 26 Impacts

Introduction

When wind generation in Tehachapi is connected to the grid with new transmission lines,
wind power will flow on existing lines as well. Since Path 26 is a vital transmission link
between Northern and Southern California, the TCSG investigated how power flows from
Tehachapi will affect Path 26 and submitted the report reproduced below.

The ability of Southern California to import power from the North through Path 26 on hot
summer days, when air conditioning loads are highest, is especially important. The TCSG’s
analysis therefore focused on Path 26 flows and Southern California imports during this peak
period.

Since wind generation is variable, the amount of Tehachapi power flowing on Path 26 will
also be variable. As discussed in Chapter 5, grid operators will have be able to adjust other
flows on Path 26 to ensure reliability limits will not be exceeded. However, the TCSG did not
attempt to analyze the impact of Tehachapi wind generation on grid operations for any of the
alternatives studied.

Summary of findings

The TCSG examined the effects on Path 26 for two alternative ways of connecting Tehachapi
to the grid: the Expanded Path 26 option (Alternative 1) and the Gen-tie option (Alternative 2).
The Expanded Path 26 option adds a fourth 500 kV tie between Northern and Southern
California; the Gen-tie configuration connects Tehachapi only to Southern California and
provides no additional connection between the regions.

In combination with Tehachapi generation both the expanded Path 26 option and the Gen-Tie
option increase the capacity into the south above the amount existing today.

Alternative 2 (Gen-tie option) — south-to-north flows.

When power is flowing from Southern California to Northern California, i.e., south-to-north
on Path 26 (generally during off-peak periods), some power from Tehachapi will also flow
north on this path. At the present time, south-to-north flows are limited by the capacity of
Path 15 (north of PG&E’s Midway substation) rather than by the capacity of Path 26.
Therefore, although some of the capacity of Path 26 will be used by Tehachapi generation,
system impacts are minimal.

Alternative 2 (Gen-tie option) —north-to-south flows

When Southern California is importing power, i.e., power is flowing north-to-south on Path
26 (generally during on-peak periods), this path is unaffected by Tehachapi generation. Power
from Tehachapi simply adds to power flowing south on Path 26.
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Alternative 1 (Expanded Path 26 option) — south-to-north flows

When power is flowing south-to-north in the Expanded Path 26 configuration, Tehachapi
generation flows on Path 26, but as mentioned above, south-to-north flows are limited by the
capacity of Path 15 at the present time. The system impacts of Tehachapi generation therefore
are expected to be minimal, as with the Gen-tie option.

Alternative 1 (Expanded Path 26 option) — north-to-south flows

When Southern California is importing power and flows are north-to-south on Path 26, the
effects of Tehachapi generation on Path 26 become important. As described below in a report
by the TCSG Path 26 subcommittee, these effects differ depending on whether Tehachapi
generation is high or low, i.e., whether the wind is blowing hard in Tehachapi or not.

When Tehachapi wind generation is low, the additional link between Northern and Southern
California provided by the Expanded Path 26 configuration allows more power to flow
between the regions than can be accommodated today. Even though some Tehachapi power
flows north-to-south on Path 26 (see figure 4 in the subcommittee report below), there is a net
increase in transfer capability due to the additional 500 kV link. When Tehachapi wind
generation is high, the power transfer from Northern California to Southern California is less
than when wind generation is low. This is because the amount of Tehachapi power flowing on
Path 26 is enough to reduce the net transfer capacity of the Path. Even in this case, however,
the net power delivered to Southern California is higher than is possible today, because of the
new generation added at Tehachapi. The transfer capacity of Path 26 as a function of
Tehachapi generation is shown on Figure A6.1%.

1> The data shown in this chart assumes 70% series compensation on the Midway-Tehachapi line.
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Figure A6.1

Estimated Path 26 North-to-South Transfier Capability Nomogram
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The decline in Path 26 transfer capability for the Expanded Path 26 shown above indicates
that as Tehachapi wind generation increases and uses some of the capacity in Path 26, the
amount of power that can be exported from Northern California south through Path 26
decreases.

However, the import capacity into Southern California increases over existing levels for both
options, as shown on Figure A6.2.
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Figure A6.2

Increase in SCE Import Capacity through Vincent
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Concerns over the variability of wind generation are often expressed as “What happens when
the wind doesn’t blow?” As the above chart indicates, even when Tehachapi wind generation
is zero, the Expanded Path 26 option provides Southern California with additional import
capacity while the Gen-tie option does not. When Tehachapi generation is above 2,500 MW,
the Gen-tie option provides Southern California with more import capacity than does the

Expanded Path 26 option.

The key conclusion is that both alternatives provide more import capacity than exists at
present, because of the addition of new generation at Tehachapi and new 500 kV lines to

connect it.
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TCSG Path 26 Subcommittee Report Is Reproduced Below.

Comparison of the Effects on the Transfer Capability of Path 26 of Alternatives 1
and 2 for Delivering Tehachapi Power to the Grid Taking Into Account the
Variability of Wind Generation

The evaluation of the effects of the proposed Tehachapi wind development on Path 26 is
based on the following two alternatives considered:
Alternative 1 — consists of one 500kV line between Tehachapi and Midway, and two
500kV lines between Tehachapi and Antelope, see Figure 1.
Alternative 2 - consists of three 500kV lines between Tehachapi and Antelope, see
Figure 2.

Conclusions

1. South-to-North Capability: During off-peak hours when the power flow is from
South to North (S-N) across Path 26, Path 26 transfer capability is limited by Path
15 capability, therefore there is no difference between Alternative 1 and Alternative
2 under this condition.

2. North-to-South Capability with No Wind: During peak hours when the power flow
is from North to South (N-S), when Tehachapi wind generation is zero, the thermal
transfer capability with Alternative 1 will be increased from 4000MW*’ to 5100MW
and 4500MW given 70% and no series compensation, respectively, on the
Tehachapi- Midway line. However, the usefulness of this capability is dependent on
an increase in generation North of Midway. With Alternative 2, the transfer
capability is unchanged by the level of generation at Tehachapi and remains at
4000MW.

3. North-to-South Capability with Wind: During peak hours when the power flow is
from N-S and the wind is generating maximum output, the thermal transfer
capability of Path 26 with Alternative 1 and 4000MW at Tehachapi will decrease
from 4000MW to 3400MW and 3700MW with 70% and no series compensation,
respectively, see Figure 3 for the case of 70% series compensation. The transfer
capability as a function of varying levels of Tehachapi generation is shown on

18 The existing Path 26 transfer capabilities are determined by power flow and stability studies. The new values
provided in this evaluation are estimated thermal transfer capabilities based on power flow analysis only.
Detailed thermal, voltage and stability studies are needed to determine actual capabilities.

7 The existing Path 26 North-to-South capability is 3700 MW. This is expected to increase to 4000 MW by
Summer 2006, pending final approval. This increase to 4000 MW is currently in Phase Il of the WECC Path
Rating Process. WECC Procedure for Project Rating Review requires projects that have achieved a Phase 1l
status be considered in the study of all project potential projects, therefore, this analysis assumes a 4000 MW N-
S transfer capability for Path 26.
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Figure 4. With Alternative 2, the transfer capability remains at 4000MW and is
unchanged by the level of Tehachapi generation.

4. Alternative 1 would provide benefit during scheduling clearance for maintenance by
providing additional transmission facilities over the interface assuming wind
generation at Tehachapi are off-line compared to the existing system or Alternative 2.

BOTTOM LINE: The estimated Path 26 thermal transfer capability is impacted only by
Alternative 1 (with the Tehachapi-Midway line) and only in the North-to-South direction.
The North-to-South thermal transfer capability is increased for Tehachapi generation up to
about 2500MW; above this value, the line would degrade the thermal transfer capability.
South-to-North thermal transfer capability would remain unchanged because it is limited by
the Path 15 South-to-North transfer capability. Alternative 2 would not impact the Path 26
thermal transfer capability.
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Figure 1

Alternative 1

Power flow with One Tehachapi-Midway and Two Tehachapi — Antelope lines
Midway

4,000 MW

—@

Tehachapi

To Pardee Antelope

Vincent

Figure 2

Alternative 2

Power flow with Three Tehachapi — Antelope lines
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Figure 3

PF Plot: 2010 Summer Peak; P26 N-S=3400MW, Tehachapi Gen = 4000MW
Midway-Tehachapi 500 kV line with 70% series compensation
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Figure 4

Estimated Path 26 North-to-South Transfer Capability Nomogram
(2010 Summer Peak with the Midway-Tehachapi 500 kV Line)
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The Alternatives

The only existing transmission link between northern and southern California are the three
500 kV lines between PG&E’s Midway Substation and SCE’s Vincent Substation which
define the Path 26 interface. The existing non-simulataneoussimultaneous Path 26 transfer
capability in either the North to South (N-S) or South to North (S-N) direction is determined
by normal and emergency loading on the Midway — Vincent #3 500 kV line or voltage criteria
violations. The limiting facilities are the 1736A summer normal rating of the #3 line
conductors and the existing 3500 A emergency rating of the series capacitor banks on the
Midway-Vincent #3 line. The most limiting credible contingency is the loss of both the
Midway-Vincent #1 and #2 lines.

The existing maximum Path 26 N-S transfer limit of 4000 MW is based on heavy summer
conditions and requires a Remedial Action Scheme (RAS) to trip 1400 MW*® of Midway area
generation and 500 MW of load in Southern California following the loss of the Midway-
Vincent #1 and #2 lines. Without the RAS, existing maximum Path 26 N-S transfer limit is
3000 MW. The maximum existing Path 26 S-N transfer limit is 3000 MW and does not
require RAS to support this limit. Path 26 S-N flows are typically limited to below 3000 MW
due to congestion on Path 15.

18 Maximum amount of generation rejection for loss or two elements under CAISO planning guidelines.
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With the Tehachapi wind generation electrically near the Path 26 interface, there is a potential
to impact the transfer capability depending on the 500 kV transmission reinforcements
selected. Figure 1 shows SCE’s proposed Alternative 1, which provides two 500kV circuits
from Tehachapi Substation 1 to Antelope Substation and a 500 kV line from Midway to
Tehachapi, thereby creating a 4" path from Midway to Vincent in parallel with the existing
Path 26 interface. As such, the Path 26 interface would need to be redefined to include this
new transmission path. The transfer capability of this path would be dependent on the level of
Tehachapi wind power injected into the new Midway-Tehachapi-Vincent line at Tehachapi
and also by the level of series compensation on the line. Due to the variability of the wind, the
wind generation output may range from 0 to the maximum of 4000 MW. Under peak load
conditions, when the prevailing power flow is from North to South, part of the Tehachapi
power would flow North to Midway, then use the existing North-to-South transfer capability
to flow back South over the existing Path 26 lines. That would decrease the available North-
to-South transfer capability for transporting power from North of Midway to Southern
California.

Figure 2 shows SCE’s proposed Alternative 2, which consists of three 500kV lines from

Tehachapi Substation 1 to Antelope/Vincent. This alternative would not affect the present
Path 26 thermal transfer capability in either the North-to-South or South-to-North direction.

Comparison of the Effects of the Alternatives

The following table provides a comparison of the estimated Path 26 thermal transfer
capability. Detailed thermal, voltage and stability studies are needed to definitively determine
actual capabilities.

Estimated Path 26 Thermal Transfer Capability

Tehachapi Path 26

Wind Output N-S S-N
SCE Alternative (MW) (MW) (MW)
Existing System - 4000" 30007
Alt. 1500 kV, one 0 4500* -5100° 30002

Midway-Tehachapi, two

Tehachapi-Antelope-Vincent 4000 3400-3700* 30002
Alt. 2 — Three 500 kV 0 4000t 30002
Tehachapi-Antelope-Vincent 1 5

4000 4000 3000

Notes:

1) Path 26 RAS will trip 1400 MW of Midway generation and 500 MW of Southern California load for
Midway — Vincent #1 and #2 500 kV double-line outage.

2) No RAS required. Path 26 S-N transfers may be limited by Path 15 capability.

3) Range indicates without series compensation and with a high level of series compensation (70%) on the
Midway-Tehachapi 500 kV line. Appropriate series compensation needs to be determined through
additional studies.
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4) Does not consider any limitation resulting from SCIT transfer capability.

Alternative 1 would provide a significant increase in the North-to-South transfer capability of
Path 26 when there is no generation at Tehachapi. However, it would also decrease the
existing N-S capability when Tehachapi is at full output, see Figure 3 for the transfer
capability as a function of varying levels of Tehachapi generation. However, in order to take
advantage of any increased capability, CAISO Operations would need sufficient advance
forecast of the wind generation output to allow for rescheduling of Path 26 power flow. This
may be problematic until better forecasting methods are implemented.

The upper range of this capability depends on use of the Midway RAS. Since the existing
Path 26 interface RAS arms the maximum amount of generation for rejection for the limiting
N-2 contingency plus 500MW of load rejection, no additional generation, such as Tehachapi
wind, may be armed unless it is accompanied with a further equivalent amount of load
rejection on the SCE system.

Alternative 1 S-N: Without an upgrade of Path 15, there will be no increase in Path 26 S-N
capability since Path 26 would be limited by the existing Path 15 capability

Alternative 1 would provide benefit by increased flexibility during scheduling clearance for
maintenance by providing additional transmission facilities over the interface assuming wind
generation at Tehachapi are off-line compared to the existing system or Alternative 2.

Alternative 2 would not provide any new transfer capability for Path 26, as it does not
involve reinforcement or upgrade of the existing path.
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Comparison of the Effects on the Transfer Capability of Path 26 of Alternatives
1 and 2 for Delivering Tehachapi Power to the Grid Taking Into Account the
Variability of Wind Generation

APPENDIX
Study Plan
Purpose: To determine the effect of the variability of wind generation and a

Tehachapi-Midway 3,400MVA line on the non-simultaneous thermal transfer
capability of Path 26.

Introduction: In the December 19, 2005 TCSG meeting it was decided that a
subgroup be formed to develop a collaborative statement on variability of wind
and its impact and that of the Tehachapi-Midway line on Path 26 transfer
capability. Power flow studies will be performed to provide the supporting data
for this statement by establishing the approximate nomogram relationship between
Tehachapi wind generation and Path 26 thermal transfer capability.

Limitations: It should be noted that Transfer Capability must be determined based
on power flow, transient dynamic stability studies and post-transient voltage
stability studies taking into account relationships with other interfaces such as
SCIT, as well as the non-simultaneous power flow studies undertaken here. Such
stability studies and studies to account for simultaneous transfer will not be
performed here due to the lack of time and specific generator data. In addition,
further studies with more detailed information may identify other more limiting
contingencies. As such, the “thermal transfer capabilities” determined in this
study must be adjusted when more specific information becomes available.

Assumptions:

1. Starting Base Cases (same as the TCS Phase 2 study plan):

a. 2005 PG&E Grid Expansion Study, 2010 Heavy Summer North Peak
case
b. 2005 PG&E Grid Expansion Study, 2010 Summer Off-peak case

2. Loss of Midway — Vincent 500 kV lines # 1 and #2 is the most limiting
contingency.

3. Existing RAS are available to support 3700 MW of existing North-to-South
power transfer on Path 26, and to support the existing 5,400 MW (or the most
recent Operating Transfer Capability as determine by the WECC) of South-to-
North power transfer on Path 15.

4. Decreasing generation that provide RAS to support the power transfer will be
accompanied by:

a. Decreasing Path 26 operating limit in the North-to-South direction at
the rate of 1 MW for every 2 MW decrease in generation in the vicinity
of Midway Substation
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b. Decreasing Path 15 operating limit in the South-to-North direction at
the rate of 1 MW for every 2 MW decrease in generation in the vicinity
of Midway Substation

V. Criteria: NERC/WECC Planning Standards and CAISO Planning Standards.

VI.  System Operating Scenarios: The following reasonably adverse operating
scenarios will be examined:

2. Peak conditions with 3700 MW of normal power flow in a North-to-South
direction on Path 26 and 0 MW of PG&E’s import at Midway from Southern
California:

a. Existing system with Tehachapi wind generation at 0 MW to establish
benchmark case.
b. Case E1-New Rating (i.e., SCE Alternative 1 with Tehachapi —
Midway 500 kV line rated at 3,400 MV A without series compensation)
i. Tehachapi wind generation at 0 MW
ii. Tehachapi wind generation at 4,000 MW
c. Case G-NNM (i.e., SCE Alternative 2)
i. Tehachapi wind generation at 0 MW
ii. Tehachapi wind generation at 4,000 MW

3. Off-Peak conditions with normal power flow in a South-to-North direction on
Path 15 and Path 26, and with Path 26 loading increased (in the South-to-North
direction) by 50% of Tehachapi generation.

a. Existing system with Tehachapi wind generation at 0 MW to establish
benchmark case.
b. Case E1-New Rating (i.e., SCE Alternative 1 with Tehachapi —
Midway 500 kV line rated at 3,400 MV A without series compensation)
i. Tehachapi wind generation at 0 MW
ii. Tehachapi wind generation at 4,000 MW
c. Case G-NNM (i.e., SCE Alternative 2)
i. Tehachapi wind generation at 0 MW
ii. Tehachapi wind generation at 4,000 MW

4. Repeat Steps 1.b and 2.b with Tehachapi — Midway 500 kV line series
compensated at 70%

VIl.  Methodology:

1. Examine each scenario above and run power flow program to determine the
thermal transfer capability allowable on Path 26 under normal operating
conditions by adjusting the power schedule under normal conditions at
Midway until a transmission facility on Path 26 or Path 15 is loaded to 100%
of its normal rating.

For each scenario above run Governor Power Flow program to simulate Midway — Vincent #1
and #2 double line outage to examine system
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S

conditions after the transient oscillations have subsided, all automatic actions
are completed but before operator intervention.

Determine the thermal transfer capability of Path 26 by adjusting the power
schedule under normal conditions at Midway until a transmission facility on
Path 26 or Path 15 is loaded to 100% of its emergency rating after the
Midway — Vincent 500 kV lines #1 and #2 double line outage. Record this
power schedule at Midway. (To the extent applicable, the most recent
Operating Transfer Capability as determined by the WECC can be used for the
benchmark cases.)

Repeat for the remaining system scenarios

Develop nomogram relating Path 26
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APPENDIX 7
Tehachapi-Midway Cost Estimate

for TCSG Report, April 7, 2006

One major export path for Tehachapi generation is to connect to the state backbone
grid at the Vincent substation at the southern end of Path 26. The TCSG has relied on
the cost estimates for the Tehachapi-Vincent connections contained in SCE’s CPCN
Applications for the Antelope-Pardee (Application No. 04-12-007), and Antelope-
Vincent and Antelope-Tehachapi Transmission Projects (Application No. 04-12-008).

Another major transmission alternative for connecting Tehachapi generation to the
grid considered by the TCSG, outside of Tehachapi-Vincent corridor routings, is a
line from Tehachapi to the Midway substation, at the southern end of Path 15, west
of Bakersfield.

The Midway substation is roughly 90 miles west of the proposed Tehachapi
substation #1. At this point, Tehachapi-Midway is only a conceptual routing. Neither
SCE nor PG&E has yet identified any physical routings for such a connection.
Without a physical routing, line distance can only be roughly estimated; no
environmental studies have been performed. With so many factors unknown, any
such conceptual cost estimate can only be roughly approximate.

PG&E estimates the cost of acquiring the land, doing the permitting work and
building the line to be $508 million. SCE estimates this cost to be $315 million. This
large disparity in conceptual cost estimates led the TCSG to appoint a subcommittee
to better understand the basis of each company’s estimate. The subcommittee held
several meetings via conference call with the land and permitting experts of both
utilities. Notes of the subcommittee conference call meeting of January 10, 2006
explain the components of each, and document the basis for cost estimate. These
notes are available from the CPUC coordinator of the TCSG.

For purposes of evaluating a Tehachapi-Midway conceptual routing, the

subcommittee recommended that the TCSG use the SCE estimate of $315 million for
the 90-mile project.
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The SCE estimate is in line with the cost estimates of the other components of the
Tehachapi transmission projects proposed to date.

Tehachapi-Midway Conceptual Cost Estimates
$, millions

PG&E SCE
Land Acquisition, Planning and Permitting $245.9 $90.4
(includes PEA, CPUC CPCN process)
Construction $262.1 $225.0
Total Conceptual Cost Estimate $508.0 $315.4
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